

2. Port Arthur LNG and Port Arthur Pipeline planned to construct the authorized facilities in two phases. The June 19, 2006 Order required Port Arthur LNG and Port Arthur Pipeline to place the Phase I facilities in service within three years of the final order (June 19, 2009), and the Phase II facilities in service within five years of the final order (June 19, 2011). On July 19, 2006, Port Arthur LNG requested a modification of the Phase I deadline to June 19, 2011, and the Phase II deadline to June 19, 2014, both of which the Office of Energy Projects granted on November 20, 2006.⁴ Neither Port Arthur LNG nor Port Arthur Pipeline has begun Phase I construction of the authorized facilities, nor requested further extension of the deadline, which expired two months ago. Therefore, we are vacating their authorizations to construct the proposed LNG facility and associated pipelines.

The Commission orders:

The authorizations issued to Port Arthur LNG under section 3 of the NGA and the certificate authorizations issued to Port Arthur Pipeline under section 7 of the NGA, as modified on November 20, 2006, are vacated.

By the Commission.

(S E A L)

Nathaniel J. Davis, Sr.,
Deputy Secretary.

⁴ *Port Arthur*, 117 FERC ¶ 61,213 at Ordering Para. (A).