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I. Executive Summary
This report by the Federal Energy Regulatory Commission (Commission or
FERC) is submitted pursuant to section 1810 of the Energy Policy Act of 2005 (EPAct
2005). 1 Section 1810 of EPAct 2005 requires that the Commission submit to Congress
semi-annual reports describing the progress made in licensing and constructing an Alaska
natural gas pipeline and any impediments thereto.
This report provides an update from the Commission’s Tenth Report, submitted on
August 27, 2010. During the period covered by this report: 1) Denali – The Alaska Gas
Pipeline LLC’s (Denali) Open Season concluded October 4, 2010, and has stated that
since that time, it has been negotiating with prospective shippers; 2) TransCanada Alaska
Company, LLC (TC Alaska) has stated that it continues to negotiate with the shippers
that bid in its Open Season that concluded July 30, 2010; and 3) the State of Alaska made
progress addressing its infrastructure needs.
II. Status Report
A. The Commission’s Activities
The Commission continues to execute its National Environmental Policy Act
(NEPA) and Natural Gas Act certificate application responsibilities for both the Denali
and TC Alaska proposals. The Commission staff continues to work under its pre-filing
process with both Denali and TC Alaska, preparing to initiate an environmental impact
statement (EIS) on any project that submits a complete application to the Commission.
As the lead agency for purposes of compliance with the NEPA, the Commission
staff also continues to coordinate with the federal interagency team to facilitate the early
work necessary for each agency to participate in the pre-filing process and be better
prepared to meet their responsibilities on the projects. For example, in December 2010,
the Commission staff held an agency scoping meeting in Anchorage to provide
cooperating agency representatives an opportunity to identify resource issues that will
need to be addressed in the EIS and to provide feedback early in the project review
process. 2

1
2

P.L. 109-58, 119 Stat. 594 (2005), 42 U.S.C § 15801 et seq.

This is the second such agency scoping meeting the staff has conducted for the
interagency team. The first was held in Fairbanks, Alaska in October 2008.

The agency scoping meeting followed a workshop held by TC Alaska to discuss
its project description and pipeline routing. TC Alaska provided pipeline corridor maps
for discussion; the participating agencies identified potential routing issues and suggested
areas of possible impact avoidance and minimization strategies.
In October 2010, the Commission staff participated in a technical workshop on
pipeline safety and infrastructure proximity that was sponsored by the U.S. Department
of Transportation’s Pipeline and Hazardous Materials Safety Administration and the
Office of the Federal Coordinator for Alaska Natural Gas Transportation Projects (OFC).
The workshop was attended by interested federal and state agencies and the project
sponsors. The objective was to elicit discussion on a variety of safety- and engineeringrelated topics, including pipeline safety regulations and routing considerations. The
workshop provided an opportunity for the agencies to share information needs, discuss
concerns related to the projects’ proximity to existing infrastructure, and increase
agencies’ awareness of safety regulations and industry practices.
The Commission staff also continued its review of issues surrounding the
availability of data necessary to include an analysis of subsistence impacts as part of the
EIS. The staff provided the project sponsors with a list of the subsistence information
criteria to facilitate their development of complete FERC applications.
B. Denali’s Proposal
Denali plans to construct and operate a gas treatment plant (GTP) near Prudhoe
Bay and a 48-inch-diameter pipeline to transport up to 4.5 billion cubic feet of natural gas
per day (Bcf/d) from the Alaska North Slope to the Alberta Hub for North American
consumers. All items related to Denali’s project are available to the public in the FERC’s
eLibrary under Denali’s pre-filing docket (Docket No. PF08-26-000).
In the past six-month period, Denali concluded its Open Season and began
evaluating bids and negotiating with qualified shippers. Denali’s has performed
continuing work on front-end engineering and design and on outreach activities in Alaska
and Canada.
C. TC Alaska’s Proposal
TC Alaska plans to construct and operate facilities similar to those described for
Denali, a GTP near Prudhoe Bay and a 48-inch-diameter mainline pipeline that would
accommodate up to 4.5 Bcf/d of throughput. All items related to TC Alaska’s project are
available to the public in FERC’s eLibrary under TC Alaska’s pre-filing docket (Docket
No. PF09-11-000).
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While much of its focus was on reaching agreements with qualified shippers, TC
Alaska also concluded 2010 field survey work and began incorporating the survey
findings into its project plans. TC Alaska has stated that it plans to conduct a large
amount of field survey work in 2011 to support its goal of filing a complete application
with the Commission in October 2012. TC Alaska also announced that it intends to hold
its required open house meetings in various communities throughout the project area
beginning in March 2011.
On December 20, 2010, APP contracted with Argonne National Laboratory to
serve as the Commission’s third-party contractor assisting the staff in preparing the EIS
for the project.
D. Results of Open Seasons for Capacity on Alaskan Natural Gas Pipelines
Denali and TC Alaska held Open Seasons in 2010 for capacity on their planned
Alaska natural gas pipeline projects. Both companies reported at the end of their
respective Open Seasons that they had received bids for significant volumes from
potential shippers. Neither company has provided any details about the bids or
completed negotiating precedent agreements (PAs) with potential shippers.
TC Alaska had stated that it intended to announce its executed PAs by December
31, 2010; however, this self-imposed deadline was not met and the company states that
negotiations continue. Similarly, Denali did not announce any executed PAs by its selfimposed deadline of February 1, 2011. Both companies state that they are continuing
commercial discussions with potential shippers and working to resolve conditions on the
bids.
E. Other Projects
In December 2010, the Joint In-State Gasline Development Team and Alaska
Gasline Development Corporation (AGDC), both State of Alaska entities, submitted a
report to Governor Sean Parnell regarding the status of work in three areas. First, AGDC
reported that it is completing economic feasibility and market studies to determine if an
in-state gas pipeline project is commercially viable and should proceed. The results of
these studies and analyses are due in March 2011.
Second, AGDC reported that it is seeking letters of interest from private pipeline
construction and operating companies to develop the project. To date, no specific results
have been announced. Finally, AGDC reported that it was premature for the State to
draft legislation for the “Alaska Stand Alone Gas Pipeline Project,” but that it intends to
approach the legislature during the 2011 session with a report and recommendations for
legislation required to ensure the project moves forward to completion.
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III. Related Federal, State, and Canadian Activities
A. Operations of the Federal Coordinator
The OFC, pursuant to Section 106 of ANGPA, continues to coordinate the actions
of federal agencies regarding Alaska natural gas transportation projects and to provide a
liaison function to ensure communication with Congress, the State of Alaska, and federal
U.S. and Canadian agencies. In 2010, the OFC hosted agency workshops on technical
issues related to the project and plans to continue these in 2011. The OFC meets
regularly with the federal interagency team and with the Senior Intergovernmental
Management Team, comprised of the Federal Coordinator and senior government
officials for the State of Alaska and the Canadian federal government, as well as
representatives from Denali and the TC Alaska.
On January 22, 2011, the OFC held a public forum in Anchorage to help Alaskans
understand the supply-and-demand variables that could affect shippers' decisions on the
pipeline project. The forum topics were related to different market factors that could
affect the economic viability of the project.
B. State of Alaska
The Commission’s Eighth Report identified long-term infrastructure
improvements as a potential impediment to constructing an Alaska natural gas pipeline.
Specifically, infrastructure needs assessments by Denali, TC Alaska, and the Alaska
Department of Transportation and Public Facilities (DOT&PF) indicated that a large
number of projects to improve or repair bridges, highways, and ports must be completed
prior to initiating construction of the project. Since that report, there has been significant
progress in addressing this need.
The Alaska DOT&PF has completed the majority of the required modifications to
the bridges identified by Denali and TC Alaska as critical limiting elements for the
projects due to insufficient bridge width and height. By 2013, all of the critical bridges
will be reconstructed.
The Alaska DOT&PF has also completed work on highways paralleling the
pipeline route. Some substantial portions of the highway network still need
improvement, but overall, the most critical needs have been addressed. A key remaining
issue is the seasonal weight restrictions that are placed on Alaska’s highways requiring
shippers to reduce the freight loads in each truck and increasing the number of trips.
Work has begun to upgrade Alaska’s largest port in Anchorage; however, until the
companies determine their final logistics plan and identify which ports will be heavily
used, no improvements at other ports of entry are likely.
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C. Developments in Canada
TransCanada Corporation and Denali Canada – The Alaska Gas Pipeline, Inc.
completed their Open Seasons in Canada in 2010. Both companies report having
received multiple bids for significant volumes of natural gas and are negotiating terms
and conditions with potential shippers, but have provided no details on the bids.
VI. Conclusion
During this reporting period, Denali and TC Alaska worked on negotiating PAs
with potential shippers. Both Denali and TC Alaska set self-imposed deadlines to
execute PAs; however, these deadlines expired with no announcement from either
company. Both companies continue to negotiate with prospective shippers.
TC Alaska has stated that it is intensifying its efforts to finalize its project design
and compile the information necessary to file a complete application with the
Commission in October 2012. The company conducted environmental surveys in the
summer 2010 field season and plans to carry out an extensive field program in 2011. TC
Alaska also plans to begin holding its required open house meetings in the project area in
March 2011. Commission staff will attend the open houses to familiarize affected
stakeholders with the EIS process.
Denali currently plans to file its application with the Commission in October 2013.
The company’s technical work activities planned for spring 2011 include continuing
development of the front-end engineering and design and proceeding with its outreach
activities.
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