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2007 - 2008 Seams Projects (open)

P9 Pending - Lake Erie system redispatch project 
implementation

P14 Q3 2007 - NY-HQ-ISONE HVDC 
Interconnections Real-time limit posting

P15 Q2 2007 - Regional Resource Adequacy Model 
(RAM) Group (formerly JCAG Working Group)

P18 Q4 2007 - Inter-hour Transaction Scheduling  
(formerly Virtual Regional Dispatch)

P19 Q2 2007 - Partial unit ICAP sales

P21 Q1 2008 - NY Generator Attributes Tracking 
System

P24 June 2007 - Cross-Border Controllable Line 
Scheduling

P25 Q2 2007 - Northeast Gas/Electric Interdependency  
Coordination

P26 Pending - Coordination of Inter-regional Planning

P30a Q2 2007 - Modeling of Netted Transactions at the 
NYISO-HQ Interface

*   Issues that have been brought to 
attention of the ISOs but have either 
not yet resulted in a specific 
initiative or the initiative has not 
been approved as a project by the 
stakeholder process.

Issues Under Discussion * 

I4 Reduced Lead Time for In-Day Transaction Scheduling

I6 Reserves Participation in Adjacent Regional Markets

I7 The Impact of External Transmission Outages on Congestion 
Rent Shortfalls and ICAP Markets

I8 Elimination of Rate Pancaking

I10 ICAP self-scheduling requirement in ISO-NE

I11 NY-PJM Proxy Bus Clearing Price Calculations

I12 Limitations Due to Loss of Large Source
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