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UNITED STATES OF AMERICA 
FEDERAL ENERGY REGULATORY COMMISSION 

 
Before Commissioners:  Jon Wellinghoff, Chairman; 
                                        Marc Spitzer, Philip D. Moeller, 
                                        John R. Norris, and Cheryl A. LaFleur. 
 
 
Ingleside Energy Center, LLC 
 
San Patricio Pipeline, LLC  

Docket Nos. CP05-13-000 
CP05-13-001 
CP05-11-000 
CP05-12-000 
CP05-14-000 

 
 

ORDER VACATING SECTION 3 AUTHORIZATION AND CERTIFICATE 
AUTHORIZATION 

 
(Issued August 18, 2011) 

 
1. On July 22, 2005, the Commission authorized Ingleside Energy Center, LLC 
(Ingleside), under section 3 of the Natural Gas Act (NGA),1 to site, construct and operate 
a liquefied natural gas (LNG) terminal near Ingleside, Texas, and authorized its affiliate, 
San Patricio Pipeline, LLC (San Patricio), under section 7 of the NGA,2 to construct a 
pipeline from the outlet of Ingleside’s LNG terminal to interconnections with several 
interstate and intrastate pipelines in San Patricio County, Texas.3   

2. The July 22, 2005 Order required Ingleside and San Patricio to place the proposed 
facilities in service within three years of the final order (July 22, 2008).  On January 17, 
2008, Ingleside and San Patricio requested an extension of time to April 30, 2011, to 
place the authorized facilities into service, which the Office of Energy Projects granted 
on January 23, 2008.  Neither Ingleside nor San Patricio has begun construction of the 
                                              

1 Section 3(e) of the NGA, 15 U.S.C. § 717(b) (2006).   

2 Section 7(c) of the NGA, 15 U.S.C. § 717(f) (2006).  

3Ingleside Energy Center, LLC, 112 FERC ¶ 61,101 (2005); order amending NGA 
section 3 authorization, 118 FERC ¶ 62,067 (2007) (approving modified design for LNG 
storage tank and a new dock).   
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authorized facilities, which were required to have been placed in service by April 30, 
2011.  Since the extended deadlines for the in-service date expired three months ago and 
neither company requested a further extension of time, we are vacating their 
authorizations to construct the proposed LNG facility and associated pipeline 
authorization.   

The Commission orders: 
 

The authorization issued to Ingleside under section 3 of the NGA, as amended on 
January 31, 2007, and the certificate authorization issued to San Patricio under section 7 
of the NGA on July 22, 2005 are vacated. 
 
By the Commission. 
 
( S E A L ) 
 
 
 
 

Kimberly D. Bose, 
Secretary. 

 
        
 
 


