



**Federal Energy Regulatory Commission
HSPD-12 Implementation Status Report
December 2009**

Reporting Date	Number of Employees Requiring PIV Credentials	Number of Employees Requiring a NACI (or at least equivalent) that have not Previously Undergone a Background Check	Number of Employees Requiring a NACI (or at least equivalent) with Background Investigation in Process	Number of Employees with Completed/ adjudicated NACI (or equivalent background investigation)	Total Number of PIV Credentials Issued to Employees	Number of Contractors Requiring PIV Credentials	Number of Contractors Requiring NACI (or at least equivalent) that have not Previously Undergone a Background Check	Number of Contractors Requiring a NACI (or at least equivalent) with Background Investigation in Process	Number of Contractors with Completed/ Adjudicated NACI (or equivalent background investigation)	Total Number of PIV Credentials Issued to Contractors	Number of Other Individuals (e.g. guest researchers) Requiring PIV Credentials	Number of Other Individuals Requiring a NACI (or at least equivalent) that have not Previously Undergone a Background Check	Number of Other Individuals Requiring a NACI (or at least equivalent) with Background Investigation in Process	Number of Other Individuals with Completed/ Adjudicated NACI (or equivalent background investigation)	Total Number of PIV Credentials Issued to Individuals Other than Employees or Contractors (e.g. guest researchers)
Mar 2007	1328	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	0	0	0	0	0	0
Jun 2007	1315	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	0	0	0	0	0	0
Sept 2007	1300	155	0	1145	2	150	85	0	165	0	0	0	0	0	0
Dec 2007	1288	97	56	1191	70	184	56	40	88	0	0	0	0	0	0
Mar 2008	1283	56	10	1227	540	188	36	36	152	0	0	0	0	0	0
June 2008	1303	31	11	1272	917	188	14	14	174	0	0	0	0	0	0
Sept 2008	1342	43	31	1299	400	170	8	16	162	150	0	0	0	0	0
Mar 2009	1428	63	63	1365	1322	204	14	14	190	181	0	0	0	0	0
June 2009	1436	19	19	1417	1385	197	12	12	185	149	0	0	0	0	0
Sept 2009	1446	39	39	1407	1378	213	10	10	203	200	0	0	0	0	0
Dec 2009	1447	21	21	1426	1363	216	5	5	211	195	0	0	0	0	0

Implementation Plan Summary

- * Two of FERC's Regional Offices will be implementing PACS.
- * FERC is currently reviewing the Logical Access System capabilities to determine feasibility for implementation at FERC's headquarters and regional offices. Target Date 10/10
- * FERC's previously MSO sponsored USAccess Center is now operated and maintained by a FERC employee and continues to offer the Center as a shared service site.