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I. Executive Summary
The Federal Energy Regulatory Commission (Commission) submits this report
pursuant to section 1810 of the Energy Policy Act of 2005 (EPAct 2005). 1 Section 1810
of EPAct 2005 requires that the Commission submit to Congress semi-annual reports
describing the progress made in licensing and constructing an Alaska natural gas pipeline
and any impediments thereto.
This report provides an update from the Commission’s Fourteenth Report,
submitted on August 29, 2012. That report highlighted TransCanada Alaska Company,
LLC’s (TC Alaska) suspension of the development of the North Slope to Alberta option
of its planned Alaska Pipeline Project (APP) while it assesses other alternatives to
commercialize Alaska North Slope gas. One such alternative is a potential new pipeline
system to transport North Slope gas to a liquefaction terminal at a tidewater location in
south-central Alaska. 2
II. Status Report
A. TC Alaska’s Proposal
On May 11, 2012, TC Alaska notified the Commission that it was curtailing
interim work on the Alberta option while requesting to maintain the record in Docket No.
PF09-11 for potential future use. 3 TC Alaska’s October 2012 and January 2013
Quarterly Reports to the Commission state that its limited public outreach has continued
and that the pipeline right-of-way and engineering data has been archived for potential
future use. Additionally, TC Alaska opened a non-binding Solicitation of Interest of
potential shippers for capacity commitments on a pipeline from the North Slope to
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P.L. 109-58, 119 Stat. 594 (2005), 42 U.S.C § 15801 et seq.
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ConocoPhillips Corporation and BP p.l.c. would join TC Alaska and affiliates of
Exxon Mobil Corporation in the approximately 800-mile-long pipeline – LNG export
terminal project, estimated to cost approximately $65 billion.
3

The open docket will preserve project-specific filings and allow for the
submission of quarterly status reports by TC Alaska.

Alberta or to a natural gas liquefaction terminal at a tidewater location in south-central
Alaska. 4
B. The Commission’s Activities
The Commission remains ready to resume its responsibilities as the lead federal
agency for conducting the National Environmental Policy Act (NEPA) review of the TC
Alaska proposal. The Commission continues to monitor activities regarding any natural
gas pipeline or LNG project in Alaska for which the Commission would have
jurisdiction.
The federal permitting agencies are prepared to resume working under the
Commission’s pre-filing process and to continue the preparation of an environmental
impact statement once either TC Alaska re-engages its pre-filing activities or another
entity files an application with the Commission.
III. Related Activities
Operations of the Federal Coordinator
The Office of the Federal Coordinator for Alaska Natural Gas Transportation
Projects (OFC) continues to coordinate the actions of federal agencies regarding Alaska
natural gas transportation projects and to provide a liaison function to ensure
communication with Congress, the State of Alaska, and federal U.S. and Canadian
agencies. The OFC provides updates on its website (www.arcticgas.gov) regarding
national and world-wide natural gas issues that may affect the ultimate disposition of
Alaskan North Slope natural gas.
IV. Conclusion
No progress has occurred since the last report on a project bringing Alaskan
natural gas from the Alaskan North Slope to lower 48 state markets. However, the
Commission is ready to move forward to the next step in its NEPA process when TC
Alaska or another entity decides to proceed with a pipeline to serve North American
markets or embarks on a project to liquefy and export natural gas to foreign markets.
Until such time or TC Alaska requests otherwise, the Commission will keep TC Alaska’s
Docket No. PF09-11 open to maintain the existing record and accept filings of quarterly
status reports and related items.
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TC Alaska notes that the Alaska Gasline Inducement Act (“AGIA”) requires the
AGIA Licensee to assess the market demand for additional pipeline capacity at least
every 2 years after its first binding open season.
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