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LEGAL NOTICE

ENTERPRISE PRODUCTS PARTNERS L.P.
August 2006

This report dated August 2006 ("Report™) to Enterprise Products Partners L.P. ("Enterprise™) presents
cost estimates to decommission the platforms and pipelines associated with the High Island Offshore

System in the Gulf of Mexico. Twachtman Snyder & Byrd, Inc. (TSB) prepared estimates solely for

the benefit and private use of Enterprise.

Neither TSB nor any person acting on TSB's behalf either (a) makes any warranty, expressly or
implied, with respect to the use of any estimates, information, or method disclosed in this report or (b)
assumes any liability with respect to the use of or reliance on calculations, information, or methods
disclosed in Estimates by anyone other than Enterprise.

Any recipient of this report, by acceptance of, reliance on, releases and discharges TSB from liability
for any direct, indirect, consequential or special loss or damage whether such loss or damage arises in
contract, tort (including the negligence of TSB in the preparation of these estimates), strict liability or
otherwise.

Information or Estimates furnished by TSB hereunder shall not be used or referred to in connection
with the offering of securities or other public offering.
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SECTION 1 - EXECUTIVE SUMMARY

Background

In 2002 El Paso Field Services (El Paso) engaged Twachtman Snyder & Byrd, Inc. (TSB) to estimate
the decommissioning liabilities for platforms and pipelines associated with the High Island Offshore
System. In July of 2006, Enterprise Products Partners L.P. (Enterprise) asked TSB to update these
previously developed estimates to reflect the current 2006 decommissioning costs.

Results
A total of ten (10) structures and nine (9) pipelines were included in the study. The gross
decommissioning cost was estimated at $48.1 MM gross. Table 1.1 illustrates the cost breakdown.

Table 1.1 Platform Removal & Pipeline Abandonment Decommissioning Cost Summary

Platform Name Platform Removal Pipeline Abandonment Total Cost
(In-situ)
HI A 264 HIOS A-LIQ $2,607,955 1,939,612 $4,547,567
HI A 264 HIOS B-FLARE $1,773,751 $0 $1,773,751
HI A 264 HIOS B-COMP $4,111,372 $0 $4,111,372
HI A 264 HIOS C-QTRS $1,515,950 $0 $1,515,950
HI A 330 HIOS $3,557,150 $1,313,579 $2,870,729
HI A 343 HIOS $3,296,651 $1,305,762 $4,602,413
HI A 350 HIOS (Pipeline) $0 $931,318 $931,318
HI A 370 HIOS (Pipeline) $0 $744,418 $744,418
HI A 573 HIOS $8,870,271 $1,550,534 $10,420,810
HI A 582 HIOS $8,864,215 $2,777,133 $11,641,350
WC 167 HIOS $2,064,706 $0 $2,064,706
WC 167 HIOS-FLARE $918,095 $0 $918,095
TOTAL $37,580,116 $10,562,356 $48,142,479

The estimates were updated using current 2006 resource rates that take into account the current market
conditions. The significant increase in costs provided for this estimate are due to inflation, increased
demand on materials and increased resource rates. The increase in resource rates is due to the rise in
demand for support services such as derrick barges, lay barges, liftboats, dive boats, diving services,
personnel and equipment, etc., as a result of the 2005 hurricane season.

The overall decommissioning cost increased by 18.8 MM from 2002 to 2006. Table 1.2 presents the
changes.

Table 1.2 Platform Removal & Pipeline Abandonment Decommissioning Cost 4 by Year
2002 2006 Gross A Total Cost
Platform Removal $23,932,904 $37,580,116 $13,647,212
Pipeline Abandonment (In-situ) $5,409,122 $10,562,356 $5,153,234
TOTAL $29,342,026 $48,142,479 $18,800,446
% A 64.07 %

The decommissioning cost estimates are based on structure and facility information and documentation
that were previously provided by El Paso and MMS database. Where information was not available,
TSB made an assumption based on previous experience and estimates developed.

SECTION 1 - PAGE 1 26058-11 EXECUTIVE SUMMARY AUGUST 2006
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For these estimates, it has been assumed that all the decks, jackets and facilities will be taken to shore
and scrapped. Pipelines will be flushed, cleaned, plugged and left in-situ in Federal waters and
removed in State waters. Pipeline abandonment estimates were estimated only for those originating
from the platform and operated by the platform operator. Wells P&A costs were not part of this study,
as such the costs are not included.

The results of this study are presented in one binder. Section 2 presents a summary report that
provides the platform abandonment costs developed by TSB. Section 3 explains the methodology used
in decommissioning a platform and assumptions used in deriving the estimates. The Platform
Abandonment Estimating System (PAES), TSB’s proprietary decommissioning software is explained in
Section 4. The detailed decommissioning estimate for each platform is found in Section 5.

SECTION 1 - PAGE 2 26058-11 EXECUTIVE SUMMARY AUGUST 2006
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SECTION 2 - SUMMARY REPORT

This section presents a summary report that is sorted by platform. The summary report presents the
platform, pipeline and well abandonment cost estimates, along with total abandonment liability on a

gross and net basis.

All of these amounts were generated by PAES, Platform Abandonment Estimating System, a
proprietary software program developed by TSB. The detailed printouts for each platform may be
found at the end of this report. PAES is described in Section 4.

The following defines the column headings in the summary report:

Field
Platform

Removal Options

Function

Lease

Year Installed &
Estimate

Developed

Working
Interest

Platform Gross
Pipeline Gross
Well Gross
Total Gross

Total Net

SECTION 2 - PAGE 1

The field name used by MMS.
The name and number commonly used to describe the platform.

Type of removal method (Salvage, Tow to Reef, Topple in-place, and Partial
Removal).

Platform Function (Production, Drill/Prod, Quarters, SST or Well Protector, etc.).
Number assigned by the MMS for Gulf of Mexico Shelf Federal Waters.

Year platform was installed and year the platform removal estimated was
developed.

Working interest in percent (%).

The estimated gross cost of platform abandonment, not including salvage value.
The estimated gross cost of pipeline abandonment.

The estimated gross cost of well abandonment.

The totals of platform gross, pipeline gross and well gross costs.

The total of platform, pipeline and well net costs. At times, the platform, and/or
wells do not have the same working interest.

26058-11 SUMMARY REPORT AUGUST 2006
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Field: High Island A264

Enterprise Products Partners L.P.

Summary Report

Removal Year Platform Pipeline Well Total Total
Platform Options  Function Lease Inst/Est  Owner% Gross Gross Gross Gross Net
1 HI A264 HIOS-A-LI 1 DRILL/MANIFOLD 79/ 100.00% $2,607,955 $1,939,612 $0 $4,547,567 $4,547,567
2 HI A264 HIOS-B Fla 1 AUXILIARY 79/ 100.00% $1,773,751 $0 $0 $1,773,751 $1,773,751
3 HI A264 HIOS-B-C 1 COMPRESSOR 79/ 100.00% $4,111,372 $0 $0 $4,111,372 $4,111,372
4 HI A264 HIOS-C QT 1 QUARTERS 791/ 100.00% $1,515,950 $0 $0 $1,515,950 $1,515,950
Field Tota $10,009,028 $1,939,612 $0 $11,948,640 $11,948,640
Field: High Island A330
Removal Year Platform Pipeline Well Total Total
Platform Options  Function Lease Inst/Est  Owner% Gross Gross Gross Gross Net
1 HI A330 HIOS (1) 1 DRILL/MANIFOLD 791/ 50.00% $3,557,150 $1,313,579 $0 $4,870,729 $2,435,365
Field Tota $3,557,150 $1,313,579 $0 $4,870,729 $2,435,365
Field: High Island A343
Removal Year Platform Pipeline Well Total Total
Platform Options  Function Lease Inst/Est  Owner% Gross Gross Gross Gross Net
1 HI A343 HIOS (1) 1 DRILL/MANIFOLD 79/ 100.00% $3,296,651 $1,305,762 $0 $4,602,413 $4,602,413
Field Tota $3,296,651 $1,305,762 $0 $4,602,413 $4,602,413
Field: High Island A350
Removal Year Platform Pipeline Well Total Total
Platform Options  Function Lease Inst/Est  Owner% Gross Gross Gross Gross Net
1 HI A350 Pipeline (1) / 50.71% $0 $931,318 $0 $931,318 $472,271
Field Tota $0 $931,318 $0 $931,318 $472,271

Summary Report - Twachtman Snyder & Byrd, Inc.
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Field: High Island A370

Enterprise Products Partners L.P.

Summary Report

Removal Year Platform Pipeline Well Total Total
Platform Options  Function Lease Inst/Est  Owner% Gross Gross Gross Gross Net
1 HI A370 Pipeline (1) / 66.01% $0 $744,418 $0 $744,418 $491,390
Field Tota $0 $744,418 $0 $744,418 $491,390
Field: High Island A573
Removal Year Platform Pipeline Well Total Total
Platform Options  Function Lease Inst/Est  Owner% Gross Gross Gross Gross Net
1 HI A573 HIOS (1) 1 DRILL/MANIFOLD 791/ 100.00% $8,870,271 $1,550,534 $0 $10,420,810 $10,420,810
Field Tota $8,870,271 $1,550,534 $0 $10,420,810 $10,420,810
Field: High Island A582
Removal Year Platform Pipeline Well Total Total
Platform Options  Function Lease Inst/Est  Owner% Gross Gross Gross Gross Net
1 HI A582 HIOS (1) 1 DRILL/MANIFOLD 79/ 100.00% $8,864,215 $2,777,133 $0 $11,641,350 $11,641,350
Field Tota $8,864,215 $2,777,133 $0 $11,641,350 $11,641,350
Field: West Cameron 167
Removal Year Platform Pipeline Well Total Total
Platform Options  Function Lease Inst/Est  Owner% Gross Gross Gross Gross Net
1 WC 167 HIOS (1) 1 DRILL/MANIFOLD 79/ 100.00% $2,064,706 $0 $0 $2,064,706 $2,064,706
2 WC 167 HIOS-Flare 1 AUXILIARY 79/ 100.00% $918,095 $0 $0 $918,095 $918,095
Field Tota $2,982,801 $0 $0 $2,982,801 $2,982,801

Summary Report - Twachtman Snyder & Byrd, Inc.
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Enterprise Products Partners L.P.

Summary Report

Number of Platforms: 12 Grand Totals  $37,580,116 $10,562,356 $0 $48,142,479 $44,995,040

*Removal Options:
1: Complete removal; 2: Remote reef site; 3: Topple in place; 4: Partial removal in place

Summary Report - Twachtman Snyder & Byrd, Inc. 8/18/2006 Page 3
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Field: High Island A264

Enterprise Products Partners L.P.

Summary Datasheet

Year Water Top Deck Deck Jacket # Slots/ #Pipelines
Platform Function Installed Depth (ft)  #Piles(@") Dim (ft x ft) Weight (ton) Weight (ton) # Conductors (3") #Wells #Pipelines Estimated
1 HI A264 HIOS-A-LIQ (1)  DRILL/MANIFOLD 79 152 8(36) 135X70 1100 1289 0 4 2
2 HI A264 HIOS-B Flare (1) AUXILIARY 79 152 3(30) 230 0 0 0
3 HI A264 HIOS-B-CMP (1) COMPRESSOR 79 152 10(48) 195X80 1300 1518 0 0 0
4 HI A264 HIOS-C QTRS (1) QUARTERS 79 152 4(36) 50X50 300 600 0 0 0
Field: High Island A330
Year Water Top Deck Deck Jacket # Slots/ #Pipelines
Platform Function Installed Depth (ft)  #Piles(@") Dim (ft x ft) Weight (ton) Weight (ton) # Conductors (3") #Wells #Pipelines Estimated
1 HI A330 HIOS (1) DRILL/MANIFOLD 79 255 4(48) 41X41 300 1100 0 1 1
Field: High Island A343
Year Water Top Deck Deck Jacket # Slots/ #Pipelines
Platform Function Installed Depth (ft)  #Piles(@") Dim (ft x ft) Weight (ton) Weight (ton) # Conductors (3") #Wells #Pipelines Estimated
1 HI A343 HIOS (1) DRILL/MANIFOLD 79 235 4(48) 70X70 550 800 0 1 1
Field: High Island A350
Year Water Top Deck Deck Jacket # Slots/ #Pipelines
Platform Function Installed Depth (ft)  #Piles(@") Dim (ft x ft) Weight (ton) Weight (ton) # Conductors (3") #Wells #Pipelines Estimated
1 HI A350 Pipeline (1) 0 0 0 0 1 1

Summary Datasheet - Twachtman Snyder & Byrd, Inc.

8/23/2006 Page 1



TWACHTMAN SNYDER & BYRD, INC.

Field: High Island A370

Enterprise Products Partners L.P.

Summary Datasheet

Year Water Top Deck Deck Jacket # Slots/ #Pipelines
Platform Function Installed Depth (ft)  #Piles(@") Dim (ft x ft) Weight (ton) Weight (ton) # Conductors (3") #Wells #Pipelines Estimated
1 HI A370 Pipeline (1) 0 0 0 0 1 1
Field: High Island A573
Year Water Top Deck Deck Jacket # Slots/ #Pipelines
Platform Function Installed Depth (ft)  #Piles(@") Dim (ft x ft) Weight (ton) Weight (ton) # Conductors (3") #Wells #Pipelines Estimated
1 HI A573 HIOS (1) DRILL/MANIFOLD 79 340 4(36) 60X60 300 1901 0 1 1
Field: High Island A582
Year Water Top Deck Deck Jacket # Slots/ #Pipelines
Platform Function Installed Depth (ft)  #Piles(@") Dim (ft x ft) Weight (ton) Weight (ton) # Conductors (3") #Wells #Pipelines Estimated
1 HI A582 HIOS (1) DRILL/MANIFOLD 79 330 4(36) 60X60 300 1701 0 2 2
Field: West Cameron 167
Year Water Top Deck Deck Jacket # Slots/ #Pipelines
Platform Function Installed Depth (ft)  #Piles(@") Dim (ft x ft) Weight (ton) Weight (ton) # Conductors (3") #Wells #Pipelines Estimated
1 WC 167 HIOS (1) DRILL/MANIFOLD 79 46 8(36) 166X56 311 389 0 0 0
2 WC 167 HIOS-Flare (1) AUXILIARY 79 46 3(30) 100 0 0 0

Number of Platforms: 12

Summary Datasheet - Twachtman Snyder & Byrd, Inc.

8/23/2006 Page 2
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SECTION 3 - GENERAL METHODOLOGY & ASSUMPTIONS

This section provides an illustrated description of the methodology involved in the decommissioning
of offshore platforms. The Platform Abandonment Estimating System (PAES) was used to calculate
decommissioning cost estimates for each of the platforms. A description of PAES and details of the
estimating process developed for PAES are included in Section 4.

Based on the TSB's knowledge and experience in the construction and decommissioning of offshore
structures, the tasks, time, and resources required to decommission the facilities in question were
identified.

Cost estimates are presented in current 2006 dollars. Decommissioning efforts are based on the
assumption that a knowledgeable contractor will use the most efficient technology and equipment
available at this time. The decommissioning costs for each task are determined from actual cost data
obtained from TSB files and rental rate schedules issued by various contractors involved in this type of
work.

The assumptions used in this decommissioning study are as follows:

1. All decks and jackets and associated equipment are taken to shore and scrapped.

Removal Contractor is responsible for transport and disposal of decks, jackets, and associated

equipment.

No salvage or resale value has been considered for the structure or equipment.

One derrick mobilization/demobilization cost is included for each block.

Mobilization times are estimated from the Eugene Island sea buoy.

No dockside mobilization or demobilization is included, construction barge spreads are assumed to

be readily available in the Gulf of Mexico.

7. All work will be performed during the summer work season.

8. No allowances have been made for named tropical storm downtime.

9. The current guidelines for the use of explosives are assumed.

10. No allowances have been made for the presence of sea turtles or marine mammals.

11. Al NORM, NOW, and industrial waste are removed from the platforms prior to decommissioning.

12. All pipelines are abandoned-in-place.

13. Tube Turns and 100’ of pipeline are removed at each end of pipelines.

14. Tube Turns and pipelines are buried a minimum of 5ft. at the base of the platform.

15. All pipeline ends can be sealed using mechanical-type plugs. No provisions are made for more
stringent environmental or safety regulations.

16. Site clearance and verification is in accordance with NTL 98-26.

17. Hourly rates for construction and diving spreads are developed from offshore contractors published
rates.

18. Engineering & Project Management cost 8% (company or other).

19. Work Contingency 15%

20. Weather Contingency 6%

no

ISR

SECTION 3 — PAGE 1 26058-11 GENERAL METHODOLOGY & ASSUMPTIONS AUGUST 2006
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The following data will be assumed based on previous estimates developed and work experience:
e PileOD

Deck Weights

Jacket Weights

Grout Weights

Equipment Weights

General platform components. The basic components of an offshore platform (from the top) are the
helideck, equipment, deck, jacket, pipelines, and piles (Figure 1).

Platform decommissioning. All work that can be performed prior to the arrival of the derrick barge is
done during the decommissioning phase. All personnel and equipment are mobilized to the platform
on a work boat. The decommissioning crew will be housed in the existing quarters or temporary
quarters. The task "Decommission Platform™ has not been included for 1-pile or 2-pile platforms.

In this phase, the crew flushes all piping and equipment which contained hydrocarbons. All equipment
that will be removed separately from the deck is cut loose using oxygen-acetylene torches. The piping,
electrical, and tubing interconnections between equipment are also cut. All work needed to prepare the
components for lifting (such as installing lifting eyes etc.) is completed at this phase.

Any pipelines connected to the platform are decommissioned at this time. The decommissioning crew
flushes the line by pumping (pushing) a cleaning plug (called a "pig") through the line with seawater
(Figure 2). Divers will then expose the pipeline and cut the line approximately ten feet out from the
base of the jacket. The severed end of the pipeline is then plugged and buried three feet below the
mudline (Figure 3). The other end of the pipeline is also exposed, cut, plugged and buried.

Mobilizing. Cargo barges are outfitted at a fabrication yard with steel pads (load spreaders) to support
the point loads of the jacket and deck. More than one cargo barge may be outfitted depending on the
size of the deck and jacket. A tug boat then tows each cargo barge to the offshore location. Another
tug boat moves the derrick barge (with its crew and equipment) to the offshore location (Figure 5).

Setting up derrick barge. When the derrick barge arrives on site, the derrick barge's anchor handling
tug boat sets up the anchoring system. This anchoring system holds the derrick barge in position
during the platform removal process. The derrick barge's anchoring system consists of eight anchors,
each connected to a mooring winch by a cable. Each anchor is equipped with a pendant wire that is
long enough to reach from the seabed to the surface where it is supported by a buoy (Figure 6). The
anchor handling tug picks up the anchors by securing the pendant wire and winching up the anchor.
The anchor handling tug then carries the anchor to the desired location. This process is repeated for
each of the derrick barge's anchors.

Removing deck and equipment. Each piece of equipment that is on the top deck of the platform is

removed and placed on a cargo barge. The equipment is secured by welding pieces of steel pipe (or
plate) from the equipment to the deck of the cargo barge (Figure 7).

SECTION 3 — PAGE 2 26058-11 GENERAL METHODOLOGY & ASSUMPTIONS AUGUST 2006
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The deck is then removed by cutting the welded connections between the piles and the deck legs with
oxygen-acetylene torches. Depending on the size of the deck, it may be cut into sections for removal.
Slings are attached to the deck lifting eyes and to the derrick barge crane. The derrick barge's crane
lifts the deck (or deck sections) from the piles. The platform deck is then seated in the load spreaders
and secured by welding steel pipe from the platform's deck legs to the deck of the cargo barge (Figure
8).

Disposing deck and equipment. The cargo barge transporting the deck and equipment moves to the
onshore fabrication yard. The equipment is lifted with cranes from the barge to the yard. The
conductors are lifted with cranes from the barge to the yard. Finally, the deck is skidded off the barge
into the yard. All of the structural components and equipment are cut into small pieces and disposed of
as scrap.

Severing piles. A jetting process is necessary to clear the mud plug to allow the explosive charges to
be placed fifteen feet below the mudline. The mud plug was formed when the piles were driven in the
sea floor. The mud plug must be jetted from each pile.

After the mud plug is jetted from each pile, explosive charges are placed and detonated in each of the
piles (Figure 9). The piles may be removed from the jacket legs if they are not grouted to reduce the
lift weight. The jacket is then removed from its position on the seabed.

Disposal of jacket onshore. After severing the main piles, the jacket is lifted, set, and secured onto
cargo barges (Figure 10). The cargo barge transporting the jacket travels to a fabrication yard. Skid
rails and winches are rigged up, and the jacket is skidded off the barge into the yard. The jacket is cut
into small pieces and disposed of as scrap.

Disposal of jacket at remote reef site. If the jacket is to be disposed of at a remote reef location, the
derrick barge rigs, lifts and secure the jacket (Figure 11). The jacket is then towed on the hook to the
reef site. At the site, the derrick barge sets the jacket on the seafloor vertically. The derrick barge then
topples the jacket creating an artificial reef site. A reef donation is included in the decommissioning
estimate.

Toppling jacket in place. If the jacket is to be toppled in place (in-situ), the derrick barge or a
specially equipped pull barge topples the jacket to create an artificial reef (Figure 12). The piles and
conductors remain in the jacket as part of the reef. A reef donation is added to the decommissioning
estimate.

Clearing the site. After the platform is removed, the area is cleared of debris by using specially

equipped trawlers with nets, commonly called "Gorilla Nets". The trawlers remove all debris from
around the platform site and send the debris to shore for disposal.

SECTION 3 — PAGE 3 26058-11 GENERAL METHODOLOGY & ASSUMPTIONS AUGUST 2006
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FIGURE 1 - GENERAL PLATFORM COMPONENTS
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PLATFORM DECOMMISSIONING

FIGURE 3

FIGURE 2

CONDUCTORS

EXPLOSIVE CHARGE

FIGURE 4
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MOBILIZING

DERRICK BARGE TUG BOAT

FIGURE 5

SETTING UP DERRICK BARGE
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REMOVING DECK AND EQUIPMENT

CARGO BARGE

\ STEP 1 STEP 2

FIGURE 7

STEP 3 x STEP 4

FIGURE 8
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FIGURE 9 - SEVERING THE PILES
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FIGURE 10 - SETTING JACKET ON CARGO BARGE

Lift Jacket from Seafloor Set Jacket on Cargo Barge
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FIGURE 11 - TOWING AND TOPPLING THE JACKET AT AREMOTE REEF SITE
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@ TWACHTMAN SNYDER & BYRD, INC.

FIGURE 12 - TOPPLING JACKET IN PLACE (IN SITU)
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SPECIFIC PIPELINE INFORMATION

The following guidelines have been used to calculate the pipeline decommissioning costs for the
platforms in which BP operates or has a working interest:

e The pipeline information is based on information from MMS pipeline listings.

e A pipeline decommissioning cost was estimated only if the following conditions applied for
outgoing pipelines:

e The platform operator is the same as the pipeline operator or BP has defined an
interest in the pipeline.

e The pipeline is active, out-of-service or partially abandoned.

e The pipeline originates at the platform. In the case where an out-of-service pipeline
exists and where the originating platform or structure has been previously removed,
the decommissioning cost has been added to the terminating structure.

SECTION 3 — PAGE 12 26058-11 GENERAL METHODOLOGY & ASSUMPTIONS AUGUST 2006
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SECTION 4 - PAES SOFTWARE

TSB's proprietary database program, Platform Abandonment Estimating System (PAES), was
developed by TSB to provide reliable cost estimates for abandoning offshore platforms, pipelines, and
wells. These estimates are useful in determining year-end financial reserves, tax reporting and
support, abandonment AFE's, economic analysis of acquisitions, and bonding.

PAES contains specific data profiling of over 1,500 domestic and international platforms. Equipment

rates are derived from actual projects. Assumptions, variables, and data are entered by section. Refer
to Section 3 for a discussion of the methodology.

PAES printouts are organized into five sections designated by Roman numerals:

I Summary
scope of work, disposal method, conditions, operating assumptions, total estimated cost

Il Basic Information
general data, partner data, estimated costs by platform, pipeline, well

111 Platform
general data, piles, deck, conductors, jacket, equipment, tasks/resources, costs

IV Pipeline
general data, pipeline data, tasks and resources, costs

V Well
general data, well data, tasks and resources, costs

SECTION 4 — PAGE 1 26058-11 PAES AUGUST 2006
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INFORMATION USED IN ESTIMATING PROCESS

This section provides a detailed description of the method used to estimate the cost of abandoning offshore platforms and
pipelines using Platform Abandonment Estimating System (PAES). Each step in the process for Sections 11-1V is explained.

The estimating process begins with a review of the documents contained in the file for each platform. From this review, a
profile is created of physical characteristics of the structure, the purpose of the structure (e.g. drilling, production, etc.) and
the partnership interests. A procedure for removal is then developed.

The description that follows is of a sample platform in the Gulf of Mexico. The selection criteria includes the date the
platform was placed in service, water depth, number of piles, platform function, well information, and pipeline information.

The following information is taken from the platform file.

BASIC INFORMATION [PAES - SECTION 1]
General Data

Field
This is the name of the offshore field where the platform
is located.

Function

This describes the purpose of the platform. Common
platform functions include production, well protector,
drilling, quarters, and caisson. The function indicates the
type and quantity of equipment on the platform as well as
deck lift weight. Platforms may be multifunctional.

Type

This describes the material used to construct the platform
(steel, wood, or concrete). This is used in determining
the method used to remove the platform.

Water Depth
This is the measure of the depth of water at the platform
location.

Pre 461H

Platforms set before July 18, 1984 are not subject to the
economic performance requirements of internal revenue
code section 461H.

Year Installed

This is the year the platform was installed or placed in
service.

SECTION 4 — PAGE 2
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Estimated Removal Year
This is the year being used for estimating the cost of the
removal of the platform.

Actual Removal Year
This is the actual year the platform was removed.

District
This identifies the general area of the platform's location
(Gulf of Mexico, California, etc.).

Lease Number
This is a number assigned by the Minerals Management
Service at the time the lease is issued.

Wells Abandoned
This value equals the number of wells on the platform
which are to be abandoned.

Pipelines Abandoned
This value equals the number of pipelines on the
platform which are to be abandoned.

Partner Data

Partner

This identifies the partner(s) who own a share in the
platform.

Working Interest

This is the percent ownership of each partner in the
platform.
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Estimated Costs

Platform Abandonment Gross Cost

This is the estimated gross (total) cost to abandon the
platform. A reef donation is included in the
decommissioning estimate, which is estimated as half of
the savings realized by not removing the jacket to shore.

Platform Abandonment Net Cost

This is the net value of the platform abandonment cost
determined by multiplying the working interest times the
platform abandonment gross cost.

Well Abandonment Gross Cost
This is the estimated gross (total) cost to abandon the
well(s) on the platform.

Well Abandonment Net Cost

The net value of the abandonment cost determined by
multiplying working interest in each well times the
abandonment cost for the well, then summing for all
wells.

Pipeline Abandonment Gross Cost
This is the estimated gross (total) cost to abandon the
pipeline(s) on the platform.

Pipeline Abandonment Net Cost

This is the net value of the pipeline abandonment cost for
the pipeline(s) on the platform determined by multiplying
the working interest times the platform abandonment
gross cost.

Total Abandonment Gross Cost
This is the sum of the estimated gross platform, well, and
pipeline abandonment costs.

Total Abandonment Net Cost

This is the sum of the estimated net platform, well, and
pipeline abandonment costs.
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@ TWACHTMAN SNYDER & BYRD, INC.

Enterprise Products Partners L.P.
Platform Salvage Option
HI A264 HIOS-A-LIQ (Ver 1)

High Island Block A264 has five structures that are operated by Enterprise Products
Partners L.P. The structures will be removed in one mobilization and demobilization
of a 2000-ton derrick barge. All production equipment will be flushed and purged of
any hydrocarbons. The equipment that will be removed by the derrick barge will be
cut free of the platform.

Also the pipelines will be pigged, flushed, cleaned, plugged and left in-situ. (See #12
below.)

High Island A264 HIOS-A-LIQ is an 8-pile Liquid Gathering Platform installed in 1979
in 152’ water depth and bridge connected to the HI A264 HIOS-C-QTR platform.
Since the A and C platforms are bridge connected, one 48-hour turtle watch
operation conducted by the National Marine Fisheries service will be needed. The
top deck equipment, bridge and deck will be placed on a 240’ x 72’ cargo barge. The
jacket piles will be explosively severed and removed from the jacket. The jacket
section will be loaded onto a 240’ x 72’ cargo barge. The piles will be placed on a
180" x 54' cargo barge. The decks, facilities and jacket will be taken to shore and
scrapped. A 1,400 ft radius will be needed to clear the High Island A-264 platform
sites of any bottom debris.

This estimate is based on the following assumptions:

1. All decks and jackets and associated equipment are taken to shore and
scrapped.

2. Removal Contractor is responsible for transport and disposal of decks, jackets,
and associated equipment.

3. No salvage or resale value has been considered for the structure or equipment.
4. One derrick mobilization/demobilization cost is included for each block.

5. Mobilization times are estimated from the Eugene Island sea buoy.

6. No dockside mobilization or demobilization is included, construction barge
spreads are assumed to be readily available in the Gulf of Mexico.

7. All work will be performed during the summer work season.

8. No allowances have been made for named tropical storm downtime.

9. The current guidelines for the use of explosives are assumed.

10. No allowances have been made for the presence of sea turtles or marine
mammals.

11. All NORM, NOW, and industrial waste are removed from the platforms prior to
decommissioning.

12. All pipelines are abandoned-in-place.

13. Tube Turns and 100' of pipeline are removed at each end of pipelines.

14. Tube Turns and pipelines are buried a minimum of 5ft. at the base of the
platform.

15. All pipeline ends can be sealed using mechanical-type plugs. No provisions are
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d@ TWACHTMAN SNYDER & BYRD, INC.

Enterprise Products Partners L.P.
Platform Salvage Option
HI A264 HIOS-A-LIQ (Ver 1)

made for more stringent environmental or safety regulations.

16. Site clearance and verification is in accordance with NTL 98-26.

17. Hourly rates for construction and diving spreads are developed from offshore
contractors published rates.

18. Engineering & Project Management cost 8% (company or other).

19. Work Contingency 15%

20. Weather Contingency 6%

The following data will be assumed based on previous estimates developed and work
experience:

Pile OD

Deck Weights

Jacket Weights

Grout Weights

Equipment Weights

Estimated Decommissioning Gross Cost = $4,547,567

Estimated Decommissioning Net Cost = $4,547,567
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Enterprise Products Partners L.P.

Basic Information

HI A264 HIOS-A-LIQ (Ver 1)

General Data

Platform:

Function:

Type:

Water Depth:

Pre 461H?:

Year Installed:

Year Estimate Developed:
District:

Lease Number:

HI A264 HIOS-A-LIQ

DRILL/MANIFOLD
Steel

152

Yes

1979

Gulf of Mexico

Account Code: TSB - 26058
Amortization: 1.00
#Wellsto P & A: 0
# Pipelines to Abandon: 2
Estimate Complete?: Yes
Partner Data
Partner Working Interest
1 Enterprise Products Partners 100.00%
L.P.
Estimated Costs
Gross Cost Net Cost
Platform Removal: $2,607,955 $2,607,955
Well Plugging & Abandonment: $0 $0
Pipeline Abandonment: $1,939,612 $1,939,612
Total Decommissioning Cost: $4,547,567 $4,547,567

Section Il - Basic Information - Twachtman Snyder & Byrd, Inc.
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TWACHTMAN SNYDER & BYRD, INC.

Enterprise Products Partners L.P.
Platform Information
HI A264 HIOS-A-LIQ (Ver 1)

Pile/Tendon Data

Outside Wall Grout
Number Diameter Thickness Annulus

Grout Depth Below
Internal Mudline

Main: 36" 1.5" No

8
Skirt/Braced 0 No
Anchor: 0

0

Dolphin:

Deck Dimensions

Dimensions Elevation

Upper: 135X70
Middle:

Lower:

Conductors

Number of Slots: 0
Number Installed: 0
Outside Diameter:

Wall Thickness:

Number Slanted: 0

Jacket Data

Weight (Tons) With Piles

No
No

With Piles & Grout

Submerged:
Dry: 1289.00

Jacket Installation Date:

Jacket Contractor:

Deck Data

Deck Lift Weight with Equipment: 1100 Tons
Number of Padeyes Required: 0
Deck Installation Date: 3/30/79

Deck Contractor:

Section Il A - Platform Information - Twachtman Snyder & Byrd, Inc.
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@3 TWACHTMAN SNYDER & BYRD, INC.

Enterprise Products Partners L.P.
Platform Information
HI A264 HIOS-A-LIQ (Ver 1)

Equipment Lift Weights

Equipment Weight (Tons)
Bridge 200 75.00
Equipment Package 1 150.00
Equipment Package 2 150.00
Equipment Package 3 200.00
Heliport 30.00

Members to be Cut Data
Top Members

Underwater Members

Size Qty Size Qty
14.00 2.00
14.00 1.00
16.00 6.00
16.00 2.00
18.00 7.00
20.00 5.00
30.00 4.00
Cargo Descriptions
Cargo Barge Size Cargo Description
CB 240 x 72 Deck > 500T Bridge Equipment
CB 180 x 54 Piles
CB 240 x 72 Jkt > 700T

Miscellaneous Data

Derrick Barge Anchors: 8

Assist Derrick Barge Anchors: 0

Tow Distance: 0.00
Provision for Misc. Work%: 15.00%
Weather Contingency%: 6.00%
Engineering%: 8.00%

Miscellaneous Costs
Consumables: $0.00
Waste Disposal: $0.00
Structure & Equipment Disposal: $0.00
Reef Donation: $0.00
Cost of Engineering: $172,483.30

Section Il A - Platform Information - Twachtman Snyder & Byrd, Inc.
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&3 TWACHTMAN SNYDER & BYRD, INC.

Enterprise Products Partners L.P.
Platform Comments
HI A264 HIOS-A-LIQ (Ver 1)

Assumed the following:
Jacket Weights, Deck Weights, Pile Sizes, Equipment Weights, Bridge Weights,

Deck(s) Sizes
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TWACHTMAN SNYDER & BYRD, INC.

Enterprise Products Partners L.P.
Platform Decommission Task Information

HI A264 HIOS-A-LIQ (Ver 1)

Task Note Contingency Task Hours Task Cost
Fab Explosive Charges ] 0.00 0.00% $20,000.00 0.77%
Platform Removal Preparation [] 504.00 27.33% $428,400.00 16.43%
Mobilize Work Boat Divided b/w the HIOS platforms in the field. ] 430 0.23% $2,046.80 0.08%
NMFS Marine Observation Divided b/w the HIOS platforms in the field. ] 12.00 0.65% $5,712.00 0.22%
Demob Work Boat Divided b/w the HIOS platforms in the field. ] 430 0.23% $1,505.00 0.06%
Mobilize DB 2000 Divided b/w the HIOS platforms in the field. ] 5.08 0.28% $56,755.36 2.18%
Mobilize CB 240 & Tug Deck, Equipment & Bridge ] 36.40 1.97% $32,200.00 1.23%
Mobilize CB 180 & Tug Piles (shared with B-Comp) ] 18.20 0.99% $14,734.00 0.56%
Mobilize CB 240 & Tug Jacket [] 36.40 1.97% $32,200.00 1.23%
Setup Derrick Barge 6.75 0.37% $67,959.00 2.61%
Cut Deck/Equip/Misc 3.85 0.21% $40,686.80 1.56%
Remove Equipment 8.00 0.43% $84,544.00 3.24%
Remove 8 Pile Deck 9.35 0.51% $98,810.80 3.79%
Demob CB 240 & Tug [] 36.40 1.97% $18,200.00 0.70%
Jet/Airlift Pile Mud Plug 31.00 1.68% $323,578.00 12.41%
Standby for Daylight Det. 8.00 0.43% $83,504.00 3.20%
Pre/Post Detonat'n Survey 1.00 0.05% $16,688.00 0.64%
Sever Piles- Explosive 4.84 0.26% $50,519.92 1.94%
Remove Piles from Jackt Legs 18.78 1.02% $196,025.64 7.52%
Demob CB 180 & Tug Piles (shared with B-Comp) [] 18.20 0.99% $6,734.00 0.26%
Remove Jacket - Meth 3 21.70 1.18% $226,591.42 8.69%
Demob CB 240 & Tug [] 36.40 1.97% $18,200.00 0.70%
Pick Up DB Anchors 6.75 0.37% $66,231.00 2.54%
Demob DB 2000 Divided between the HIOS platforms in the field. [] 5.08 0.28% $56,094.96 2.15%
Site Clearance - with Trawler Divided between the HIOS platforms in the field. 71.07 3.85% $45,042.27 1.73%
Site Clearance Verify Divided between the HIOS platforms in the field. 106.14 5.75% $30,438.54 1.17%
Offload CB 180 Piles (shared with B-Comp) ] 48.00 2.60% $24,800.00 0.95%
Offload CB 240 [] 720.00 39.04% $107,840.00 4.14%
Task Total 1781.99 96.62% $2,156,041.51 82.67%
Misc. Work Provision (15.00%) 4458 2.42% $199,592.90 7.65%
Weather Contingency (6.00%) 17.83 0.97% $79,837.16 3.06%
Consumables $0.00 0.00%
Waste Disposal $0.00 0.00%
Structure & Equipment Disposal $0.00 0.00%
Offloading $0.00 0.00%
Storage / Scrapping $0.00 0.00%
Reef Donation $0.00 0.00%

Section Il C - Platform Decommission Task Information - Twachtman Snyder & Byrd, Inc.
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&3 TWACHTMAN SNYDER & BYRD, INC.

Enterprise Products Partners L.P.
Platform Decommission Task Information

HI A264 HIOS-A-LIQ (Ver 1)

Task Note Contingency Task Hours Task Cost

Cost of Engineering (8.00%) $172,483.30 6.61%

Total: 1844.40100.00% $2,607,954.87 100.00%
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TWACHTMAN SNYDER & BYRD, INC.

Enterprise Products Partners L.P.
Platform Decommission Resources Breakdown

HI A264 HIOS-A-LIQ (Ver 1)

Resource Used Unit Cost Cost
Cargo Barge 180 $2,400.00 per Day per Barge $4,800.00 0.18%
Cargo Barge 240 $2,928.00 per Day per Barge $87,840.00 3.37%
CB 180 & Tug $370.00 per Hour per Barge/Tug $37,007.40 1.42%
CB 240 & Tug $500.00 per Hour per Barge/Tug $94,250.00 3.61%
CB Damage Deduct $20,000.00 per Cargo Barge $40,000.00 1.53%
Decomm Platform $0.00 Calculated from tables $252,000.00 9.66%
Derrick Barge 2000 $8,815.00 per Hour per barge $1,147,536.72  44.00%
Dive Serv - Basic $0.00 Calculated from tables $115,209.30 4.42%
Expl Charge - Piling $0.00 per Inch of Outside Diam $20,000.00 0.77%
Expl Technician $130.00 per Hour $15,385.50 0.59%
Helicopter Trips $6,250.00 per Round Trip $18,750.00 0.72%
Nets (Heavy Duty, Non-Repairable) $4,800.00 ea $14,400.00 0.55%
Nets (Heavy Duty, Repairable) $2,400.00 ea $19,200.00 0.74%
Nets (Non-Repairable) $2,150.00 ea $6,450.00 0.25%
Nets (Repairable) $1,150.00 ea $6,900.00 0.26%
NMFS Observers (2) $126.00 per Hour $13,591.62 0.52%
Pipeline Survey $112.00 per Hour $14,580.16 0.56%
Rig Up CB 180 $8,000.00 per Barge $8,000.00  0.31%
Rig Up CB 240 $14,000.00 per Barge $28,000.00 1.07%
Trawler $161.00 per Hour $28,530.81 1.09%
Work Boat $350.00 per Hour $183,610.00 7.04%
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TWACHTMAN SNYDER & BYRD, INC.

Enterprise Products Partners L.P.
Platform Decommission Cost Breakdown

HI A264 HIOS-A-LIQ (Ver 1)

Task Hours Task Cost
Task
Fab Explosive Charges 0.00 0.00% $20,000.00 0.77%
Expl Charge - Piling $20,000.00
Platform Removal Preparation 504.00 27.33% $428,400.00 16.43%
Decomm Platform $252,000.00
Work Boat $176,400.00
Mobilize Work Boat 430 0.23% $2,046.80 0.08%
Work Boat $1,505.00
NMFS Observers (2) $541.80
NMFS Marine Observation 12.00 0.65% $5,712.00 0.22%
Work Boat $4,200.00
NMFS Observers (2) $1,512.00
Demob Work Boat 4,30 0.23% $1,505.00 0.06%
Work Boat $1,505.00
Mobilize DB 2000 5.08 0.28% $56,755.36  2.18%
Derrick Barge 2000 $44,780.20
Pipeline Survey $568.96
Dive Serv - Basic $4,495.80
Expl Technician $660.40
Helicopter Trips $6,250.00
Mobilize CB 240 & Tug 36.40 1.97% $32,200.00 1.23%
CB 240 & Tug $18,200.00
Rig Up CB 240 $14,000.00
Mobilize CB 180 & Tug 18.20 0.99% $14,734.00 0.56%
CB 180 & Tug $6,734.00
Rig Up CB 180 $8,000.00
Mobilize CB 240 & Tug 36.40 1.97% $32,200.00 1.23%
CB 240 & Tug $18,200.00
Rig Up CB 240 $14,000.00
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TWACHTMAN SNYDER & BYRD, INC.

Enterprise Products Partners L.P.

Platform Decommission Cost Breakdown

HI A264 HIOS-A-LIQ (Ver 1)

Task Hours Task Cost
Task
Setup Derrick Barge 6.75 0.37% $67,959.00 2.61%
Derrick Barge 2000 $59,501.25
Dive Serv - Basic $5,973.75
Pipeline Survey $756.00
Expl Technician $877.50
NMFS Observers (2) $850.50
Cut Deck/Equip/Misc 3.85 0.21% $40,686.80 1.56%
Derrick Barge 2000 $33,937.75
Dive Serv - Basic $3,407.25
Pipeline Survey $431.20
Expl Technician $500.50
NMFS Observers (2) $485.10
CB 240 & Tug $1,925.00
Remove Equipment 8.00 0.43% $84,544.00 3.24%
Derrick Barge 2000 $70,520.00
Dive Serv - Basic $7,080.00
Pipeline Survey $896.00
Expl Technician $1,040.00
NMFS Observers (2) $1,008.00
CB 240 & Tug $4,000.00
Remove 8 Pile Deck 9.35 0.51% $98,810.80 3.79%
Derrick Barge 2000 $82,420.25
Dive Serv - Basic $8,274.75
Pipeline Survey $1,047.20
Expl Technician $1,215.50
NMFS Observers (2) $1,178.10
CB 240 & Tug $4,675.00
Demob CB 240 & Tug 36.40 1.97% $18,200.00 0.70%
CB 240 & Tug $18,200.00

Section Il F - Platform Decommission Cost Breakdown - Twachtman Snyder & Byrd, In
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TWACHTMAN SNYDER & BYRD, INC.

Enterprise Products Partners L.P.

Platform Decommission Cost Breakdown

HI A264 HIOS-A-LIQ (Ver 1)

Task Hours Task Cost
Task
Jet/Airlift Pile Mud Plug 31.00 1.68% $323,578.00 12.41%
Derrick Barge 2000 $273,265.00
Dive Serv - Basic $27,435.00
Pipeline Survey $3,472.00
Expl Technician $4,030.00
NMFS Observers (2) $3,906.00
CB 180 & Tug $11,470.00
Standby for Daylight Det. 8.00 0.43% $83,504.00 3.20%
Derrick Barge 2000 $70,520.00
Dive Serv - Basic $7,080.00
Pipeline Survey $896.00
Expl Technician $1,040.00
NMFS Observers (2) $1,008.00
CB 180 & Tug $2,960.00
Pre/Post Detonat'n Survey 1.00 0.05% $16,688.00 0.64%
Derrick Barge 2000 $8,815.00
Dive Serv - Basic $885.00
Pipeline Survey $112.00
Expl Technician $130.00
NMFS Observers (2) $126.00
CB 180 & Tug $370.00
Helicopter Trips $6,250.00
Sever Piles- Explosive 4.84 0.26% $50,519.92 1.94%
Derrick Barge 2000 $42,664.60
Dive Serv - Basic $4,283.40
Pipeline Survey $542.08
Expl Technician $629.20
NMFS Observers (2) $609.84
CB 180 & Tug $1,790.80
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TWACHTMAN SNYDER & BYRD, INC.

Enterprise Products Partners L.P.

Platform Decommission Cost Breakdown

HI A264 HIOS-A-LIQ (Ver 1)

Task Hours Task Cost
Task
Remove Piles from Jackt Legs 18.78 1.02% $196,025.64  7.52%
Derrick Barge 2000 $165,545.70
Dive Serv - Basic $16,620.30
Pipeline Survey $2,103.36
Expl Technician $2,441.40
NMFS Observers (2) $2,366.28
CB 180 & Tug $6,948.60
Demob CB 180 & Tug 18.20 0.99% $6,734.00 0.26%
CB 180 & Tug $6,734.00
Remove Jacket - Meth 3 21.70 1.18% $226,591.42 8.69%
Derrick Barge 2000 $191,285.52
Dive Serv - Basic $19,204.50
Pipeline Survey $2,430.40
Expl Technician $2,821.00
CB 240 & Tug $10,850.00
Demob CB 240 & Tug 36.40 1.97% $18,200.00 0.70%
CB 240 & Tug $18,200.00
Pick Up DB Anchors 6.75 0.37% $66,231.00 2.54%
Derrick Barge 2000 $59,501.25
Dive Serv - Basic $5,973.75
Pipeline Survey $756.00
Demob DB 2000 5.08 0.28% $56,094.96 2.15%
Derrick Barge 2000 $44,780.20
Dive Serv - Basic $4,495.80
Pipeline Survey $568.96
Helicopter Trips $6,250.00
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TWACHTMAN SNYDER & BYRD, INC.

Enterprise Products Partners L.P.
Platform Decommission Cost Breakdown

HI A264 HIOS-A-LIQ (Ver 1)

Task Hours Task Cost
Task
Site Clearance - with Trawler 71.07 3.85% $45,042.27 1.73%
Trawler $11,442.27
Nets (Heavy Duty, Non-Repairable) $14,400.00
Nets (Heavy Duty, Repairable) $19,200.00
Site Clearance Verify 106.14 5.75% $30,438.54 1.17%
Trawler $17,088.54
Nets (Non-Repairable) $6,450.00
Nets (Repairable) $6,900.00
Offload CB 180 48.00 2.60% $24,800.00 0.95%
Cargo Barge 180 $4,800.00
CB Damage Deduct $20,000.00
Offload CB 240 720.00 39.04% $107,840.00 4.14%
Cargo Barge 240 $87,840.00
CB Damage Deduct $20,000.00

Total 1781.99 96.62%  $2,156,041.51 82.67%
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&3 TWACHTMAN SNYDER & BYRD, INC.

Enterprise Products Partners L.P.
Pipeline Information

HI A264 HIOS-A-LIQ (Verl) Segment#:0001

General Data

Water Depth:
Origin / Terminus:

Opposite End Name:

Opposite End Water Depth:

Pipeline Operator:
Provision for Misc. Work%:

Weather Contingency %:

Pipeline Data

Outside Diameter: 36"
Depth of Burial:
Installation Date:

Riser?: No

Comments

152

Origin

HI A 264 B
152'

Enterprise Products Partners L.P.

15.00%

6.00%
Wall Thickness: Length:
# Crossings: Product:
Weight Coating: No J Tube:
Riser Guard?: No

300

No

Section IV A - Pipeline Information - Twachtman Snyder & Byrd, Inc.
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&3 TWACHTMAN SNYDER & BYRD, INC.

Enterprise Products Partners L.P.
Pipeline Information

HI A264 HIOS-A-LIQ (Verl) Segment#:0002

General Data

Water Depth:
Origin / Terminus:

Opposite End Name:

Opposite End Water Depth:

Pipeline Operator:
Provision for Misc. Work%:

Weather Contingency %:

Pipeline Data

Outside Diameter: 36"
Depth of Burial:
Installation Date:

Riser?: No

Comments

152

Origin

HI A 264 B
152'

Enterprise Products Partners L.P.

15.00%

6.00%
Wall Thickness: Length:
# Crossings: Product:
Weight Coating: No J Tube:
Riser Guard?: No

300

No

Section IV A - Pipeline Information - Twachtman Snyder & Byrd, Inc.
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&3 TWACHTMAN SNYDER & BYRD, INC.

Enterprise Products Partners L.P.
Pipeline Information

HI A264 HIOS-A-LIQ (Verl) Segment#:4593

General Data

Water Depth:
Origin / Terminus:

Opposite End Name:

Opposite End Water Depth:

Pipeline Operator:
Provision for Misc. Work%:

Weather Contingency %:

Pipeline Data

Outside Diameter: 36"
Depth of Burial:
Installation Date:

Riser?: No

Comments

152
Origin

HI A264 B
152'

Enterprise Products Partners L.P

15.00%

6.00%
Wall Thickness: Length:
# Crossings: Product:
Weight Coating: No J Tube:
Riser Guard?: No

16000
Liquids
No

Section IV A - Pipeline Information - Twachtman Snyder & Byrd, Inc.
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&3 TWACHTMAN SNYDER & BYRD, INC.

Enterprise Products Partners L.P.
Pipeline Information

HI A264 HIOS-A-LIQ (Verl) Segment#:7364

General Data

Water Depth:
Origin / Terminus:

Opposite End Name:

Opposite End Water Depth:

Pipeline Operator:
Provision for Misc. Work%:

Weather Contingency %:

Pipeline Data

Outside Diameter: 42"
Depth of Burial:
Installation Date:

Riser?: No

Comments

152
Origin
WC 167
46'

Enterprise Products Partners L.P

15.00%

6.00%
Wall Thickness: Length:
# Crossings: Product:
Weight Coating: No J Tube:
Riser Guard?: No

348734
Gas/Cond
No
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TWACHTMAN SNYDER & BYRD, INC.

Enterprise Products Partners L.P.
Pipeline Decommission Task Information

HI A264 HIOS-A-LIQ (Ver 1) Segment#:0001

Task Note Contingency  Task Hours Task Cost

Rig Up Decomm Equipment 5.00 10.08% $2,854.17 0.68%

Pig & Flush Pipeline 4.00 8.06% $2,283.33 0.54%

Derig Decomm Equipment 2.00 4.03% $1,141.67 0.27%

Remove Pipeline Accounted in segment 7364 30.00 60.47% $319,290.00  76.02%
Task Total 41.00 82.64% $325,569.17  77.52%

Misc. Work Provision (15.00%)
Weather Contingency (6.00%)
Consumables

Waste Disposal

Structure & Equipment Disposal
Offloading

Storage / Scrapping

Reef Donation

Cost of Engineering (8.00%)

6.15 12.40%
2.46

$48,835.38  11.63%
4.96% $19,534.15 4.65%
$0.00 0.00%
$0.00 0.00%
$0.00 0.00%
$0.00 0.00%
$0.00 0.00%
$0.00 0.00%
$26,045.53 6.20%

Total:

49.61 100.00%

$419,984.23 100.00%
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TWACHTMAN SNYDER & BYRD, INC.

Enterprise Products Partners L.P.
Pipeline Decommission Task Information

HI A264 HIOS-A-LIQ (Ver 1) Segment#:0002

Task Note Contingency  Task Hours Task Cost
Rig Up Decomm Equipment 5.00 10.08% $2,854.17 0.68%
Pig & Flush Pipeline 4.00 8.06% $2,283.33 0.54%
Derig Decomm Equipment 2.00 4.03% $1,141.67 0.27%
Remove Pipeline 30.00 60.47% $319,290.00 76.02%
Task Total 41.00 82.64% $325,569.17  77.52%
Misc. Work Provision (15.00%) 6.15 12.40% $48,835.38  11.63%
Weather Contingency (6.00%) 246  4.96% $19,534.15 4.65%
Consumables $0.00 0.00%
Waste Disposal $0.00 0.00%
Structure & Equipment Disposal $0.00 0.00%
Offloading $0.00 0.00%
Storage / Scrapping $0.00 0.00%
Reef Donation $0.00 0.00%
Cost of Engineering (8.00%) $26,045.53 6.20%
Total: 49.61 100.00% $419,984.23 100.00%
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TWACHTMAN SNYDER & BYRD, INC.

Enterprise Products Partners L.P.
Pipeline Decommission Task Information

HI A264 HIOS-A-LIQ (Ver 1) Segment#:4593

Task Note Contingency  Task Hours Task Cost

Rig Up Decomm Equipment 5.00 4.42% $2,854.17 1.38%
Pig & Flush Pipeline 14.48 12.79% $8,265.67 3.99%
Derig Decomm Equipment 2.00 1.77% $1,141.67 0.55%
Mobilize Dive Boat Accounted in segment 7364 ] 0.00 0.00% $0.00 0.00%
Set Up Dive Boat 3.00 2.65% $5,719.50 2.76%
Expose Pipeline 4.76 4.21% $9,074.94 4.38%
Cut & Plug Pipeline 4.76 4.21% $9,074.94 4.38%
Cut Pipeline Riser 3.17 2.80% $6,043.61 2.92%
Remove Tube Turn 3.17 2.80% $6,043.61 2.92%
Bury Pipeline 3.17 2.80% $6,043.61 2.92%
Set Up Dive Boat 3.00 2.65% $5,719.50 2.76%
Expose Pipeline 4.76 4.21% $9,074.94 4.38%
Cut & Plug Pipeline 4.76 4.21% $9,074.94 4.38%
Cut Pipeline Riser 3.17 2.80% $6,043.61 2.92%
Remove Tube Turn 3.17 2.80% $6,043.61 2.92%
Bury Pipeline 3.17 2.80% $6,043.61 2.92%
Demob Dive Boat Accounted in segment 7364 [] 0.00 0.00% $0.00 0.00%
Remove Pipeline Remove Tube Turns & 100" of 28.00 24.74% $64,232.00 31.02%

pipeline at each end

Task Total 93.54 82.64% $160,493.93  77.52%

Misc. Work Provision (15.00%) 14.03 12.40% $24,074.09 11.63%
Weather Contingency (6.00%) 5.61 4.96% $9,629.64 4.65%
Consumables $0.00 0.00%

Waste Disposal $0.00 0.00%

Structure & Equipment Disposal $0.00 0.00%
Offloading $0.00 0.00%

Storage / Scrapping $0.00 0.00%

Reef Donation $0.00 0.00%

Cost of Engineering (8.00%) $12,839.51 6.20%

Total: 113.18 100.00% $207,037.17 100.00%
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TWACHTMAN SNYDER & BYRD, INC.

Enterprise Products Partners L.P.
Pipeline Decommission Task Information

HI A264 HIOS-A-LIQ (Ver 1) Segment#:7364

Task Note Contingency  Task Hours Task Cost
Mobilize Work Boat Shared with Segment No. 4593 17.20 2.58% $9,818.33 1.10%
Rig Up Decomm Equipment 5.00 0.75% $2,854.17 0.32%
Pig & Flush Pipeline 405.37  60.69% $231,398.71  25.92%
Derig Decomm Equipment 2.00 0.30% $1,141.67 0.13%
Demob Work Boat Shared with Segment No. 4593 17.20 2.58% $9,818.33 1.10%
Mobilize Dive Boat Shared with Segment No. 4593 ] 17.20 2.58% $32,791.80 3.67%
Set Up Dive Boat 3.00 0.45% $5,719.50 0.64%
Expose Pipeline 4.76 0.71% $9,074.94 1.02%
Cut & Plug Pipeline 4.76 0.71% $9,074.94 1.02%
Cut Pipeline Riser 3.17 0.47% $6,043.61 0.68%
Remove Tube Turn 3.17 0.47% $6,043.61 0.68%
Expose Pipeline 4.76 0.71%

Bury Pipeline 3.17 0.47% $6,043.61 0.68%
Set Up Dive Boat 3.00 0.45% $5,719.50 0.64%
Expose Pipeline 4.76 0.71% $9,074.94 1.02%
Cut & Plug Pipeline 4.76 0.71% $9,074.94 1.02%
Cut Pipeline Riser 3.17 0.47% $6,043.61 0.68%
Remove Tube Turn 3.17 0.47% $6,043.61 0.68%
Bury Pipeline 3.17 0.47% $6,043.61 0.68%
Demob Dive Boat Shared with Segment No. 4593 ] 17.20 2.58% $32,791.80 3.67%
Remove Pipeline Remove Tube Turns & 100" of 28.00 4.19% $298,004.00 33.39%

pipeline at each end

Task Total 557.99 83.54% $702,619.24  78.72%

Misc. Work Provision (15.00%) 78.54 11.76% $95,555.35 10.71%
Weather Contingency (6.00%) 3142 4.70% $38,222.14 4.28%
Consumables $0.00 0.00%

Waste Disposal $0.00 0.00%

Structure & Equipment Disposal $0.00 0.00%
Offloading $0.00 0.00%

Storage / Scrapping $0.00 0.00%

Reef Donation $0.00 0.00%

Cost of Engineering (8.00%) $56,209.54 6.30%
Total: 667.94 100.00% $892,606.26 100.00%
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@3 TWACHTMAN SNYDER & BYRD, INC.

Enterprise Products Partners L.P.
Pipeline Decommission Resources Breakdown

HI A264 HIOS-A-LIQ (Ver 1) Segment#:0001

Resource Used Unit Cost Cost
CB 240 & Tug $500.00 per Hour per Barge/Tug $15,000.00 3.57%
DB 2000 $8,815.00 per Hour per Barge $264,450.00 62.97%
Decommissioning Crew $0.00 Calculated from tables $1,237.50 0.29%
Dive Serv - Basic $0.00 Calculated from tables $26,550.00 6.32%
Dive Serv - Suppl $0.00 Calculated from tables $13,290.00 3.16%
Work Boat $0.00 Calculated from tables $5,041.67 1.20%
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@3 TWACHTMAN SNYDER & BYRD, INC.

Enterprise Products Partners L.P.
Pipeline Decommission Resources Breakdown

HI A264 HIOS-A-LIQ (Ver 1) Segment#:0002

Resource Used Unit Cost Cost
CB 240 & Tug $500.00 per Hour per Barge/Tug $15,000.00 3.57%
DB 2000 $8,815.00 per Hour per Barge $264,450.00 62.97%
Decommissioning Crew $0.00 Calculated from tables $1,237.50 0.29%
Dive Serv - Basic $0.00 Calculated from tables $26,550.00 6.32%
Dive Serv - Suppl $0.00 Calculated from tables $13,290.00 3.16%
Work Boat $0.00 Calculated from tables $5,041.67 1.20%
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TWACHTMAN SNYDER & BYRD, INC.

Enterprise Products Partners L.P.
Pipeline Decommission Resources Breakdown

HI A264 HIOS-A-LIQ (Ver 1) Segment#:4593

Resource Used Unit Cost Cost
CB 240 & Tug $500.00 per Hour per Barge/Tug $14,000.00 6.76%
Decommissioning Crew $0.00 Calculated from tables $7,373.28 3.56%
Dive Boat $0.00 Calculated from tables $33,579.96  16.22%
Dive Serv - Basic $0.00 Calculated from tables $63,773.10  30.80%
Dive Serv - Suppl $0.00 Calculated from tables $31,922.58 15.42%
Manual Calculation $0.00 Independently Calculated $0.00 0.00%
Work Boat $0.00 Calculated from tables $9,845.01 4.76%
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TWACHTMAN SNYDER & BYRD, INC.

Enterprise Products Partners L.P.
Pipeline Decommission Resources Breakdown

HI A264 HIOS-A-LIQ (Ver 1) Segment#:7364

Resource Used Unit Cost Cost
CB 240 & Tug $500.00 per Hour per Barge/Tug $14,000.00 1.58%
DB 2000 $8,815.00 per Hour per Barge $246,820.00 27.82%
Decommissioning Crew $0.00 Calculated from tables $59,088.40 6.66%
Dive Boat $0.00 Calculated from tables $36,562.36 4.12%
Dive Serv - Basic $0.00 Calculated from tables $94,217.10  10.62%
Dive Serv - Suppl $0.00 Calculated from tables $47,161.78 5.31%
Manual Calculation $0.00 Independently Calculated $0.00 0.00%
Work Boat $0.00 Calculated from tables $204,769.59  23.08%
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TWACHTMAN SNYDER & BYRD, INC.

Enterprise Products Partners L.P.

Pipeline Decommission Cost Breakdown
HI A264 HIOS-A-LIQ (Ver 1) Segment#:0001

Task Task Hours Task Cost
Rig Up Decomm Equipment 5.00 10.08% $2,854.17 0.68%
Work Boat $2,291.67
Decommissioning Crew $562.50
Pig & Flush Pipeline 4.00 8.06% $2,283.33 0.54%
Work Boat $1,833.33
Decommissioning Crew $450.00
Derig Decomm Equipment 2.00 4.03% $1,141.67 0.27%
Work Boat $916.67
Decommissioning Crew $225.00
Remove Pipeline 30.00 60.47% $319,290.00 76.02%
DB 2000 $264,450.00
Dive Serv - Basic $26,550.00
Dive Serv - Suppl $13,290.00
CB 240 & Tug $15,000.00

41.00 82.64%

$325,569.17 77.52%
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TWACHTMAN SNYDER & BYRD, INC.

Enterprise Products Partners L.P.

Pipeline Decommission Cost Breakdown
HI A264 HIOS-A-LIQ (Ver 1) Segment#:0002

Task Task Hours Task Cost
Rig Up Decomm Equipment 5.00 10.08% $2,854.17 0.68%
Work Boat $2,291.67
Decommissioning Crew $562.50
Pig & Flush Pipeline 4.00 8.06% $2,283.33 0.54%
Work Boat $1,833.33
Decommissioning Crew $450.00
Derig Decomm Equipment 2.00 4.03% $1,141.67 0.27%
Work Boat $916.67
Decommissioning Crew $225.00
Remove Pipeline 30.00 60.47% $319,290.00 76.02%
DB 2000 $264,450.00
Dive Serv - Basic $26,550.00
Dive Serv - Suppl $13,290.00
CB 240 & Tug $15,000.00

41.00 82.64%

$325,569.17 77.52%
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TWACHTMAN SNYDER & BYRD, INC.

Enterprise Products Partners L.P.
Pipeline Decommission Cost Breakdown

HI A264 HIOS-A-LIQ (Ver 1) Segment#:4593

Task Task Hours Task Cost
Rig Up Decomm Equipment 5.00 4.42% $2,854.17 1.38%
Work Boat $2,291.67
Decommissioning Crew $562.50
Pig & Flush Pipeline 14.48 12.79% $8,265.67 3.99%
Work Boat $6,636.67
Decommissioning Crew $1,629.00
Derig Decomm Equipment 200 1.77% $1,141.67 0.55%
Work Boat $916.67
Decommissioning Crew $225.00
Mobilize Dive Boat 0.00 0.00% $0.00 0.00%
Dive Boat $0.00
Dive Serv - Basic $0.00
Dive Serv - Suppl $0.00
Decommissioning Crew $0.00
Set Up Dive Boat 3.00 2.65% $5,719.50 2.76%
Dive Boat $1,398.00
Dive Serv - Basic $2,655.00
Dive Serv - Suppl $1,329.00
Decommissioning Crew $337.50
Expose Pipeline 476 4.21% $9,074.94  4.38%
Dive Boat $2,218.16
Dive Serv - Basic $4,212.60
Dive Serv - Suppl $2,108.68
Decommissioning Crew $535.50
Cut & Plug Pipeline 476 4.21% $9,074.94  4.38%
Dive Boat $2,218.16
Dive Serv - Basic $4,212.60
Dive Serv - Suppl $2,108.68
Decommissioning Crew $535.50
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TWACHTMAN SNYDER & BYRD, INC.

Enterprise Products Partners L.P.
Pipeline Decommission Cost Breakdown

Cut Pipeline Riser 3.17 2.80% $6,043.61 2.92%
Dive Boat $1,477.22
Dive Serv - Basic $2,805.45
Dive Serv - Suppl $1,404.31
Decommissioning Crew $356.63
Remove Tube Turn 3.17 2.80% $6,043.61  2.92%
Dive Boat $1,477.22
Dive Serv - Basic $2,805.45
Dive Serv - Suppl $1,404.31
Decommissioning Crew $356.63
Manual Calculation $0.00
Bury Pipeline 3.17 2.80% $6,043.61 2.92%
Dive Boat $1,477.22
Dive Serv - Basic $2,805.45
Dive Serv - Suppl $1,404.31
Decommissioning Crew $356.63
Set Up Dive Boat 3.00 2.65% $5,719.50 2.76%
Dive Boat $1,398.00
Dive Serv - Basic $2,655.00
Dive Serv - Suppl $1,329.00
Decommissioning Crew $337.50
Expose Pipeline 476 4.21% $9,074.94  4.38%
Dive Boat $2,218.16
Dive Serv - Basic $4,212.60
Dive Serv - Suppl $2,108.68
Decommissioning Crew $535.50
Cut & Plug Pipeline 476 4.21% $9,074.94  4.38%
Dive Boat $2,218.16
Dive Serv - Basic $4,212.60
Dive Serv - Suppl $2,108.68
Decommissioning Crew $535.50
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TWACHTMAN SNYDER & BYRD, INC.

Enterprise Products Partners L.P.
Pipeline Decommission Cost Breakdown

Cut Pipeline Riser 3.17 2.80% $6,043.61 2.92%
Dive Boat $1,477.22
Dive Serv - Basic $2,805.45
Dive Serv - Suppl $1,404.31
Decommissioning Crew $356.63
Remove Tube Turn 3.17 2.80% $6,043.61  2.92%
Dive Boat $1,477.22
Dive Serv - Basic $2,805.45
Dive Serv - Suppl $1,404.31
Decommissioning Crew $356.63
Bury Pipeline 3.17 2.80% $6,043.61 2.92%
Dive Boat $1,477.22
Dive Serv - Basic $2,805.45
Dive Serv - Suppl $1,404.31
Decommissioning Crew $356.63
Demob Dive Boat 0.00 0.00% $0.00 0.00%
Dive Boat $0.00
Dive Serv - Basic $0.00
Dive Serv - Suppl $0.00
Decommissioning Crew $0.00
Remove Pipeline 28.00 24.74% $64,232.00 31.02%
Dive Boat $13,048.00
Dive Serv - Basic $24,780.00
Dive Serv - Suppl $12,404.00
CB 240 & Tug $14,000.00
Total 93.54 82.64% $160,493.93 77.52%
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TWACHTMAN SNYDER & BYRD, INC.

Enterprise Products Partners L.P.

Pipeline Decommission Cost Breakdown

HI A264 HIOS-A-LIQ (Ver 1) Segment#:7364

Task Task Hours Task Cost
Mobilize Work Boat 17.20 2.58% $9,818.33 1.11%
Work Boat $7,883.33
Decommissioning Crew $1,935.00
Rig Up Decomm Equipment 5.00 0.75% $2,854.17 0.32%
Work Boat $2,291.67
Decommissioning Crew $562.50
Pig & Flush Pipeline 405.37 60.69% $231,398.71 26.08%
Work Boat $185,794.59
Decommissioning Crew $45,604.12
Derig Decomm Equipment 2.00 0.30% $1,141.67 0.13%
Work Boat $916.67
Decommissioning Crew $225.00
Demob Work Boat 17.20 2.58% $9,818.33 1.11%
Work Boat $7,883.33
Decommissioning Crew $1,935.00
Mobilize Dive Boat 17.20 2.58% $32,791.80 3.70%
Dive Boat $8,015.20
Dive Serv - Basic $15,222.00
Dive Serv - Suppl $7,619.60
Decommissioning Crew $1,935.00
Set Up Dive Boat 3.00 0.45% $5,719.50 0.64%
Dive Boat $1,398.00
Dive Serv - Basic $2,655.00
Dive Serv - Suppl $1,329.00
Decommissioning Crew $337.50
Expose Pipeline 476 0.71% $9,074.94  1.02%
Dive Boat $2,218.16
Dive Serv - Basic $4,212.60
Dive Serv - Suppl $2,108.68
Decommissioning Crew $535.50
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TWACHTMAN SNYDER & BYRD, INC.

Enterprise Products Partners L.P.
Pipeline Decommission Cost Breakdown

Cut & Plug Pipeline 476 0.71% $9,074.94 1.02%
Dive Boat $2,218.16
Dive Serv - Basic $4,212.60
Dive Serv - Suppl $2,108.68
Decommissioning Crew $535.50
Cut Pipeline Riser 3.17 0.47% $6,043.61 0.68%
Dive Boat $1,477.22
Dive Serv - Basic $2,805.45
Dive Serv - Suppl $1,404.31
Decommissioning Crew $356.63
Remove Tube Turn 3.17 0.47% $6,043.61 0.68%
Dive Boat $1,477.22
Dive Serv - Basic $2,805.45
Dive Serv - Suppl $1,404.31
Decommissioning Crew $356.63
Manual Calculation $0.00
Bury Pipeline 3.17 0.47% $6,043.61 0.68%
Dive Boat $1,477.22
Dive Serv - Basic $2,805.45
Dive Serv - Suppl $1,404.31
Decommissioning Crew $356.63
Set Up Dive Boat 3.00 0.45% $5,719.50 0.64%
Dive Boat $1,398.00
Dive Serv - Basic $2,655.00
Dive Serv - Suppl $1,329.00
Decommissioning Crew $337.50
Expose Pipeline 476 0.71% $9,074.94  1.02%
Dive Boat $2,218.16
Dive Serv - Basic $4,212.60
Dive Serv - Suppl $2,108.68
Decommissioning Crew $535.50
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TWACHTMAN SNYDER & BYRD, INC.

Enterprise Products Partners L.P.
Pipeline Decommission Cost Breakdown

Cut & Plug Pipeline 476 0.71% $9,074.94 1.02%
Dive Boat $2,218.16
Dive Serv - Basic $4,212.60
Dive Serv - Suppl $2,108.68
Decommissioning Crew $535.50
Cut Pipeline Riser 3.17 0.47% $6,043.61 0.68%
Dive Boat $1,477.22
Dive Serv - Basic $2,805.45
Dive Serv - Suppl $1,404.31
Decommissioning Crew $356.63
Remove Tube Turn 3.17 0.47% $6,043.61 0.68%
Dive Boat $1,477.22
Dive Serv - Basic $2,805.45
Dive Serv - Suppl $1,404.31
Decommissioning Crew $356.63
Bury Pipeline 3.17 0.47% $6,043.61 0.68%
Dive Boat $1,477.22
Dive Serv - Basic $2,805.45
Dive Serv - Suppl $1,404.31
Decommissioning Crew $356.63
Demob Dive Boat 17.20 2.58% $32,791.80 3.70%
Dive Boat $8,015.20
Dive Serv - Basic $15,222.00
Dive Serv - Suppl $7,619.60
Decommissioning Crew $1,935.00
Remove Pipeline 28.00 4.19% $298,004.00 33.58%
DB 2000 $246,820.00
Dive Serv - Basic $24,780.00
Dive Serv - Suppl $12,404.00
CB 240 & Tug $14,000.00

Total 553.23 82.83% $702,619.24 79.18%
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HI A264 HIOS-B Flare



@ TWACHTMAN SNYDER & BYRD, INC.

Enterprise Products Partners L.P.
Platform Salvage Option
HI A264 HIOS-B Flare (Ver 1)

High Island Block A264 has five structures that are operated by Enterprise Products
Partners L.P. The structures will be removed in one mobilization and demobilization
of a 2000-ton derrick barge. All production equipment will be flushed and purged of
any hydrocarbons. The equipment that will be removed by the derrick barge will be
cut free of the platform.

Also the pipelines will be pigged, flushed, cleaned, plugged and left in-situ. (See #12
below.)

High Island A264 HIOS-B Flare is a bridge supported by two 3-pile structures
installed in 1979 in 152’ water depth and bridge connected to HI A264 HIOS-B-CMP
structure. Since the structures are bridge connected, one 48-hour turtle watch
operation conducted by the National Marine Fisheries service will be needed. The
walkway will be placed on a 300’ x 100’ cargo barge. Piles will be explosively
severed and the 300’ x 100 cargo barge will also be used for the jacket. The decks,
facilities and jackets will be taken to shore and scrapped. A 1,400 ft radius will be
needed to clear the platform sites of any bottom debris.

This estimate is based on the following assumptions:

1. All decks and jackets and associated equipment are taken to shore and
scrapped.

2. Removal Contractor is responsible for transport and disposal of decks, jackets,
and associated equipment.

3. No salvage or resale value has been considered for the structure or equipment.
4. One derrick mobilization/demobilization cost is included for each block.

5. Mobilization times are estimated from the Eugene Island sea buoy.

6. No dockside mobilization or demobilization is included, construction barge
spreads are assumed to be readily available in the Gulf of Mexico.

7. All work will be performed during the summer work season.

8. No allowances have been made for named tropical storm downtime.

9. The current guidelines for the use of explosives are assumed.

10. No allowances have been made for the presence of sea turtles or marine
mammals.

11. All NORM, NOW, and industrial waste are removed from the platforms prior to
decommissioning.

12. All pipelines are abandoned-in-place.

13. Tube Turns and 100' of pipeline are removed at each end of pipelines.

14. Tube Turns and pipelines are buried a minimum of 5ft. at the base of the
platform.

15. All pipeline ends can be sealed using mechanical-type plugs. No provisions are
made for more stringent environmental or safety regulations.

16. Site clearance and verification is in accordance with NTL 98-26.
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d@ TWACHTMAN SNYDER & BYRD, INC.

Enterprise Products Partners L.P.
Platform Salvage Option
HI A264 HIOS-B Flare (Ver 1)

17. Hourly rates for construction and diving spreads are developed from offshore
contractors published rates.

18. Engineering & Project Management cost 8% (company or other).

19. Work Contingency 15%

20. Weather Contingency 6%

The following data will be assumed based on previous estimates developed and work
experience:

Pile OD

Deck Weights

Jacket Weights

Grout Weights

Equipment Weights

Estimated Decommissioning Gross Cost = $1,773,751

Estimated Decommissioning Net Cost = $1,773,751
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TWACHTMAN SNYDER & BYRD, INC.

Enterprise Products Partners L.P.

Basic Information

HI A264 HIOS-B Flare (Ver 1)

General Data

Platform:
Function:
Type:

Water Depth:
Pre 461H?:

Year Installed:

Year Estimate Developed:

District:

Lease Number:
Account Code:
Amortization:
#Wellsto P & A:

# Pipelines to Abandon:

Estimate Complete?:

Partner Data

HI A264 HIOS-B Flare
AUXILIARY

Steel

152

Yes

1979

Gulf of Mexico

Partner

Estimated Costs

Platform Removal:

Well Plugging & Abandonment:

Pipeline Abandonment:

Total Decommissioning Cost:

TSB - 26058
1.00
0
0
Yes
Working Interest
1 Enterprise Products Partners 100.00%
Gross Cost Net Cost
$1,773,751 $1,773,751
$0 $0
$0 $0
$1,773,751 $1,773,751
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&3 TWACHTMAN SNYDER & BYRD, INC.

Enterprise Products Partners L.P.

Platform Information

HI A264 HIOS-B Flare (Ver 1)

Pile/Tendon Data

Outside
Number Diameter

Wall
Thickness

Grout Grout Depth Below
Annulus Internal

Mudline

Main:
Skirt/Braced

3
0
Anchor: 0
0

Dolphin:

Deck Dimensions

Dimensions

30"

15"

No No
No No

Elevation

Upper:
Middle:

Lower:

Conductors

Number of Slots: 0
Number Installed: 0
Outside Diameter:

Wall Thickness:

Number Slanted: 0

Jacket Data

Weight (Tons)

With Piles

With Piles & Grout

Submerged:
Dry: 230.00

Jacket Installation Date:

Jacket Contractor:

Deck Data

Deck Lift Weight with Equipment:
Number of Padeyes Required: 0
Deck Installation Date:

Deck Contractor:
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&3 TWACHTMAN SNYDER & BYRD, INC.

Enterprise Products Partners L.P.
Platform Information
HI A264 HIOS-B Flare (Ver 1)

Equipment Lift Weights

Equipment Weight (Tons)
Flare Boom 12.00

Members to be Cut Data

Underwater Members

Size Qty
Cargo Descriptions
Cargo Barge Size Cargo Description
CB 300 x 100 Equipment Jkt < 300T Jkt < 300T Bridge

Miscellaneous Data

Derrick Barge Anchors: 8

Assist Derrick Barge Anchors: 0

Tow Distance: 0.00
Provision for Misc. Work%: 15.00%
Weather Contingency%: 6.00%
Engineering%: 8.00%

Miscellaneous Costs
Consumables: $0.00
Woaste Disposal: $0.00
Structure & Equipment Disposal: $0.00
Reef Donation: $0.00
Cost of Engineering: $114,312.80
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&3 TWACHTMAN SNYDER & BYRD, INC.

Enterprise Products Partners L.P.
Platform Comments
HI A264 HIOS-B Flare (Ver 1)

Assumed the following:
Jacket Weights, Deck Weights, Pile Sizes, Equipment Weights
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TWACHTMAN SNYDER & BYRD, INC.

Enterprise Products Partners L.P.
Platform Decommission Task Information

HI A264 HIOS-B Flare (Ver 1)

Task Note Contingency Task Hours Task Cost
Fab Explosive Charges ] 0.00 0.00% $15,000.00 0.85%
Platform Removal Preparation ] 48.00 3.41% $16,800.00 0.95%
Mobilize Work Boat Divided between the HIOS platforms in the field. ] 430 0.31% $2,046.80 0.12%
NMFS Marine Observation Divided between the HIOS platforms in the field. ] 12.00 0.85% $5,712.00 0.32%
Demob Work Boat Divided between the HIOS platforms in the field. ] 430 0.31% $1,505.00 0.08%
Mobilize DB 2000 Divided between the HIOS platforms in the field. ] 5.07 0.36% $56,655.94 3.19%
Mobilize CB 300 & Tug [] 36.40 2.59% $46,032.00 2.60%
Setup Derrick Barge 6.75 0.48% $67,959.00 3.83%
Cut Deck/Equip/Misc 3.46 0.25% $37,880.08 2.14%
Remove Equipment Flare Boom 0.50 0.04% $5,474.00 0.31%
Remove Tripod Deck Bridge to Flare 3.00 0.21% $32,844.00 1.85%
Jet/Airlift Pile Mud Plug Both 3-Pile Supports 6.00 0.43% $131,376.00 7.41%
Standby for Daylight Det. 8.00 0.57% $87,584.00 4.94%
Pre/Post Detonat'n Survey 1.00 0.07% $17,198.00 0.97%
Sever Piles- Explosive Both 3-Pile Supports 244 0.17% $27,303.60 1.54%
Remove Jacket - Meth 3 Modified 21.70 1.54% $469,674.80 26.48%
Demob CB 300 & Tug ] 36.40 2.59%  $32,032.00 1.81%
Pick Up DB Anchors 6.75 0.48% $67,108.50 3.78%
Demob DB 2000 Divided between the HIOS platforms in the field. ] 5.07 0.36% $56,655.94 3.19%
Site Clearance - with Trawler Divided between the HIOS platforms in the field. 260.29 18.50% $75,506.69 4.26%
Site Clearance Verify Divided between the HIOS platforms in the field. 400.57 28.46% $77,841.77 4.39%
Offload CB 300 [] 384.00 27.29% $98,720.00 5.57%
Task Total 1256.00 89.25% $1,428,910.12  80.56%
Misc. Work Provision (15.00%) 108.07 7.68% $164,662.60 9.28%
Weather Contingency (6.00%) 43.23 3.07% $65,865.02 3.71%
Consumables $0.00 0.00%
Waste Disposal $0.00 0.00%
Structure & Equipment Disposal $0.00 0.00%
Offloading $0.00 0.00%
Storage / Scrapping $0.00 0.00%
Reef Donation $0.00 0.00%
Cost of Engineering (8.00%) $114,312.80 6.44%
Total: 1407.30100.00% $1,773,750.54 100.00%
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TWACHTMAN SNYDER & BYRD, INC.

Enterprise Products Partners L.P.
Platform Decommission Resources Breakdown

HI A264 HIOS-B Flare (Ver 1)

Resource Used Unit Cost Cost
Cargo Barge 300 $4,920.00 per Day per Barge $78,720.00 4.44%
CB 300 & Tug $880.00 per Hour per Barge/Tug $129,008.00 7.27%
CB Damage Deduct $20,000.00 per Cargo Barge $20,000.00 1.13%
Decomm Platform $0.00 Calculated from tables $0.00 0.00%
Derrick Barge 2000 $8,815.00 per Hour per barge $858,933.60  48.42%
Dive Serv - Basic $0.00 Calculated from tables $86,234.40 4.86%
Expl Charge - Piling $0.00 per Inch of Outside Diam $15,000.00 0.85%
Expl Technician $130.00 per Hour $12,984.40 0.73%
Helicopter Trips $6,250.00 per Round Trip $18,750.00 1.06%
Nets (Heavy Duty, Non-Repairable) $4,800.00 ea $14,400.00 0.81%
Nets (Heavy Duty, Repairable) $2,400.00 ea $19,200.00 1.08%
Nets (Non-Repairable) $2,150.00 ea $6,450.00 0.36%
Nets (Repairable) $1,150.00 ea $6,900.00 0.39%
NMFS Observers (2) $126.00 per Hour $6,734.70 0.38%
Pipeline Survey $112.00 per Hour $11,186.56 0.63%
Rig Up CB 300 $14,000.00 per Barge $14,000.00 0.79%
Trawler $161.00 per Hour $106,398.46 6.00%
Work Boat $350.00 per Hour $24,010.00 1.35%
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TWACHTMAN SNYDER & BYRD, INC.

Enterprise Products Partners L.P.

Platform Decommission Cost Breakdown
HI A264 HIOS-B Flare (Ver 1)

Task Hours Task Cost
Task
Fab Explosive Charges 0.00 0.00% $15,000.00 0.85%
Expl Charge - Piling $15,000.00
Platform Removal Preparation 48.00 3.41% $16,800.00 0.95%
Decomm Platform $0.00
Work Boat $16,800.00
Mobilize Work Boat 430 0.31% $2,046.80 0.12%
Work Boat $1,505.00
NMFS Observers (2) $541.80
NMFS Marine Observation 12.00 0.85% $5,712.00 0.32%
Work Boat $4,200.00
NMFS Observers (2) $1,512.00
Demob Work Boat 4,30 0.31% $1,505.00 0.08%
Work Boat $1,505.00
Mobilize DB 2000 5.07 0.36% $56,655.94 3.19%
Derrick Barge 2000 $44,692.05
Pipeline Survey $567.84
Expl Technician $659.10
Dive Serv - Basic $4,486.95
Helicopter Trips $6,250.00
Mobilize CB 300 & Tug 36.40 2.59% $46,032.00 2.60%
CB 300 & Tug $32,032.00
Rig Up CB 300 $14,000.00
Setup Derrick Barge 6.75 0.48% $67,959.00 3.83%
Derrick Barge 2000 $59,501.25
Dive Serv - Basic $5,973.75
Pipeline Survey $756.00
NMFS Observers (2) $850.50
Expl Technician $877.50
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TWACHTMAN SNYDER & BYRD, INC.

Enterprise Products Partners L.P.
Platform Decommission Cost Breakdown

HI A264 HIOS-B Flare (Ver 1)

Task Hours Task Cost
Task
Cut Deck/Equip/Misc 3.46 0.25% $37,880.08 2.14%
CB 300 & Tug $3,044.80
Derrick Barge 2000 $30,499.90
Dive Serv - Basic $3,062.10
Expl Technician $449.80
Pipeline Survey $387.52
NMFS Observers (2) $435.96
Remove Equipment 0.50 0.04% $5,474.00 0.31%
CB 300 & Tug $440.00
Derrick Barge 2000 $4,407.50
Dive Serv - Basic $442.50
Pipeline Survey $56.00
NMFS Observers (2) $63.00
Expl Technician $65.00
Remove Tripod Deck 3.00 0.21% $32,844.00 1.85%
CB 300 & Tug $2,640.00
Derrick Barge 2000 $26,445.00
Dive Serv - Basic $2,655.00
Expl Technician $390.00
Pipeline Survey $336.00
NMFS Observers (2) $378.00
Jet/Airlift Pile Mud Plug 6.00 0.43% $131,376.00 7.41%
CB 300 & Tug $10,560.00
Derrick Barge 2000 $105,780.00
Dive Serv - Basic $10,620.00
Expl Technician $1,560.00
Pipeline Survey $1,344.00
NMFS Observers (2) $1,512.00
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TWACHTMAN SNYDER & BYRD, INC.

Enterprise Products Partners L.P.

Platform Decommission Cost Breakdown

HI A264 HIOS-B Flare (Ver 1)

Task Hours Task Cost
Task
Standby for Daylight Det. 8.00 0.57% $87,584.00 4.94%
Derrick Barge 2000 $70,520.00
CB 300 & Tug $7,040.00
Expl Technician $1,040.00
NMFS Observers (2) $1,008.00
Pipeline Survey $896.00
Dive Serv - Basic $7,080.00
Pre/Post Detonat'n Survey 1.00 0.07% $17,198.00 0.97%
CB 300 & Tug $880.00
Derrick Barge 2000 $8,815.00
Dive Serv - Basic $885.00
Expl Technician $130.00
Pipeline Survey $112.00
Helicopter Trips $6,250.00
NMFS Observers (2) $126.00
Sever Piles- Explosive 2.44 0.17% $27,303.60 1.54%
CB 300 & Tug $2,147.20
Derrick Barge 2000 $21,508.60
Dive Serv - Basic $2,159.40
Expl Technician $634.40
Pipeline Survey $546.56
NMFS Observers (2) $307.44
Remove Jacket - Meth 3 21.70 1.54% $469,674.80 26.48%
CB 300 & Tug $38,192.00
Derrick Barge 2000 $382,571.00
Dive Serv - Basic $38,409.00
Pipeline Survey $4,860.80
Expl Technician $5,642.00
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TWACHTMAN SNYDER & BYRD, INC.

Enterprise Products Partners L.P.
Platform Decommission Cost Breakdown

HI A264 HIOS-B Flare (Ver 1)

Task Hours Task Cost
Task
Demob CB 300 & Tug 36.40 2.59% $32,032.00 1.81%
CB 300 & Tug $32,032.00
Pick Up DB Anchors 6.75 0.48% $67,108.50 3.78%
Derrick Barge 2000 $59,501.25
Dive Serv - Basic $5,973.75
Pipeline Survey $756.00
Expl Technician $877.50
Demob DB 2000 5.07 0.36% $56,655.94 3.19%
Derrick Barge 2000 $44,692.05
Pipeline Survey $567.84
Dive Serv - Basic $4,486.95
Expl Technician $659.10
Helicopter Trips $6,250.00
Site Clearance - with Trawler 260.29 18.50% $75,506.69  4.26%
Trawler $41,906.69
Nets (Heavy Duty, Non-Repairable) $14,400.00
Nets (Heavy Duty, Repairable) $19,200.00
Site Clearance Verify 400.57 28.46% $77,841.77 4.39%
Trawler $64,491.77
Nets (Non-Repairable) $6,450.00
Nets (Repairable) $6,900.00
Offload CB 300 384.00 27.29% $98,720.00 5.57%
Cargo Barge 300 $78,720.00
CB Damage Deduct $20,000.00

Total 1256.00 89.25%  $1,428,910.12 80.56%
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@ TWACHTMAN SNYDER & BYRD, INC.

Enterprise Products Partners L.P.
Platform Salvage Option
HI A264 HIOS-B-CMP (Ver 1)

High Island Block A264 has five structures that are operated by Enterprise Products
Partners L.P. The structures will be removed in one mobilization and demobilization
of a 2000-ton derrick barge. All production equipment will be flushed and purged of
any hydrocarbons. The equipment that will be removed by the derrick barge will be
cut free of the platform.

Also the pipelines will be pigged, flushed, cleaned, plugged and left in-situ. (See #12
below.)

High Island A264 HIOS-B-CMP is a 10-pile Compressor Platform installed in 1979 in
152’ water depth and bridge connected to the HI A264 HIOS-C-QTR platform and to
the HI A264-B Flare structure. Since the platforms are bridge connected, one 48-
hour turtle watch operation conducted by the National Marine Fisheries service will be
needed. The top deck equipment, bridge and deck will be placed on a 240’ x 72’
cargo barge. The piles will be explosively severed, removed from the jacket and
placed onto a 180' x 54' cargo barge. The jacket will be cut vertically underwater into
two pieces. The first jacket section (4-pile) will be placed on a 240" x 72' cargo
barge. The second jacket section (6-pile) will be placed on a separate 300’ x 100’
cargo barge. The decks, facilities and jacket will be taken to shore and scrapped. A
1,400 ft radius will be needed to clear the platform sites of any bottom debris.

This estimate is based on the following assumptions:

1. All decks and jackets and associated equipment are taken to shore and
scrapped.

2. Removal Contractor is responsible for transport and disposal of decks, jackets,
and associated equipment.

3. No salvage or resale value has been considered for the structure or equipment.
4. One derrick mobilization/demobilization cost is included for each block.

5. Mobilization times are estimated from the Eugene Island sea buoy.

6. No dockside mobilization or demobilization is included, construction barge
spreads are assumed to be readily available in the Gulf of Mexico.

7. All work will be performed during the summer work season.

8. No allowances have been made for named tropical storm downtime.

9. The current guidelines for the use of explosives are assumed.

10. No allowances have been made for the presence of sea turtles or marine
mammals.

11. Al NORM, NOW, and industrial waste are removed from the platforms prior to
decommissioning.

12. All pipelines are abandoned-in-place.

13. Tube Turns and 100' of pipeline are removed at each end of pipelines.

14. Tube Turns and pipelines are buried a minimum of 5ft. at the base of the
platform.
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d@ TWACHTMAN SNYDER & BYRD, INC.

Enterprise Products Partners L.P.
Platform Salvage Option
HI A264 HIOS-B-CMP (Ver 1)

15. All pipeline ends can be sealed using mechanical-type plugs. No provisions are
made for more stringent environmental or safety regulations.

16. Site clearance and verification is in accordance with NTL 98-26.

17. Hourly rates for construction and diving spreads are developed from offshore
contractors published rates.

18. Engineering & Project Management cost 8% (company or other).

19. Work Contingency 15%

20. Weather Contingency 6%

The following data will be assumed based on previous estimates developed and work
experience:

Pile OD

Deck Weights

Jacket Weights

Grout Weights

Equipment Weights

Estimated Decommissioning Gross Cost = $4,111,372

Estimated Decommissioning Net Cost = $4,111,372
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TWACHTMAN SNYDER & BYRD, INC.

Enterprise Products Partners L.P.
Basic Information
HI A264 HIOS-B-CMP (Ver 1)

General Data

Platform: HI A264 HIOS-B-CMP
Function: COMPRESSOR
Type: Steel

Water Depth: 152'

Pre 461H?: Yes

Year Installed: 1979

Year Estimate Developed:
District: Gulf of Mexico

Lease Number:

Account Code: TSB - 26058
Amortization: 1.00
#Wellsto P & A: 0

# Pipelines to Abandon: 0

Estimate Complete?: Yes

Partner Data

Partner Working Interest
1 Enterprise Products Partners 100.00%
L.P.

Estimated Costs

Gross Cost Net Cost
Platform Removal: $4,111,372 $4,111,372
Well Plugging & Abandonment: $0 $0
Pipeline Abandonment: $0 $0
Total Decommissioning Cost: $4,111,372 $4,111,372
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TWACHTMAN SNYDER & BYRD, INC.

Enterprise Products Partners L.P.
Platform Information
HI A264 HIOS-B-CMP (Ver 1)

Pile/Tendon Data

Outside Wall Grout
Number Diameter Thickness Annulus

Grout Depth Below
Internal Mudline

Main: 10 48" 15" No
Skirt/Braced 0 No
Anchor: 0
Dolphin: 0

Deck Dimensions

Dimensions Elevation

Upper: 195X80 75
Middle:
Lower: 99X214 53

Conductors

Number of Slots: 0
Number Installed: 0
Outside Diameter:

Wall Thickness:

Number Slanted: 0

Jacket Data

Weight (Tons) With Piles

No
No

With Piles & Grout

Submerged:
Dry: 1518.00

Jacket Installation Date:

Jacket Contractor:

Deck Data

Deck Lift Weight with Equipment: 1300 Tons
Number of Padeyes Required: 0
Deck Installation Date: 3/30/79

Deck Contractor:
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@3 TWACHTMAN SNYDER & BYRD, INC.

Enterprise Products Partners L.P.
Platform Information
HI A264 HIOS-B-CMP (Ver 1)

Equipment Lift Weights

Equipment Weight (Tons)
Compressor 200.00
Heliport 30.00

Members to be Cut Data

Top Members Underwater Members

Size Qty Size

24.00
16.00 5.00
Cargo Descriptions
Cargo Barge Size Cargo Description
CB 240 x 72 Deck > 500T Equipment
CB 180 x 54 Piles
CB 240 x 72 Jkt > 700T
CB 300 x 100 Jkt > 700T

Miscellaneous Data

Derrick Barge Anchors: 8

Assist Derrick Barge Anchors: 0

Tow Distance: 0.00
Provision for Misc. Work%: 15.00%
Weather Contingency%: 6.00%
Engineering%: 8.00%

Miscellaneous Costs
Consumables: $0.00
Woaste Disposal: $0.00
Structure & Equipment Disposal: $0.00
Reef Donation: $0.00
Cost of Engineering: $264,914.91
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&3 TWACHTMAN SNYDER & BYRD, INC.

Enterprise Products Partners L.P.
Platform Comments
HI A264 HIOS-B-CMP (Ver 1)

Assumed the following:
Jacket Weights, Deck Weights, Pile Sizes, Equipment Weights, Deck(s) Sizes
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TWACHTMAN SNYDER & BYRD, INC.

Enterprise Products Partners L.P.
Platform Decommission Task Information

HI A264 HIOS-B-CMP (Ver 1)

Task Note Contingency Task Hours Task Cost
Fab Explosive Charges ] 0.00 0.00% $85,000.00 2.07%
Platform Removal Preparation ] 168.00 8.35% $142,800.00 3.47%
Mobilize Work Boat Divided between the HIOS platforms in the field. ] 430 0.21% $2,046.80 0.05%
NMFS Marine Observation Divided between the HIOS platforms in the field. ] 12.00 0.60% $5,712.00 0.14%
Demob Work Boat Divided between the HIOS platforms in the field. ] 430 0.21% $1,505.00 0.04%
Mobilize DB 2000 Divided between the HIOS platforms in the field. ] 5.07 0.25% $56,655.94 1.38%
Mobilize CB 180 & Tug Piles (shared with A-LIQ) [] 18.20 0.90% $14,734.00 0.36%
Mobilize CB 240 & Tug Deck, Equipment & Bridge ] 36.40 1.81% $32,200.00 0.78%
Mobilize CB 240 & Tug Jacket (4-Pile Section) [] 36.40 1.81% $32,200.00 0.78%
Mobilize CB 300 & Tug Jacket (6-Pile Section ] 36.40 1.81% $46,032.00 1.12%
Setup Derrick Barge 6.75 0.34% $67,959.00 1.65%
Cut Deck/Equip/Misc 464 0.23% $49,035.52 1.19%
Remove Equipment 3.00 0.15% $31,704.00 0.77%
Remove 4 Pile Deck 9.35 0.46% $98,810.80 2.40%
Remove 6 Pile Deck 9.35 0.46% $98,810.80 2.40%
Demob CB 240 & Tug [] 36.40 1.81% $18,200.00 0.44%
Jet/Airlift Pile Mud Plug 38,50 1.91% $387,618.00 9.43%
Standby for Daylight Det. 8.00 0.40% $80,544.00 1.96%
Pre/Post Detonat'n Survey 1.00 0.05% $16,688.00 0.41%
Sever Piles- Explosive 5.80 0.29% $60,540.40 1.47%
Remove Piles from Jackt Legs 2194 1.09% $229,009.71 5.57%
Demob CB 180 & Tug Piles (shared with A-LIQ) [] 18.20 0.90% $6,734.00 0.16%
Cut Jacket 56.94 2.83% $587,165.27 14.28%
Install Closure Plates 11.00 0.55% $113,432.00 2.76%
Deballast Piles or Jkt Lg 12.50 0.62% $128,900.00 3.14%
Remove Jacket - Meth 3 4-Pile Jacket Section 21.70 1.08% $223,770.42 5.44%
Demob CB 240 & Tug ] 36.40 1.81%  $18,200.00 0.44%
Remove Jacket - Meth 3 6-Pile Jacket Section 21.70 1.08% $232,016.42 5.64%
Demob CB 300 & Tug ] 36.40 1.81%  $32,032.00 0.78%
Pick Up DB Anchors 6.75 0.34% $66,231.00 1.61%
Demob DB 2000 Divided between the HIOS platforms in the field. ] 5.07 0.25% $55,996.84 1.36%
Site Clearance - with Trawler Divided between the HIOS platforms in the field. 71.07 3.53% $45,042.27 1.10%
Site Clearance Verify Divided between the HIOS platforms in the field. 106.14 5.27% $30,438.54 0.74%
Offload CB 180 Piles (shared with A-LIQ) [] 48.00 2.38% $24,800.00 0.60%
Offload CB 240 [] 696.00 34.57% $104,912.00 2.55%
Offload CB 300 [] 312.00 15.50% $83,960.00 2.04%
Task Total 1925.67 95.66% $3,311,436.73  80.54%
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TWACHTMAN SNYDER & BYRD, INC.

Enterprise Products Partners L.P.
Platform Decommission Task Information

HI A264 HIOS-B-CMP (Ver 1)

Task Note Contingency Task Hours Task Cost

Misc. Work Provision (15.00%) 62.42 3.10% $382,157.40 9.30%
Weather Contingency (6.00%) 2497 1.24% $152,863.00 3.72%

Consumables $0.00 0.00%

Waste Disposal $0.00 0.00%

Structure & Equipment Disposal $0.00 0.00%
Offloading $0.00 0.00%

Storage / Scrapping $0.00 0.00%

Reef Donation $0.00 0.00%

Cost of Engineering (8.00%) $264,914.90 6.44%

Total: 2013.06100.00% $4,111,372.03 100.00%
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TWACHTMAN SNYDER & BYRD, INC.

Enterprise Products Partners L.P.
Platform Decommission Resources Breakdown

HI A264 HIOS-B-CMP (Ver 1)

Resource Used Unit Cost Cost
Cargo Barge 180 $2,400.00 per Day per Barge $4,800.00 0.12%
Cargo Barge 240 $2,928.00 per Day per Barge $84,912.00 2.07%
Cargo Barge 300 $4,920.00 per Day per Barge $63,960.00 1.56%
CB 180 & Tug $370.00 per Hour per Barge/Tug $24,101.80 0.59%
CB 240 & Tug $500.00 per Hour per Barge/Tug $137,040.00 3.33%
CB 300 & Tug $880.00 per Hour per Barge/Tug $83,160.00 2.02%
CB Damage Deduct $20,000.00 per Cargo Barge $60,000.00 1.46%
Decomm Platform $0.00 Calculated from tables $84,000.00 2.04%
Derrick Barge 2000 $8,815.00 per Hour per barge $2,195,463.92  53.40%
Dive Serv - Basic $0.00 Calculated from tables $220,418.10 5.36%
Expl Charge - Piling $0.00 per Inch of Outside Diam $85,000.00 2.07%
Expl Technician $130.00 per Hour $14,742.00 0.36%
Helicopter Trips $6,250.00 per Round Trip $18,750.00 0.46%
Nets (Heavy Duty, Non-Repairable) $4,800.00 ea $14,400.00 0.35%
Nets (Heavy Duty, Repairable) $2,400.00 ea $19,200.00 0.47%
Nets (Non-Repairable) $2,150.00 ea $6,450.00 0.16%
Nets (Repairable) $1,150.00 ea $6,900.00 0.17%
NMFS Observers (2) $126.00 per Hour $15,703.38 0.38%
Pipeline Survey $112.00 per Hour $27,894.72 0.68%
Rig Up CB 180 $8,000.00 per Barge $8,000.00  0.19%
Rig Up CB 240 $14,000.00 per Barge $28,000.00 0.68%
Rig Up CB 300 $14,000.00 per Barge $14,000.00 0.34%
Trawler $161.00 per Hour $28,530.81 0.69%
Work Boat $350.00 per Hour $66,010.00 1.61%

Section Il D - Platform Decommission Resources Breakdown - Twachtman Snyder & Byrd, |

8/18/2006 - Revision 1 - Page 1



TWACHTMAN SNYDER & BYRD, INC.

Enterprise Products Partners L.P.
Platform Decommission Cost Breakdown

HI A264 HIOS-B-CMP (Ver 1)

Task Hours Task Cost
Task
Fab Explosive Charges 0.00 0.00% $85,000.00 2.07%
Expl Charge - Piling $85,000.00
Platform Removal Preparation 168.00 8.35% $142,800.00 3.47%
Decomm Platform $84,000.00
Work Boat $58,800.00
Mobilize Work Boat 430 0.21% $2,046.80 0.05%
Work Boat $1,505.00
NMFS Observers (2) $541.80
NMFS Marine Observation 12.00 0.60% $5,712.00 0.14%
Work Boat $4,200.00
NMFS Observers (2) $1,512.00
Demob Work Boat 4,30 0.21% $1,505.00 0.04%
Work Boat $1,505.00
Mobilize DB 2000 5.07 0.25% $56,655.94 1.38%
Derrick Barge 2000 $44,692.05
Dive Serv - Basic $4,486.95
Pipeline Survey $567.84
Expl Technician $659.10
Helicopter Trips $6,250.00
Mobilize CB 180 & Tug 18.20 0.90% $14,734.00 0.36%
CB 180 & Tug $6,734.00
Rig Up CB 180 $8,000.00
Mobilize CB 240 & Tug 36.40 1.81% $32,200.00 0.78%
CB 240 & Tug $18,200.00
Rig Up CB 240 $14,000.00
Mobilize CB 240 & Tug 36.40 1.81% $32,200.00 0.78%
CB 240 & Tug $18,200.00
Rig Up CB 240 $14,000.00
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TWACHTMAN SNYDER & BYRD, INC.

Enterprise Products Partners L.P.

Platform Decommission Cost Breakdown

HI A264 HIOS-B-CMP (Ver 1)

Task Hours Task Cost
Task
Mobilize CB 300 & Tug 36.40 1.81% $46,032.00 1.12%
CB 300 & Tug $32,032.00
Rig Up CB 300 $14,000.00
Setup Derrick Barge 6.75 0.34% $67,959.00 1.65%
Derrick Barge 2000 $59,501.25
Dive Serv - Basic $5,973.75
Pipeline Survey $756.00
Expl Technician $877.50
NMFS Observers (2) $850.50
Cut Deck/Equip/Misc 4.64 0.23% $49,035.52 1.19%
Derrick Barge 2000 $40,901.60
Dive Serv - Basic $4,106.40
Pipeline Survey $519.68
Expl Technician $603.20
NMFS Observers (2) $584.64
CB 240 & Tug $2,320.00
Remove Equipment 3.00 0.15% $31,704.00 0.77%
Derrick Barge 2000 $26,445.00
Dive Serv - Basic $2,655.00
Pipeline Survey $336.00
Expl Technician $390.00
NMFS Observers (2) $378.00
CB 240 & Tug $1,500.00
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TWACHTMAN SNYDER & BYRD, INC.

Enterprise Products Partners L.P.

Platform Decommission Cost Breakdown

HI A264 HIOS-B-CMP (Ver 1)

Task Hours Task Cost
Task
Remove 4 Pile Deck 9.35 0.46% $98,810.80 2.40%
Derrick Barge 2000 $82,420.25
Dive Serv - Basic $8,274.75
Pipeline Survey $1,047.20
Expl Technician $1,215.50
NMFS Observers (2) $1,178.10
CB 240 & Tug $4,675.00
Remove 6 Pile Deck 9.35 0.46% $98,810.80 2.40%
Derrick Barge 2000 $82,420.25
Dive Serv - Basic $8,274.75
Pipeline Survey $1,047.20
Expl Technician $1,215.50
NMFS Observers (2) $1,178.10
CB 240 & Tug $4,675.00
Demob CB 240 & Tug 36.40 1.81% $18,200.00 0.44%
CB 240 & Tug $18,200.00
Jet/Airlift Pile Mud Plug 3850 1.91% $387,618.00 9.43%
Derrick Barge 2000 $339,377.50
Dive Serv - Basic $34,072.50
Pipeline Survey $4,312.00
Expl Technician $5,005.00
NMFS Observers (2) $4,851.00
Standby for Daylight Det. 8.00 0.40% $80,544.00 1.96%
Derrick Barge 2000 $70,520.00
Dive Serv - Basic $7,080.00
Pipeline Survey $896.00
Expl Technician $1,040.00
NMFS Observers (2) $1,008.00
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TWACHTMAN SNYDER & BYRD, INC.

Enterprise Products Partners L.P.

Platform Decommission Cost Breakdown

HI A264 HIOS-B-CMP (Ver 1)

Task Hours Task Cost
Task
Pre/Post Detonat'n Survey 1.00 0.05% $16,688.00 0.41%
Derrick Barge 2000 $8,815.00
Dive Serv - Basic $885.00
Pipeline Survey $112.00
Expl Technician $130.00
NMFS Observers (2) $126.00
CB 180 & Tug $370.00
Helicopter Trips $6,250.00
Sever Piles- Explosive 5.80 0.29% $60,540.40 1.47%
Derrick Barge 2000 $51,127.00
Dive Serv - Basic $5,133.00
Pipeline Survey $649.60
Expl Technician $754.00
NMFS Observers (2) $730.80
CB 180 & Tug $2,146.00
Remove Piles from Jackt Legs 21.94 1.09% $229,009.71 5.57%
Derrick Barge 2000 $193,401.09
Dive Serv - Basic $19,416.90
Pipeline Survey $2,457.28
Expl Technician $2,852.20
NMFS Observers (2) $2,764.44
CB 180 & Tug $8,117.80
Demob CB 180 & Tug 18.20 0.90% $6,734.00 0.16%
CB 180 & Tug $6,734.00
Cut Jacket 56.94 2.83% $587,165.27 14.28%
Derrick Barge 2000 $501,926.09
Dive Serv - Basic $50,391.90
Pipeline Survey $6,377.28
CB 240 & Tug $28,470.00
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TWACHTMAN SNYDER & BYRD, INC.

Enterprise Products Partners L.P.

Platform Decommission Cost Breakdown

HI A264 HIOS-B-CMP (Ver 1)

Task Hours Task Cost
Task
Install Closure Plates 11.00 0.55% $113,432.00 2.76%
Derrick Barge 2000 $96,965.00
Dive Serv - Basic $9,735.00
Pipeline Survey $1,232.00
CB 240 & Tug $5,500.00
Deballast Piles or Jkt Lg 12.50 0.62% $128,900.00 3.14%
Derrick Barge 2000 $110,187.50
Dive Serv - Basic $11,062.50
Pipeline Survey $1,400.00
CB 240 & Tug $6,250.00
Remove Jacket - Meth 3 21.70 1.08% $223,770.42  5.44%
Derrick Barge 2000 $191,285.52
Dive Serv - Basic $19,204.50
Pipeline Survey $2,430.40
CB 240 & Tug $10,850.00
Demob CB 240 & Tug 36.40 1.81% $18,200.00 0.44%
CB 240 & Tug $18,200.00
Remove Jacket - Meth 3 21.70 1.08% $232,016.42 5.64%
Derrick Barge 2000 $191,285.52
Dive Serv - Basic $19,204.50
Pipeline Survey $2,430.40
CB 300 & Tug $19,096.00
Demob CB 300 & Tug 36.40 1.81% $32,032.00 0.78%
CB 300 & Tug $32,032.00
Pick Up DB Anchors 6.75 0.34% $66,231.00 1.61%
Derrick Barge 2000 $59,501.25
Dive Serv - Basic $5,973.75
Pipeline Survey $756.00
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TWACHTMAN SNYDER & BYRD, INC.

Enterprise Products Partners L.P.
Platform Decommission Cost Breakdown

HI A264 HIOS-B-CMP (Ver 1)

Task Hours Task Cost
Task
Demob DB 2000 5.07 0.25% $55,996.84 1.36%
Derrick Barge 2000 $44,692.05
Dive Serv - Basic $4,486.95
Pipeline Survey $567.84
Helicopter Trips $6,250.00
Site Clearance - with Trawler 71.07 3.53% $45,042.27 1.10%
Trawler $11,442.27
Nets (Heavy Duty, Non-Repairable) $14,400.00
Nets (Heavy Duty, Repairable) $19,200.00
Site Clearance Verify 106.14 5.27% $30,438.54 0.74%
Trawler $17,088.54
Nets (Non-Repairable) $6,450.00
Nets (Repairable) $6,900.00
Offload CB 180 48.00 2.38% $24,800.00 0.60%
Cargo Barge 180 $4,800.00
CB Damage Deduct $20,000.00
Offload CB 240 696.00 34.57% $104,912.00 2.55%
Cargo Barge 240 $84,912.00
CB Damage Deduct $20,000.00
Offload CB 300 312.00 15.50% $83,960.00 2.04%
Cargo Barge 300 $63,960.00
CB Damage Deduct $20,000.00

Total 1925.67 95.66%  $3,311,436.73 80.54%
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@ TWACHTMAN SNYDER & BYRD, INC.

Enterprise Products Partners L.P.
Platform Salvage Option
HI A264 HIOS-C QTRS (Ver 1)

High Island Block A264 has five structures that are operated by Enterprise Products
Partners L.P. The structures will be removed in one mobilization and demobilization
of a 2000-ton derrick barge. All production equipment will be flushed and purged of
any hydrocarbons. The equipment that will be removed by the derrick barge will be
cut free of the platform.

Also the pipelines will be pigged, flushed, cleaned, plugged and left in-situ. (See #12
below.)

High Island A264 HIOS-C QTRS is an 4-pile Quarters platform installed in 1979 in
152’ water depth and bridge connected to the HI A264 HIOS-B Comp platform and
HI A264-A-LIQ Platform. Since the A, B and C platforms are bridge connected, one
48-hour turtle watch operation conducted by the National Marine Fisheries service will
be needed. The quarters, deck, bridge and jacket will be placed on a 240x 70’ cargo
barge. The piles will be explosively severed. The decks, facilities, piles and jacket
sections will be taken to shore and scrapped. A 1,400 ft radius will be needed to
clear the platform sites of any bottom debris.

This estimate is based on the following assumptions:

1. All decks and jackets and associated equipment are taken to shore and
scrapped.

2. Removal Contractor is responsible for transport and disposal of decks, jackets,
and associated equipment.

3. No salvage or resale value has been considered for the structure or equipment.
4. One derrick mobilization/demobilization cost is included for each block.

5. Mobilization times are estimated from the Eugene Island sea buoy.

6. No dockside mobilization or demobilization is included, construction barge
spreads are assumed to be readily available in the Gulf of Mexico.

7. All work will be performed during the summer work season.

8. No allowances have been made for named tropical storm downtime.

9. The current guidelines for the use of explosives are assumed.

10. No allowances have been made for the presence of sea turtles or marine
mammals.

11. All NORM, NOW, and industrial waste are removed from the platforms prior to
decommissioning.

12. All pipelines are abandoned-in-place.

13. Tube Turns and 100' of pipeline are removed at each end of pipelines.

14. Tube Turns and pipelines are buried a minimum of 5ft. at the base of the
platform.

15. All pipeline ends can be sealed using mechanical-type plugs. No provisions are
made for more stringent environmental or safety regulations.

16. Site clearance and verification is in accordance with NTL 98-26.
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d@ TWACHTMAN SNYDER & BYRD, INC.

Enterprise Products Partners L.P.
Platform Salvage Option
HI A264 HIOS-C QTRS (Ver 1)

17. Hourly rates for construction and diving spreads are developed from offshore
contractors published rates.

18. Engineering & Project Management cost 8% (company or other).

19. Work Contingency 15%

20. Weather Contingency 6%

The following data will be assumed based on previous estimates developed and work
experience:

Pile OD

Deck Weights

Jacket Weights

Grout Weights

Equipment Weights

Estimated Decommissioning Gross Cost = $1,515,950

Estimated Decommissioning Net Cost = $1,515,950
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TWACHTMAN SNYDER & BYRD, INC.

Enterprise Products Partners L.P.

Basic Information
HI A264 HIOS-C QTRS (Ver 1)

General Data

Platform: HI A264 HIOS-C QTRS
Function: QUARTERS

Type: Steel

Water Depth: 152'

Pre 461H?: Yes

Year Installed: 1979

Year Estimate Developed:
District: Gulf of Mexico

Lease Number:

Account Code: TSB - 26058
Amortization: 1.00
#Wellsto P & A: 0

# Pipelines to Abandon: 0

Estimate Complete?: Yes

Partner Data

Partner Working Interest
1 Enterprise Products Partners 100.00%
L.P.
Estimated Costs
Gross Cost Net Cost
Platform Removal: $1,515,950 $1,515,950
Well Plugging & Abandonment: $0 $0
Pipeline Abandonment: $0 $0
Total Decommissioning Cost: $1,515,950 $1,515,950
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TWACHTMAN SNYDER & BYRD, INC.

Enterprise Products Partners L.P.
Platform Information
HI A264 HIOS-C QTRS (Ver 1)

Pile/Tendon Data

Outside Wall Grout
Number Diameter Thickness Annulus

Grout Depth Below
Internal Mudline

Main: 36" 1.5" No

4
Skirt/Braced 0 No
Anchor: 0

0

Dolphin:

Deck Dimensions

Dimensions Elevation

Upper: 50X50 73
Middle:
Lower: 40X40 53

Conductors

Number of Slots: 0
Number Installed: 0
Outside Diameter:

Wall Thickness:

Number Slanted: 0

Jacket Data

Weight (Tons) With Piles

No
No

With Piles & Grout

Submerged:
Dry: 600.00

Jacket Installation Date:

Jacket Contractor:

Deck Data

Deck Lift Weight with Equipment: 300 Tons
Number of Padeyes Required: 0
Deck Installation Date:

Deck Contractor:
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&3 TWACHTMAN SNYDER & BYRD, INC.

Enterprise Products Partners L.P.
Platform Information
HI A264 HIOS-C QTRS (Ver 1)

Equipment Lift Weights

Equipment Weight (Tons)
Heliport 30.00
Quarters Package 120.00

Members to be Cut Data

Underwater Members

Size Qty
Cargo Descriptions
Cargo Barge Size Cargo Description
CB 240 x 72 Deck 100-500T Equipment Bridge Jkt 300-700T

Miscellaneous Data

Derrick Barge Anchors: 8

Assist Derrick Barge Anchors: 0

Tow Distance: 0.00
Provision for Misc. Work%: 15.00%
Weather Contingency%: 6.00%
Engineering%: 8.00%

Miscellaneous Costs
Consumables: $0.00
Woaste Disposal: $0.00
Structure & Equipment Disposal: $0.00
Reef Donation: $0.00
Cost of Engineering: $98,200.00
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&3 TWACHTMAN SNYDER & BYRD, INC.

Enterprise Products Partners L.P.
Platform Comments
HI A264 HIOS-C QTRS (Ver 1)

Assumed the following:
Jacket Weights, Deck Weights, Pile Sizes, Equipment Weights
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TWACHTMAN SNYDER & BYRD, INC.

Enterprise Products Partners L.P.
Platform Decommission Task Information

HI A264 HIOS-C QTRS (Ver 1)

Task Note Contingency Task Hours Task Cost
Fab Explosive Charges ] 0.00 0.00% $10,000.00 0.66%
Platform Removal Preparation ] 96.00 9.94% $63,600.00 4.20%
Mobilize Work Boat Divided between the HIOS platforms in the field. ] 430 0.45% $2,046.80 0.14%
NMFS Marine Observation Divided between the HIOS platforms in the field. ] 12.00 1.24% $5,712.00 0.38%
Demob Work Boat Divided between the HIOS platforms in the field. ] 430 0.45% $1,505.00 0.10%
Mobilize DB 2000 Divided between the HIOS platforms in the field. ] 5.07 0.52% $56,655.94 3.74%
Mobilize CB 240 & Tug [] 36.40 3.77% $32,200.00 2.12%
Setup Derrick Barge 6.75 0.70% $67,959.00 4.48%
Cut Deck/Equip/Misc 3.85 0.40% $40,686.80 2.68%
Remove Equipment 3.00 0.31% $31,704.00 2.09%
Remove 4 Pile Deck 9.35 0.97% $98,810.80 6.52%
Jet/Airlift Pile Mud Plug 16.00 1.66% $169,088.00 11.15%
Standby for Daylight Det. 8.00 0.83% $84,544.00 5.58%
Pre/Post Detonat'n Survey 1.00 0.10% $16,818.00 1.11%
Sever Piles- Explosive 292 0.30% $30,858.56 2.04%
Remove Jacket - Meth 3 21.70 2.25% $223,770.42 14.76%
Demob CB 240 & Tug ] 36.40 3.77%  $18,200.00 1.20%
Pick Up DB Anchors 6.75 0.70% $66,231.00 4.37%
Demob DB 2000 Divided between the HIOS platforms in the field. ] 5.07 0.52% $55,996.84 3.69%
Site Clearance - with Trawler Divided between the HIOS platforms in the field. 71.07 7.36% $45,042.27 2.97%
Site Clearance Verify Divided between the HIOS platforms in the field. 106.14 10.99% $30,438.54 2.01%
Offload CB 240 [] 456.00 47.21% $75,632.00 4.99%
Task Total  912.07 94.42% $1,227,499.97  80.97%
Misc. Work Provision (15.00%) 38.48 3.98% $135,892.70 8.96%
Weather Contingency (6.00%) 15.39 1.59% $54,357.08 3.59%
Consumables $0.00 0.00%
Waste Disposal $0.00 0.00%
Structure & Equipment Disposal $0.00 0.00%
Offloading $0.00 0.00%
Storage / Scrapping $0.00 0.00%
Reef Donation $0.00 0.00%
Cost of Engineering (8.00%) $98,200.00 6.48%
Total: 965.94100.00% $1,515,949.75 100.00%
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TWACHTMAN SNYDER & BYRD, INC.

Enterprise Products Partners L.P.
Platform Decommission Resources Breakdown

HI A264 HIOS-C QTRS (Ver 1)

Resource Used Unit Cost Cost
Cargo Barge 240 $2,928.00 per Day per Barge $55,632.00 3.67%
CB 240 & Tug $500.00 per Hour per Barge/Tug $69,310.00 4.57%
CB Damage Deduct $20,000.00 per Cargo Barge $20,000.00 1.32%
Decomm Platform $0.00 Calculated from tables $30,000.00 1.98%
Derrick Barge 2000 $8,815.00 per Hour per barge $788,589.92  52.02%
Dive Serv - Basic $0.00 Calculated from tables $79,172.10 5.22%
Expl Charge - Piling $0.00 per Inch of Outside Diam $10,000.00 0.66%
Expl Technician $130.00 per Hour $7,272.20 0.48%
Helicopter Trips $6,250.00 per Round Trip $18,750.00 1.24%
Nets (Heavy Duty, Non-Repairable) $4,800.00 ea $14,400.00 0.95%
Nets (Heavy Duty, Repairable) $2,400.00 ea $19,200.00 1.27%
Nets (Non-Repairable) $2,150.00 ea $6,450.00 0.43%
Nets (Repairable) $1,150.00 ea $6,900.00 0.46%
NMFS Observers (2) $126.00 per Hour $8,463.42 0.56%
Pipeline Survey $112.00 per Hour $10,019.52 0.66%
Rig Up CB 240 $14,000.00 per Barge $14,000.00 0.92%
Trawler $161.00 per Hour $28,530.81 1.88%
Work Boat $350.00 per Hour $40,810.00 2.69%
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TWACHTMAN SNYDER & BYRD, INC.

Enterprise Products Partners L.P.

Platform Decommission Cost Breakdown
HI A264 HIOS-C QTRS (Ver 1)

Task Hours Task Cost
Task
Fab Explosive Charges 0.00 0.00% $10,000.00 0.66%
Expl Charge - Piling $10,000.00
Platform Removal Preparation 96.00 9.94% $63,600.00 4.20%
Decomm Platform $30,000.00
Work Boat $33,600.00
Mobilize Work Boat 430 0.45% $2,046.80 0.14%
Work Boat $1,505.00
NMFS Observers (2) $541.80
NMFS Marine Observation 12.00 1.24% $5,712.00 0.38%
Work Boat $4,200.00
NMFS Observers (2) $1,512.00
Demob Work Boat 4,30 0.45% $1,505.00 0.10%
Work Boat $1,505.00
Mobilize DB 2000 5.07 0.52% $56,655.94 3.74%
Derrick Barge 2000 $44,692.05
Dive Serv - Basic $4,486.95
Pipeline Survey $567.84
Expl Technician $659.10
Helicopter Trips $6,250.00
Mobilize CB 240 & Tug 36.40 3.77% $32,200.00 2.12%
CB 240 & Tug $18,200.00
Rig Up CB 240 $14,000.00
Setup Derrick Barge 6.75 0.70% $67,959.00 4.48%
Derrick Barge 2000 $59,501.25
Dive Serv - Basic $5,973.75
Pipeline Survey $756.00
Expl Technician $877.50
NMFS Observers (2) $850.50
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TWACHTMAN SNYDER & BYRD, INC.

Enterprise Products Partners L.P.

Platform Decommission Cost Breakdown

HI A264 HIOS-C QTRS (Ver 1)

Task Hours Task Cost
Task
Cut Deck/Equip/Misc 3.85 0.40% $40,686.80 2.68%
Derrick Barge 2000 $33,937.75
Dive Serv - Basic $3,407.25
Pipeline Survey $431.20
Expl Technician $500.50
NMFS Observers (2) $485.10
CB 240 & Tug $1,925.00
Remove Equipment 3.00 0.31% $31,704.00 2.09%
Derrick Barge 2000 $26,445.00
Dive Serv - Basic $2,655.00
Pipeline Survey $336.00
Expl Technician $390.00
NMFS Observers (2) $378.00
CB 240 & Tug $1,500.00
Remove 4 Pile Deck 9.35 0.97% $98,810.80 6.52%
Derrick Barge 2000 $82,420.25
Dive Serv - Basic $8,274.75
Pipeline Survey $1,047.20
Expl Technician $1,215.50
NMFS Observers (2) $1,178.10
CB 240 & Tug $4,675.00
Jet/Airlift Pile Mud Plug 16.00 1.66% $169,088.00 11.15%
Derrick Barge 2000 $141,040.00
Dive Serv - Basic $14,160.00
Pipeline Survey $1,792.00
Expl Technician $2,080.00
NMFS Observers (2) $2,016.00
CB 240 & Tug $8,000.00
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TWACHTMAN SNYDER & BYRD, INC.

Enterprise Products Partners L.P.

Platform Decommission Cost Breakdown

HI A264 HIOS-C QTRS (Ver 1)

Task Hours Task Cost
Task
Standby for Daylight Det. 8.00 0.83% $84,544.00 5.58%
Derrick Barge 2000 $70,520.00
Dive Serv - Basic $7,080.00
Pipeline Survey $896.00
Expl Technician $1,040.00
NMFS Observers (2) $1,008.00
CB 240 & Tug $4,000.00
Pre/Post Detonat'n Survey 1.00 0.10% $16,818.00 1.11%
Derrick Barge 2000 $8,815.00
Dive Serv - Basic $885.00
Pipeline Survey $112.00
Expl Technician $130.00
NMFS Observers (2) $126.00
CB 240 & Tug $500.00
Helicopter Trips $6,250.00
Sever Piles- Explosive 2.92 0.30% $30,858.56  2.04%
Derrick Barge 2000 $25,739.80
Dive Serv - Basic $2,584.20
Pipeline Survey $327.04
Expl Technician $379.60
NMFS Observers (2) $367.92
CB 240 & Tug $1,460.00
Remove Jacket - Meth 3 21.70 2.25% $223,770.42 14.76%
Derrick Barge 2000 $191,285.52
Dive Serv - Basic $19,204.50
Pipeline Survey $2,430.40
CB 240 & Tug $10,850.00
Demob CB 240 & Tug 36.40 3.77% $18,200.00 1.20%
CB 240 & Tug $18,200.00
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TWACHTMAN SNYDER & BYRD, INC.

Enterprise Products Partners L.P.
Platform Decommission Cost Breakdown

HI A264 HIOS-C QTRS (Ver 1)

Task Hours Task Cost
Task
Pick Up DB Anchors 6.75 0.70% $66,231.00 4.37%
Derrick Barge 2000 $59,501.25
Dive Serv - Basic $5,973.75
Pipeline Survey $756.00
Demob DB 2000 5.07 0.52% $55,996.84 3.69%
Derrick Barge 2000 $44,692.05
Dive Serv - Basic $4,486.95
Pipeline Survey $567.84
Helicopter Trips $6,250.00
Site Clearance - with Trawler 71.07 7.36% $45,042.27 2.97%
Trawler $11,442.27
Nets (Heavy Duty, Non-Repairable) $14,400.00
Nets (Heavy Duty, Repairable) $19,200.00
Site Clearance Verify 106.14 10.99% $30,438.54 2.01%
Trawler $17,088.54
Nets (Non-Repairable) $6,450.00
Nets (Repairable) $6,900.00
Offload CB 240 456.00 47.21% $75,632.00 4.99%
Cargo Barge 240 $55,632.00
CB Damage Deduct $20,000.00

Total 912.07 94.42%  $1,227,499.97 80.97%
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HI A330 HIOS



@ TWACHTMAN SNYDER & BYRD, INC.

Enterprise Products Partners L.P.
Platform Salvage Option
HI A330 HIOS (Ver 1)

High Island Block A330 has 1 structure that is operated by Enterprise Products
Partners L.P. The structure will be removed in one mobilization and demobilization of
a 2000-ton derrick barge. All production equipment will be flushed and purged of any
hydrocarbons. The equipment that will be removed by the derrick barge will be cut
free of the platform.

Also the pipelines will be pigged, flushed, cleaned, plugged and left in-situ. (See #12
below.)

High Island A330 HIOS is a 4-pile Manifold platform installed in 1979 in 255 water
depth. A 48-hour turtle watch operation conducted by the National Marine Fisheries
service will be needed. The deck equipment and deck will be placed on a 180’ x 54
cargo barge. The piles will be explosively severed, removed from the jacket, cut in
half and placed on a 180' x 54' cargo barge. The jacket will be placed on a 300’ x
100’ cargo barge. The deck, facilities, piles and jacket will be taken to shore and
scrapped. A 1,320 ft radius will be needed to clear site of any bottom debris.

This estimate is based on the following assumptions:

1. All decks and jackets and associated equipment are taken to shore and
scrapped.

2. Removal Contractor is responsible for transport and disposal of decks, jackets,
and associated equipment.

3. No salvage or resale value has been considered for the structure or equipment.
4. One derrick mobilization/demobilization cost is included for each block.

5. Mobilization times are estimated from the Eugene Island sea buoy.

6. No dockside mobilization or demobilization is included, construction barge
spreads are assumed to be readily available in the Gulf of Mexico.

7. All work will be performed during the summer work season.

8. No allowances have been made for named tropical storm downtime.

9. The current guidelines for the use of explosives are assumed.

10. No allowances have been made for the presence of sea turtles or marine
mammals.

11. All NORM, NOW, and industrial waste are removed from the platforms prior to
decommissioning.

12. All pipelines are abandoned-in-place.

13. Tube Turns and 100' of pipeline are removed at each end of pipelines.

14. Tube Turns and pipelines are buried a minimum of 5ft. at the base of the
platform.

15. All pipeline ends can be sealed using mechanical-type plugs. No provisions are
made for more stringent environmental or safety regulations.

16. Site clearance and verification is in accordance with NTL 98-26.

17. Hourly rates for construction and diving spreads are developed from offshore
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d@ TWACHTMAN SNYDER & BYRD, INC.

Enterprise Products Partners L.P.
Platform Salvage Option
HI A330 HIOS (Ver 1)

contractors published rates.

18. Engineering & Project Management cost 8% (company or other).
19. Work Contingency 15%

20. Weather Contingency 6%

The following data will be assumed based on previous estimates developed and work
experience:

Pile OD

Deck Weights

Jacket Weights

Grout Weights

Equipment Weights

Estimated Decommissioning Gross Cost = $4,870,729
Estimated Decommissioning Net Cost = $2,435,365
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TWACHTMAN SNYDER & BYRD, INC.

Enterprise Products Partners L.P.
Basic Information
HI A330 HIOS (Ver 1)

General Data

Platform: HI A330 HIOS
Function: DRILL/MANIFOLD
Type: Steel

Water Depth: 255'

Pre 461H?: Yes

Year Installed: 1979

Year Estimate Developed:
District: Gulf of Mexico

Lease Number:

Account Code: TSB - 26058
Amortization: 1.00
#Wellsto P & A: 0

# Pipelines to Abandon: 1

Estimate Complete?: Yes

Partner Data

Partner Working Interest
1 Enterprise Products Partners 50.00%
L.P.

Estimated Costs

Gross Cost Net Cost
Platform Removal: $3,557,150 $1,778,575
Well Plugging & Abandonment: $0 $0
Pipeline Abandonment: $1,313,579 $656,790
Total Decommissioning Cost: $4,870,729 $2,435,365
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TWACHTMAN SNYDER & BYRD, INC.

Enterprise Products Partners L.P.
Platform Information
HI A330 HIOS (Ver 1)

Pile/Tendon Data

Outside Wall Grout
Number Diameter Thickness Annulus

Grout Depth Below
Internal Mudline

Main: 48" 1.5" No

4
Skirt/Braced 0 No
Anchor: 0

0

Dolphin:

Deck Dimensions

Dimensions Elevation

Upper: 41X41 67
Middle:
Lower: 70x70 48

Conductors

Number of Slots: 0
Number Installed: 0
Outside Diameter:

Wall Thickness:

Number Slanted: 0

Jacket Data

Weight (Tons) With Piles

No
No

With Piles & Grout

Submerged:
Dry: 1100.00

Jacket Installation Date:

Jacket Contractor:

Deck Data

Deck Lift Weight with Equipment: 300 Tons
Number of Padeyes Required: 0
Deck Installation Date: 3/3/79

Deck Contractor:
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@3 TWACHTMAN SNYDER & BYRD, INC.

Enterprise Products Partners L.P.
Platform Information
HI A330 HIOS (Ver 1)

Equipment Lift Weights

Equipment Weight (Tons)
Equipment Package 1 150.00
Equipment Package 2 150.00
Heliport 30.00

Members to be Cut Data

Underwater Members

Size
Cargo Descriptions
Cargo Barge Size Cargo Description
CB 180 x 54 Deck 100-500T Equipment
CB 180 x 54 Piles
CB 300 x 100 Jkt > 700T

Miscellaneous Data

Derrick Barge Anchors: 8

Assist Derrick Barge Anchors: 0

Tow Distance: 15.00
Provision for Misc. Work%: 15.00%
Weather Contingency%: 6.00%
Engineering%: 8.00%

Miscellaneous Costs
Consumables: $0.00
Woaste Disposal: $0.00
Structure & Equipment Disposal: $0.00
Reef Donation: $0.00
Cost of Engineering: $237,273.50
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&3 TWACHTMAN SNYDER & BYRD, INC.

Enterprise Products Partners L.P.
Platform Comments
HI A330 HIOS (Ver 1)

Assumed the following:
Jacket Weights, Deck Weights, Pile Sizes, Equipment Weights
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TWACHTMAN SNYDER & BYRD, INC.

Enterprise Products Partners L.P.
Platform Decommission Task Information

HI A330 HIOS (Ver 1)

Task Note Contingency Task Hours Task Cost
Fab Explosive Charges ] 0.00 0.00% $34,000.00 0.96%
Platform Removal Preparation [] 504.00 20.98% $428,400.00 12.04%
Mobilize Work Boat [] 17.10 0.71% $8,139.60 0.23%
NMFS Marine Observation ] 48.00 2.00% $22,848.00 0.64%
Demob Work Boat [] 17.10 0.71% $5,985.00 0.17%
Mobilize DB 2000 ] 20.14 0.84% $252,401.08 7.10%
Mobilize CB 180 & Tug Deck and Equipment ] 36.20 1.51% $21,394.00 0.60%
Mobilize CB 180 & Tug Piles (Cut in half) ] 36.20 1.51% $27,394.00 0.77%
Mobilize CB 300 & Tug Jacket [] 36.20 1.51% $45,856.00 1.29%
Setup Derrick Barge 6.75 0.28% $83,349.00 2.34%
Cut Deck/Equip/Misc 464 0.19% $59,011.52 1.66%
Remove Equipment 5.00 0.21% $63,590.00 1.79%
Remove 4 Pile Deck 9.35 0.39% $118,913.30 3.34%
Demob CB 180 & Tug [] 36.20 1.51% $13,394.00 0.38%
Jet/Airlift Pile Mud Plug 16.00 0.67% $203,488.00 5.72%
Standby for Daylight Det. 8.00 0.33% $101,744.00 2.86%
Pre/Post Detonat'n Survey 1.00 0.04% $18,968.00 0.53%
Sever Piles- Explosive 292 0.12% $37,136.56 1.04%
Remove Piles from Jackt Legs 27.06 1.13% $344,149.08 9.67%
Demob CB 180 & Tug [] 36.20 1.51% $13,394.00 0.38%
Install Closure Plates 5.00 0.21% $63,590.00 1.79%
Deballast Piles or Jkt Lg 5.00 0.21% $63,590.00 1.79%
Remove Jacket - Meth 3 21.70 0.90% $281,492.42 7.91%
Demob CB 300 & Tug [] 36.20 1.51% $31,856.00 0.90%
Pick Up DB Anchors 6.75 0.28% $81,621.00 2.29%
Demob DB 2000 [] 20.14 0.84% $249,782.88 7.02%
Site Clearance - with Trawler 284.14 11.83% $79,346.54 2.23%
Site Clearance Verify 448.29 18.66% $85,524.69 2.40%
Offload CB 180 [] 216.00 8.99%  $41,600.00 1.17%
Offload CB 300 [] 312.00 12.99% $83,960.00 2.36%
Task Total 2223.28 92.55% $2,965,918.66  83.38%
Misc. Work Provision (15.00%) 127.74 5.32% $252,827.10 7.11%
Weather Contingency (6.00%) 51.1 2.13% $101,130.80 2.84%
Consumables $0.00 0.00%
Waste Disposal $0.00 0.00%
Structure & Equipment Disposal $0.00 0.00%
Offloading $0.00 0.00%
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&3 TWACHTMAN SNYDER & BYRD, INC.

Enterprise Products Partners L.P.
Platform Decommission Task Information

HI A330 HIOS (Ver 1)

Task Note Contingency Task Hours Task Cost
Storage / Scrapping $0.00 0.00%
Reef Donation $0.00 0.00%
Cost of Engineering (8.00%) $237,273.50 6.67%

Total: 2402.12100.00% $3,557,150.06 100.00%
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TWACHTMAN SNYDER & BYRD, INC.

Enterprise Products Partners L.P.
Platform Decommission Resources Breakdown

HI A330 HIOS (Ver 1)

Resource Used Unit Cost Cost
Cargo Barge 180 $2,400.00 per Day per Barge $21,600.00 0.61%
Cargo Barge 300 $4,920.00 per Day per Barge $63,960.00 1.80%
CB 180 & Tug $370.00 per Hour per Barge/Tug $84,644.90 2.38%
CB 300 & Tug $880.00 per Hour per Barge/Tug $82,808.00 2.33%
CB Damage Deduct $20,000.00 per Cargo Barge $40,000.00 1.12%
Decomm Platform $0.00 Calculated from tables $252,000.00 7.08%
Derrick Barge 2000 $8,815.00 per Hour per barge $1,405,551.76  39.51%
Dive Serv - Basic $0.00 Calculated from tables $504,659.25  14.19%
Expl Charge - Piling $0.00 per Inch of Outside Diam $34,000.00 0.96%
Expl Technician $130.00 per Hour $14,411.80 0.41%
Helicopter Trips $6,250.00 per Round Trip $18,750.00 0.53%
Nets (Heavy Duty, Non-Repairable) $4,800.00 ea $14,400.00 0.40%
Nets (Heavy Duty, Repairable) $2,400.00 ea $19,200.00 0.54%
Nets (Non-Repairable) $2,150.00 ea $6,450.00 0.18%
Nets (Repairable) $1,150.00 ea $6,900.00 0.19%
NMFS Observers (2) $126.00 per Hour $19,633.32 0.55%
Pipeline Survey $112.00 per Hour $17,858.40 0.50%
Rig Up CB 180 $8,000.00 per Barge $8,000.00  0.22%
Rig Up CB 240 $14,000.00 per Barge $14,000.00 0.39%
Rig Up CB 300 $14,000.00 per Barge $14,000.00 0.39%
Trawler $161.00 per Hour $117,921.23 3.32%
Work Boat $350.00 per Hour $205,170.00 5.77%
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TWACHTMAN SNYDER & BYRD, INC.

Enterprise Products Partners L.P.
Platform Decommission Cost Breakdown

HI A330 HIOS (Ver 1)

Task Hours Task Cost
Task
Fab Explosive Charges 0.00 0.00% $34,000.00 0.96%
Expl Charge - Piling $34,000.00
Platform Removal Preparation 504.00 20.98% $428,400.00 12.04%
Decomm Platform $252,000.00
Work Boat $176,400.00
Mobilize Work Boat 17.10 0.71% $8,139.60 0.23%
Work Boat $5,985.00
NMFS Observers (2) $2,154.60
NMFS Marine Observation 48.00 2.00% $22,848.00 0.64%
Work Boat $16,800.00
NMFS Observers (2) $6,048.00
Demob Work Boat 17.10 0.71% $5,985.00 0.17%
Work Boat $5,985.00
Mobilize DB 2000 20.14 0.84% $252,401.08 7.10%
Derrick Barge 2000 $177,534.09
Dive Serv - Basic $63,743.10
Pipeline Survey $2,255.68
Expl Technician $2,618.20
Helicopter Trips $6,250.00
Mobilize CB 180 & Tug 36.20 1.51% $21,394.00 0.60%
CB 180 & Tug $13,394.00
Rig Up CB 180 $8,000.00
Mobilize CB 180 & Tug 36.20 1.51% $27,394.00 0.77%
CB 180 & Tug $13,394.00
Rig Up CB 240 $14,000.00
Mobilize CB 300 & Tug 36.20 1.51% $45,856.00 1.29%
CB 300 & Tug $31,856.00
Rig Up CB 300 $14,000.00
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TWACHTMAN SNYDER & BYRD, INC.

Enterprise Products Partners L.P.

Platform Decommission Cost Breakdown

HI A330 HIOS (Ver 1)

Task Hours Task Cost
Task
Setup Derrick Barge 6.75 0.28% $83,349.00 2.34%
Derrick Barge 2000 $59,501.25
Dive Serv - Basic $21,363.75
Pipeline Survey $756.00
Expl Technician $877.50
NMFS Observers (2) $850.50
Cut Deck/Equip/Misc 4.64 0.19% $59,011.52 1.66%
Derrick Barge 2000 $40,901.60
Dive Serv - Basic $14,685.60
Pipeline Survey $519.68
Expl Technician $603.20
NMFS Observers (2) $584.64
CB 180 & Tug $1,716.80
Remove Equipment 5.00 0.21% $63,590.00 1.79%
Derrick Barge 2000 $44,075.00
Dive Serv - Basic $15,825.00
Pipeline Survey $560.00
Expl Technician $650.00
NMFS Observers (2) $630.00
CB 180 & Tug $1,850.00
Remove 4 Pile Deck 9.35 0.39% $118,913.30 3.34%
Derrick Barge 2000 $82,420.25
Dive Serv - Basic $29,592.75
Pipeline Survey $1,047.20
Expl Technician $1,215.50
NMFS Observers (2) $1,178.10
CB 180 & Tug $3,459.50
Demob CB 180 & Tug 36.20 1.51% $13,394.00 0.38%
CB 180 & Tug $13,394.00

Section Il F - Platform Decommission Cost Breakdown - Twachtman Snyder & Byrd, In 8/18/2006 - Revision 1 - Page 2



TWACHTMAN SNYDER & BYRD, INC.

Enterprise Products Partners L.P.

Platform Decommission Cost Breakdown

HI A330 HIOS (Ver 1)

Task Hours Task Cost
Task
Jet/Airlift Pile Mud Plug 16.00 0.67% $203,488.00 5.72%
Derrick Barge 2000 $141,040.00
Dive Serv - Basic $50,640.00
Pipeline Survey $1,792.00
Expl Technician $2,080.00
NMFS Observers (2) $2,016.00
CB 180 & Tug $5,920.00
Standby for Daylight Det. 8.00 0.33% $101,744.00 2.86%
Derrick Barge 2000 $70,520.00
Dive Serv - Basic $25,320.00
Pipeline Survey $896.00
Expl Technician $1,040.00
NMFS Observers (2) $1,008.00
CB 180 & Tug $2,960.00
Pre/Post Detonat'n Survey 1.00 0.04% $18,968.00 0.53%
Derrick Barge 2000 $8,815.00
Dive Serv - Basic $3,165.00
Pipeline Survey $112.00
Expl Technician $130.00
NMFS Observers (2) $126.00
Helicopter Trips $6,250.00
CB 180 & Tug $370.00
Sever Piles- Explosive 2.92 0.12% $37,136.56  1.04%
Derrick Barge 2000 $25,739.80
Dive Serv - Basic $9,241.80
Pipeline Survey $327.04
Expl Technician $379.60
NMFS Observers (2) $367.92
CB 180 & Tug $1,080.40
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TWACHTMAN SNYDER & BYRD, INC.

Enterprise Products Partners L.P.

Platform Decommission Cost Breakdown
HI A330 HIOS (Ver 1)

Task Hours Task Cost
Task
Remove Piles from Jackt Legs 27.06 1.13% $344,149.08 9.67%
Derrick Barge 2000 $238,533.91
Dive Serv - Basic $85,644.90
Pipeline Survey $3,030.72
Expl Technician $3,517.80
NMFS Observers (2) $3,409.56
CB 180 & Tug $10,012.20
Demob CB 180 & Tug 36.20 1.51% $13,394.00 0.38%
CB 180 & Tug $13,394.00
Install Closure Plates 5.00 0.21% $63,590.00 1.79%
Derrick Barge 2000 $44,075.00
Dive Serv - Basic $15,825.00
Pipeline Survey $560.00
Expl Technician $650.00
NMFS Observers (2) $630.00
CB 180 & Tug $1,850.00
Deballast Piles or Jkt Lg 5.00 0.21% $63,590.00 1.79%
Derrick Barge 2000 $44,075.00
Dive Serv - Basic $15,825.00
Pipeline Survey $560.00
Expl Technician $650.00
NMFS Observers (2) $630.00
CB 180 & Tug $1,850.00
Remove Jacket - Meth 3 21.70 0.90% $281,492.42 7.91%
Derrick Barge 2000 $191,285.52
Dive Serv - Basic $68,680.50
Pipeline Survey $2,430.40
CB 300 & Tug $19,096.00
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TWACHTMAN SNYDER & BYRD, INC.

Enterprise Products Partners L.P.
Platform Decommission Cost Breakdown

HI A330 HIOS (Ver 1)

Task Hours Task Cost
Task
Demob CB 300 & Tug 36.20 1.51% $31,856.00 0.90%
CB 300 & Tug $31,856.00
Pick Up DB Anchors 6.75 0.28% $81,621.00  2.29%
Derrick Barge 2000 $59,501.25
Dive Serv - Basic $21,363.75
Pipeline Survey $756.00
Demob DB 2000 20.14 0.84% $249,782.88 7.02%
Derrick Barge 2000 $177,534.09
Dive Serv - Basic $63,743.10
Pipeline Survey $2,255.68
Helicopter Trips $6,250.00
Site Clearance - with Trawler 284.14 11.83% $79,346.54 2.23%
Trawler $45,746.54
Nets (Heavy Duty, Non-Repairable) $14,400.00
Nets (Heavy Duty, Repairable) $19,200.00
Site Clearance Verify 448.29 18.66% $85,524.69  2.40%
Trawler $72,174.69
Nets (Non-Repairable) $6,450.00
Nets (Repairable) $6,900.00
Offload CB 180 216.00 8.99% $41,600.00 1.17%
Cargo Barge 180 $21,600.00
CB Damage Deduct $20,000.00
Offload CB 300 312.00 12.99% $83,960.00  2.36%
Cargo Barge 300 $63,960.00
CB Damage Deduct $20,000.00

Total 2223.28 92.55%  $2,965,918.66 83.38%
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TWACHTMAN SNYDER & BYRD, INC.

Enterprise Products Partners L.P.
Pipeline Information

HI A330 HIOS (Verl) Segment#:4087

General Data

Water Depth:
Origin / Terminus:

Opposite End Name:

Opposite End Water Depth:

Pipeline Operator:
Provision for Misc. Work%:

Weather Contingency %:

Pipeline Data

Outside Diameter: 30"
Depth of Burial:
Installation Date:

Riser?: No

Comments

255

Origin

HIA 343 H

235

Enterprise Products Partners L.P
15.00%

6.00%

Wall Thickness: Length:

# Crossings: Product:

Weight Coating: No J Tube:

Riser Guard?: No

77513
Gas/Cond
No
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TWACHTMAN SNYDER & BYRD, INC.

Enterprise Products Partners L.P.
Pipeline Decommission Task Information

HI A330 HIOS (Ver 1) Segment#:4087

Task Note Contingency  Task Hours Task Cost

Mobilize Work Boat 17.10 6.24% $9,761.25 0.74%
Rig Up Decomm Equipment 5.00 1.82% $2,854.17 0.22%
Pig & Flush Pipeline 50.19 18.32% $28,650.12 2.18%
Derig Decomm Equipment 2.00 0.73% $1,141.67 0.09%
Demob Work Boat 17.10 6.24% $9,761.25 0.74%

17.10 6.24% $91,083.15 6.93%
3.00 1.09% $15,979.50 1.22%
9.10 3.32% $48,471.15 3.69%
9.10 3.32% $48,471.15 3.69%
6.07 2.22% $32,331.86 2.46%
6.07 2.22% $32,331.86 2.46%
6.07 2.22% $32,331.86 2.46%
3.00 1.09% $15,979.50 1.22%
9.10 3.32% $48,471.15 3.69%
9.10 3.32% $48,471.15 3.69%
6.07 2.22% $32,331.86 2.46%
6.07 2.22% $32,331.86 2.46%
6.07 2.22% $32,331.86 2.46%

17.10 6.24% $91,083.15 6.93%

28.00 10.22% $393,764.00  29.98%

Mobilize Dive Boat
Set Up Dive Boat
Expose Pipeline
Cut & Plug Pipeline
Cut Pipeline Riser
Remove Tube Turn
Bury Pipeline

Set Up Dive Boat
Expose Pipeline
Cut & Plug Pipeline
Cut Pipeline Riser
Remove Tube Turn
Bury Pipeline

Demob Dive Boat

RORK KR RRRRR QR RR O RR R R R

Remove Pipeline Remove Tube Turns & 100" of
pipeline at each end

Task Total 232.41 84.81% $1,047,933.52 79.78%
Misc. Work Provision (15.00%) 29.73 10.85% $129,865.09 9.89%
Weather Contingency (6.00%) 11.89 4.34% $51,946.03 3.95%

Consumables $0.00 0.00%

Waste Disposal $0.00 0.00%

Structure & Equipment Disposal $0.00 0.00%
Offloading $0.00 0.00%

Storage / Scrapping $0.00 0.00%

Reef Donation $0.00 0.00%

Cost of Engineering (8.00%) $83,834.68 6.38%

Total: 274.03 100.00% $1,313,579.33 100.00%
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TWACHTMAN SNYDER & BYRD, INC.

Enterprise Products Partners L.P.
Pipeline Decommission Resources Breakdown

HI A330 HIOS (Ver 1) Segment#:4087

Resource Used Unit Cost Cost
CB 240 & Tug $500.00 per Hour per Barge/Tug $14,000.00 1.08%
DB 2000 $8,815.00 per Hour per Barge $246,820.00  19.00%
Decommissioning Crew $0.00 Calculated from tables $22,996.15 1.77%
Dive Boat $0.00 Calculated from tables $52,667.32 4.05%
Dive Serv - Basic $0.00 Calculated from tables $446,328.30  34.36%
Dive Serv - Suppl $0.00 Calculated from tables $223,234.66  17.19%
Manual Calculation $0.00 Independently Calculated $0.00 0.00%
Work Boat $0.00 Calculated from tables $41,887.09 3.22%
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TWACHTMAN SNYDER & BYRD, INC.

Enterprise Products Partners L.P.
Pipeline Decommission Cost Breakdown

HI A330 HIOS (Ver 1) Segment#:4087

Task Task Hours Task Cost
Mobilize Work Boat 17.10 6.24% $9,761.25 0.75%
Work Boat $7,837.50
Decommissioning Crew $1,923.75
Rig Up Decomm Equipment 5.00 1.82% $2,854.17 0.22%
Work Boat $2,291.67
Decommissioning Crew $562.50
Pig & Flush Pipeline 50.19 18.32% $28,650.12 2.21%
Work Boat $23,003.75
Decommissioning Crew $5,646.37
Derig Decomm Equipment 2.00 0.73% $1,141.67 0.09%
Work Boat $916.67
Decommissioning Crew $225.00
Demob Work Boat 17.10 6.24% $9,761.25 0.75%
Work Boat $7,837.50
Decommissioning Crew $1,923.75
Mobilize Dive Boat 17.10 6.24% $91,083.15  7.01%
Dive Boat $7,968.60
Dive Serv - Basic $54,121.50
Dive Serv - Suppl $27,069.30
Decommissioning Crew $1,923.75
Set Up Dive Boat 3.00 1.09% $15,979.50 1.23%
Dive Boat $1,398.00
Dive Serv - Basic $9,495.00
Dive Serv - Suppl $4,749.00
Decommissioning Crew $337.50
Expose Pipeline 9.10 3.32% $48,471.15 3.73%
Dive Boat $4,240.60
Dive Serv - Basic $28,801.50
Dive Serv - Suppl $14,405.30
Decommissioning Crew $1,023.75
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TWACHTMAN SNYDER & BYRD, INC.

Enterprise Products Partners L.P.
Pipeline Decommission Cost Breakdown

Cut & Plug Pipeline 9.10 3.32% $48,471.15 3.73%
Dive Boat $4,240.60
Dive Serv - Basic $28,801.50
Dive Serv - Suppl $14,405.30
Decommissioning Crew $1,023.75
Cut Pipeline Riser 6.07 2.22% $32,331.86 2.49%
Dive Boat $2,828.62
Dive Serv - Basic $19,211.55
Dive Serv - Suppl $9,608.81
Decommissioning Crew $682.88
Remove Tube Turn 6.07 2.22% $32,331.86 2.49%
Dive Boat $2,828.62
Dive Serv - Basic $19,211.55
Dive Serv - Suppl $9,608.81
Decommissioning Crew $682.88
Manual Calculation $0.00
Bury Pipeline 6.07 2.22% $32,331.86 2.49%
Dive Boat $2,828.62
Dive Serv - Basic $19,211.55
Dive Serv - Suppl $9,608.81
Decommissioning Crew $682.88
Set Up Dive Boat 3.00 1.09% $15,979.50 1.23%
Dive Boat $1,398.00
Dive Serv - Basic $9,495.00
Dive Serv - Suppl $4,749.00
Decommissioning Crew $337.50
Expose Pipeline 9.10 3.32% $48,471.15 3.73%
Dive Boat $4,240.60
Dive Serv - Basic $28,801.50
Dive Serv - Suppl $14,405.30
Decommissioning Crew $1,023.75
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TWACHTMAN SNYDER & BYRD, INC.

Enterprise Products Partners L.P.
Pipeline Decommission Cost Breakdown

Cut & Plug Pipeline 9.10 3.32% $48,471.15 3.73%
Dive Boat $4,240.60
Dive Serv - Basic $28,801.50
Dive Serv - Suppl $14,405.30
Decommissioning Crew $1,023.75

Cut Pipeline Riser 6.07 2.22% $32,331.86 2.49%
Dive Boat $2,828.62
Dive Serv - Basic $19,211.55
Dive Serv - Suppl $9,608.81
Decommissioning Crew $682.88

Remove Tube Turn 6.07 2.22% $32,331.86 2.49%
Dive Boat $2,828.62
Dive Serv - Basic $19,211.55
Dive Serv - Suppl $9,608.81
Decommissioning Crew $682.88

Bury Pipeline 6.07 2.22% $32,331.86 2.49%
Dive Boat $2,828.62
Dive Serv - Basic $19,211.55
Dive Serv - Suppl $9,608.81
Decommissioning Crew $682.88

Demob Dive Boat 17.10 6.24% $91,083.15  7.01%
Dive Boat $7,968.60
Dive Serv - Basic $54,121.50
Dive Serv - Suppl $27,069.30
Decommissioning Crew $1,923.75

Remove Pipeline 28.00 10.22% $393,764.00 30.31%
DB 2000 $246,820.00
Dive Serv - Basic $88,620.00
Dive Serv - Suppl $44,324.00
CB 240 & Tug $14,000.00

Total 232.41 84.81%  $1,047,933.52 80.67%
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HI A343 HIOS



@ TWACHTMAN SNYDER & BYRD, INC.

Enterprise Products Partners L.P.
Platform Salvage Option
HI A343 HIOS (Ver 1)

High Island Block A343 has 1 structure that is operated by Enterprise Products
Partners L.P. The structure will be removed in one mobilization and demobilization of
a 2000-ton derrick barge. All production equipment will be flushed and purged of any
hydrocarbons. The equipment that will be removed by the derrick barge will be cut
free of the platform.

Also the pipelines will be pigged, flushed, cleaned, plugged and left in-situ. (See #12
below.)

High Island A343 HIOS is a 4-pile Manifold platform installed in 1979 in 235’ water
depth. A 48-hour turtle watch operation conducted by the National Marine Fisheries
service will be needed. The equipment and deck will be placed on a 180’ x 54’ cargo
barge. The piles will be explosively severed, removed from the jacket, cut in half and
placed on a 180' x 54' cargo barge. The jacket will be placed on a 240’ x 72’ cargo
barge. The deck, facilities, piles and jacket will be taken to shore and scrapped. A
1,320 ft radius will be needed to clear site of any bottom debris.

This estimate is based on the following assumptions:

1. All decks and jackets and associated equipment are taken to shore and
scrapped.

2. Removal Contractor is responsible for transport and disposal of decks, jackets,
and associated equipment.

3. No salvage or resale value has been considered for the structure or equipment.
4. One derrick mobilization/demobilization cost is included for each block.

5. Mobilization times are estimated from the Eugene Island sea buoy.

6. No dockside mobilization or demobilization is included, construction barge
spreads are assumed to be readily available in the Gulf of Mexico.

7. All work will be performed during the summer work season.

8. No allowances have been made for named tropical storm downtime.

9. The current guidelines for the use of explosives are assumed.

10. No allowances have been made for the presence of sea turtles or marine
mammals.

11. All NORM, NOW, and industrial waste are removed from the platforms prior to
decommissioning.

12. All pipelines are abandoned-in-place.

13. Tube Turns and 100' of pipeline are removed at each end of pipelines.

14. Tube Turns and pipelines are buried a minimum of 5ft. at the base of the
platform.

15. All pipeline ends can be sealed using mechanical-type plugs. No provisions are
made for more stringent environmental or safety regulations.

16. Site clearance and verification is in accordance with NTL 98-26.

17. Hourly rates for construction and diving spreads are developed from offshore
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d@ TWACHTMAN SNYDER & BYRD, INC.

Enterprise Products Partners L.P.
Platform Salvage Option
HI A343 HIOS (Ver 1)

contractors published rates.

18. Engineering & Project Management cost 8% (company or other).
19. Work Contingency 15%

20. Weather Contingency 6%

The following data will be assumed based on previous estimates developed and work
experience:

Pile OD

Deck Weights

Jacket Weights

Grout Weights

Equipment Weights

Estimated Decommissioning Gross Cost = $4,602,413
Estimated Decommissioning Net Cost = $4,602,413
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TWACHTMAN SNYDER & BYRD, INC.

Enterprise Products Partners L.P.
Basic Information
HI A343 HIOS (Ver 1)

General Data

Platform: HI A343 HIOS
Function: DRILL/MANIFOLD
Type: Steel

Water Depth: 235

Pre 461H?: Yes

Year Installed: 1979

Year Estimate Developed:
District: Gulf of Mexico

Lease Number:

Account Code: TSB - 26058
Amortization: 1.00
#Wellsto P & A: 0

# Pipelines to Abandon: 1

Estimate Complete?: Yes

Partner Data

Partner Working Interest
1 Enterprise Products Partners 100.00%
L.P.

Estimated Costs

Gross Cost Net Cost
Platform Removal: $3,296,651 $3,296,651
Well Plugging & Abandonment: $0 $0
Pipeline Abandonment: $1,305,762 $1,305,762
Total Decommissioning Cost: $4,602,413 $4,602,413
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TWACHTMAN SNYDER & BYRD, INC.

Enterprise Products Partners L.P.
Platform Information
HI A343 HIOS (Ver 1)

Pile/Tendon Data

Outside Wall Grout
Number Diameter Thickness Annulus

Grout Depth Below
Internal Mudline

Main: 48" 1.5" No

4
Skirt/Braced 0 No
Anchor: 0

0

Dolphin:

Deck Dimensions

Dimensions Elevation

Upper: 70X70 70
Middle:

Lower:

Conductors

Number of Slots: 0
Number Installed: 0
Outside Diameter:

Wall Thickness:

Number Slanted: 0

Jacket Data

Weight (Tons) With Piles

No
No

With Piles & Grout

Submerged:
Dry: 800.00

Jacket Installation Date:

Jacket Contractor:

Deck Data

Deck Lift Weight with Equipment: 550 Tons
Number of Padeyes Required: 0
Deck Installation Date: 3/30/79

Deck Contractor:
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&3 TWACHTMAN SNYDER & BYRD, INC.

Enterprise Products Partners L.P.
Platform Information
HI A343 HIOS (Ver 1)

Equipment Lift Weights

Equipment Weight (Tons)
Heliport 20.00

Members to be Cut Data

Underwater Members

Size
Cargo Descriptions
Cargo Barge Size Cargo Description
CB 180 x 54 Deck 100-500T Equipment
CB 180 x 54 Piles
CB 240 x 72 Jkt > 700T

Miscellaneous Data

Derrick Barge Anchors: 8

Assist Derrick Barge Anchors: 0

Tow Distance: 4.00
Provision for Misc. Work%: 15.00%
Weather Contingency%: 6.00%
Engineering%: 8.00%

Miscellaneous Costs

Consumables: $0.00
Woaste Disposal: $0.00
Structure & Equipment Disposal: $0.00
Reef Donation: $0.00
Cost of Engineering: $221,016.91
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&3 TWACHTMAN SNYDER & BYRD, INC.

Enterprise Products Partners L.P.
Platform Comments
HI A343 HIOS (Ver 1)

Assumed the following:
Jacket Weights, Deck Weights, Pile Sizes, Equipment Weights
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TWACHTMAN SNYDER & BYRD, INC.

Enterprise Products Partners L.P.
Platform Decommission Task Information

HI A343 HIOS (Ver 1)

Task Note Contingency Task Hours Task Cost
Fab Explosive Charges ] 0.00 0.00% $34,000.00 1.03%
Platform Removal Preparation [] 504.00 21.16% $428,400.00 13.00%
Mobilize Work Boat [] 18.30 0.77% $8,710.80 0.26%
NMFS Marine Observation ] 48.00 2.02% $22,848.00 0.69%
Demob Work Boat [] 18.30 0.77% $6,405.00 0.19%
Mobilize DB 2000 ] 21.86 0.92% $273,422.92 8.29%
Mobilize CB 180 & Tug Deck and Equipment ] 38.60 1.62% $22,282.00 0.68%
Mobilize CB 180 & Tug Piles (Cut in half) ] 38.60 1.62% $22,282.00 0.68%
Mobilize CB 240 & Tug Jacket [] 38.60 1.62% $33,300.00 1.01%
Setup Derrick Barge 6.75 0.28% $83,349.00 2.53%
Cut Deck/Equip/Misc 464 0.19% $59,011.52 1.79%
Remove Equipment 0.50 0.02% $6,359.00 0.19%
Remove 4 Pile Deck 9.35 0.39% $118,913.30 3.61%
Demob CB 180 & Tug [] 38.60 1.62% $14,282.00 0.43%
Standby for Daylight Det. 8.00 0.34% $101,744.00 3.09%
Jet/Airlift Pile Mud Plug 16.00 0.67% $203,488.00 6.17%
Pre/Post Detonat'n Survey 1.00 0.04% $18,968.00 0.58%
Sever Piles- Explosive 292 0.12% $37,136.56 1.13%
Remove Piles from Jackt Legs 27.06 1.14% $340,739.52  10.34%
Demob CB 180 & Tug [] 38.60 1.62% $14,282.00 0.43%
Remove Jacket - Meth 3 21.70 0.91% $276,067.42 8.37%
Demob CB 240 & Tug [] 38.60 1.62% $19,300.00 0.59%
Pick Up DB Anchors 6.75 0.28% $82,498.50 2.50%
Demob DB 2000 [] 21.86 0.92% $273,422.92 8.29%
Site Clearance - with Trawler 285.86 12.00% $79,623.46 2.42%
Site Clearance Verify 427.71 17.96% $82,211.31 2.49%
Offload CB 180 [] 216.00 9.07%  $41,600.00 1.26%
Offload CB 240 [] 312.00 13.10% $58,064.00 1.76%
Task Total 2210.16 92.79% $2,762,711.25  83.80%
Misc. Work Provision (15.00%) 122.74 5.15% $223,516.50 6.78%
Weather Contingency (6.00%) 49.09 2.06% $89,406.57 2.71%
Consumables $0.00 0.00%
Waste Disposal $0.00 0.00%
Structure & Equipment Disposal $0.00 0.00%
Offloading $0.00 0.00%
Storage / Scrapping $0.00 0.00%
Reef Donation $0.00 0.00%
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&3 TWACHTMAN SNYDER & BYRD, INC.

Enterprise Products Partners L.P.
Platform Decommission Task Information

HI A343 HIOS (Ver 1)

Task Note Contingency Task Hours Task Cost

Cost of Engineering (8.00%) $221,016.90 6.70%

Total: 2381.99100.00% $3,296,651.22 100.00%
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TWACHTMAN SNYDER & BYRD, INC.

Enterprise Products Partners L.P.
Platform Decommission Resources Breakdown

HI A343 HIOS (Ver 1)

Resource Used Unit Cost Cost
Cargo Barge 180 $2,400.00 per Day per Barge $21,600.00 0.66%
Cargo Barge 240 $2,928.00 per Day per Barge $38,064.00 1.15%
CB 180 & Tug $370.00 per Hour per Barge/Tug $82,831.90 2.51%
CB 240 & Tug $500.00 per Hour per Barge/Tug $49,450.00 1.50%
CB Damage Deduct $20,000.00 per Cargo Barge $40,000.00 1.21%
Decomm Platform $0.00 Calculated from tables $252,000.00 7.64%
Derrick Barge 2000 $8,815.00 per Hour per barge $1,308,057.89  39.68%
Dive Serv - Basic $0.00 Calculated from tables $469,654.34  14.25%
Expl Charge - Piling $0.00 per Inch of Outside Diam $34,000.00 1.03%
Expl Technician $130.00 per Hour $19,290.70 0.59%
Helicopter Trips $6,250.00 per Round Trip $18,750.00 0.57%
Nets (Heavy Duty, Non-Repairable) $4,800.00 ea $14,400.00 0.44%
Nets (Heavy Duty, Repairable) $2,400.00 ea $19,200.00 0.58%
Nets (Non-Repairable) $2,150.00 ea $6,450.00 0.20%
Nets (Repairable) $1,150.00 ea $6,900.00 0.21%
NMFS Observers (2) $126.00 per Hour $14,547.96 0.44%
Pipeline Survey $112.00 per Hour $16,619.68 0.50%
Rig Up CB 180 $8,000.00 per Barge $16,000.00  0.49%
Rig Up CB 240 $14,000.00 per Barge $14,000.00 0.42%
Trawler $161.00 per Hour $114,884.77 3.48%
Work Boat $350.00 per Hour $206,010.00 6.25%
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TWACHTMAN SNYDER & BYRD, INC.

Enterprise Products Partners L.P.
Platform Decommission Cost Breakdown

HI A343 HIOS (Ver 1)

Task Hours Task Cost
Task
Fab Explosive Charges 0.00 0.00% $34,000.00 1.03%
Expl Charge - Piling $34,000.00
Platform Removal Preparation 504.00 21.16% $428,400.00 13.00%
Decomm Platform $252,000.00
Work Boat $176,400.00
Mobilize Work Boat 18.30 0.77% $8,710.80 0.26%
Work Boat $6,405.00
NMFS Observers (2) $2,305.80
NMFS Marine Observation 48.00 2.02% $22,848.00 0.69%
Work Boat $16,800.00
NMFS Observers (2) $6,048.00
Demob Work Boat 18.30 0.77% $6,405.00 0.19%
Work Boat $6,405.00
Mobilize DB 2000 21.86 0.92% $273,422.92  8.29%
Derrick Barge 2000 $192,695.91
Dive Serv - Basic $69,186.90
Pipeline Survey $2,448.32
Expl Technician $2,841.80
Helicopter Trips $6,250.00
Mobilize CB 180 & Tug 38.60 1.62% $22,282.00 0.68%
CB 180 & Tug $14,282.00
Rig Up CB 180 $8,000.00
Mobilize CB 180 & Tug 38.60 1.62% $22,282.00 0.68%
CB 180 & Tug $14,282.00
Rig Up CB 180 $8,000.00
Mobilize CB 240 & Tug 38.60 1.62% $33,300.00 1.01%
CB 240 & Tug $19,300.00
Rig Up CB 240 $14,000.00
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TWACHTMAN SNYDER & BYRD, INC.

Enterprise Products Partners L.P.

Platform Decommission Cost Breakdown

HI A343 HIOS (Ver 1)

Task Hours Task Cost
Task
Setup Derrick Barge 6.75 0.28% $83,349.00 2.53%
Derrick Barge 2000 $59,501.25
Dive Serv - Basic $21,363.75
Pipeline Survey $756.00
Expl Technician $877.50
NMFS Observers (2) $850.50
Cut Deck/Equip/Misc 4.64 0.19% $59,011.52 1.79%
Derrick Barge 2000 $40,901.60
Dive Serv - Basic $14,685.60
Pipeline Survey $519.68
Expl Technician $603.20
NMFS Observers (2) $584.64
CB 180 & Tug $1,716.80
Remove Equipment 0.50 0.02% $6,359.00 0.19%
Derrick Barge 2000 $4,407.50
Dive Serv - Basic $1,582.50
Pipeline Survey $56.00
Expl Technician $65.00
NMFS Observers (2) $63.00
CB 180 & Tug $185.00
Remove 4 Pile Deck 9.35 0.39% $118,913.30 3.61%
Derrick Barge 2000 $82,420.25
Dive Serv - Basic $29,592.75
Pipeline Survey $1,047.20
Expl Technician $1,215.50
NMFS Observers (2) $1,178.10
CB 180 & Tug $3,459.50
Demob CB 180 & Tug 38.60 1.62% $14,282.00 0.43%
CB 180 & Tug $14,282.00
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TWACHTMAN SNYDER & BYRD, INC.

Enterprise Products Partners L.P.

Platform Decommission Cost Breakdown

HI A343 HIOS (Ver 1)

Task Hours Task Cost
Task
Standby for Daylight Det. 8.00 0.34% $101,744.00 3.09%
Derrick Barge 2000 $70,520.00
Dive Serv - Basic $25,320.00
Pipeline Survey $896.00
Expl Technician $1,040.00
NMFS Observers (2) $1,008.00
CB 180 & Tug $2,960.00
Jet/Airlift Pile Mud Plug 16.00 0.67% $203,488.00 6.17%
Derrick Barge 2000 $141,040.00
Dive Serv - Basic $50,640.00
Pipeline Survey $1,792.00
Expl Technician $2,080.00
NMFS Observers (2) $2,016.00
CB 180 & Tug $5,920.00
Pre/Post Detonat'n Survey 1.00 0.04% $18,968.00 0.58%
Derrick Barge 2000 $8,815.00
Dive Serv - Basic $3,165.00
Pipeline Survey $112.00
Expl Technician $130.00
NMFS Observers (2) $126.00
CB 180 & Tug $370.00
Helicopter Trips $6,250.00
Sever Piles- Explosive 2.92 0.12% $37,136.56  1.13%
Derrick Barge 2000 $25,739.80
Dive Serv - Basic $9,241.80
Pipeline Survey $327.04
Expl Technician $379.60
NMFS Observers (2) $367.92
CB 180 & Tug $1,080.40
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TWACHTMAN SNYDER & BYRD, INC.

Enterprise Products Partners L.P.

Platform Decommission Cost Breakdown
HI A343 HIOS (Ver 1)

Task Hours Task Cost
Task
Remove Piles from Jackt Legs 27.06 1.14% $340,739.52 10.34%
Derrick Barge 2000 $238,533.91
Dive Serv - Basic $85,644.90
Pipeline Survey $3,030.72
Expl Technician $3,517.80
CB 180 & Tug $10,012.20
Demob CB 180 & Tug 38.60 1.62% $14,282.00 0.43%
CB 180 & Tug $14,282.00
Remove Jacket - Meth 3 21.70 0.91% $276,067.42 8.37%
Derrick Barge 2000 $191,285.52
Dive Serv - Basic $68,680.50
Pipeline Survey $2,430.40
Expl Technician $2,821.00
CB 240 & Tug $10,850.00
Demob CB 240 & Tug 38.60 1.62% $19,300.00 0.59%
CB 240 & Tug $19,300.00
Pick Up DB Anchors 6.75 0.28% $82,498.50 2.50%
Derrick Barge 2000 $59,501.25
Dive Serv - Basic $21,363.75
Pipeline Survey $756.00
Expl Technician $877.50
Demob DB 2000 21.86 0.92% $273,422.92 8.29%
Derrick Barge 2000 $192,695.91
Pipeline Survey $2,448.32
Dive Serv - Basic $69,186.90
Expl Technician $2,841.80
Helicopter Trips $6,250.00
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TWACHTMAN SNYDER & BYRD, INC.

Enterprise Products Partners L.P.
Platform Decommission Cost Breakdown

HI A343 HIOS (Ver 1)

Task Hours Task Cost
Task
Site Clearance - with Trawler 285.86 12.00% $79,623.46 2.42%
Trawler $46,023.46
Nets (Heavy Duty, Non-Repairable) $14,400.00
Nets (Heavy Duty, Repairable) $19,200.00
Site Clearance Verify 427.71 17.96% $82,211.31 2.49%
Trawler $68,861.31
Nets (Non-Repairable) $6,450.00
Nets (Repairable) $6,900.00
Offload CB 180 216.00 9.07% $41,600.00 1.26%
Cargo Barge 180 $21,600.00
CB Damage Deduct $20,000.00
Offload CB 240 312.00 13.10% $58,064.00 1.76%
Cargo Barge 240 $38,064.00
CB Damage Deduct $20,000.00

Total 2210.16 92.79%  $2,762,711.25 83.80%

Section Il F - Platform Decommission Cost Breakdown - Twachtman Snyder & Byrd, In 8/18/2006 - Revision 1 - Page 5



TWACHTMAN SNYDER & BYRD, INC.

Enterprise Products Partners L.P.
Pipeline Information

HI A343 HIOS (Verl) Segment#:4088

General Data

Water Depth:
Origin / Terminus:

Opposite End Name:

Opposite End Water Depth:

Pipeline Operator:
Provision for Misc. Work%:

Weather Contingency %:

Pipeline Data

Outside Diameter: 36"
Depth of Burial:
Installation Date:

Riser?: No

Comments

235
Origin

HI A264 A
152'

Enterprise Products Partners L.P

15.00%

6.00%
Wall Thickness: Length:
# Crossings: Product:
Weight Coating: No J Tube:
Riser Guard?: No

138125
Gas/Cond
No

Section IV A - Pipeline Information - Twachtman Snyder & Byrd, Inc.
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TWACHTMAN SNYDER & BYRD, INC.

Enterprise Products Partners L.P.
Pipeline Decommission Task Information

HI A343 HIOS (Ver 1) Segment#:4088

Task Note Contingency  Task Hours Task Cost

Mobilize Work Boat 18.30 5.16% $10,446.25 0.80%
Rig Up Decomm Equipment 5.00 1.41% $2,854.17 0.22%
Pig & Flush Pipeline 123.68 34.88% $70,600.67 5.41%
Derig Decomm Equipment 2.00 0.56% $1,141.67 0.09%

Demob Work Boat 18.30 5.16% $10,446.25 0.80%
18.30 5.16% $97,474.95 7.46%
3.00 0.85% $15,979.50 1.22%
7.69 2.17% $40,960.79 3.14%
7.69 2.17% $40,960.79 3.14%
5.13 1.45% $27,324.95 2.09%
5.13 1.45% $27,324.95 2.09%
5.13 1.45% $27,324.95 2.09%
3.00 0.85% $15,979.50 1.22%
7.69 2.17% $40,960.79 3.14%
7.69 2.17% $40,960.79 3.14%
5.13 1.45% $27,324.95 2.09%
5.13 1.45% $27,324.95 2.09%
5.13 1.45% $27,324.95 2.09%
18.30 5.16% $97,474.95 7.46%
28.00 7.90% $393,764.00 30.16%

Mobilize Dive Boat
Set Up Dive Boat
Expose Pipeline
Cut & Plug Pipeline
Cut Pipeline Riser
Remove Tube Turn
Bury Pipeline

Set Up Dive Boat
Expose Pipeline
Cut & Plug Pipeline
Cut Pipeline Riser
Remove Tube Turn
Bury Pipeline

Demob Dive Boat

RORK KR RRRRR QR RR O RR R R R

Remove Pipeline Remove Tube Turns & 100" of
pipeline at each end

Task Total 299.42 84.44% $1,043,954.77 79.95%
Misc. Work Provision (15.00%) 39.42 11.12% $127,350.74 9.75%
Weather Contingency (6.00%) 15.77  4.45% $50,940.29 3.90%

Consumables $0.00 0.00%

Waste Disposal $0.00 0.00%

Structure & Equipment Disposal $0.00 0.00%
Offloading $0.00 0.00%

Storage / Scrapping $0.00 0.00%

Reef Donation $0.00 0.00%

Cost of Engineering (8.00%) $83,516.38 6.40%

Total: 354.61 100.00% $1,305,762.18 100.00%
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TWACHTMAN SNYDER & BYRD, INC.

Enterprise Products Partners L.P.
Pipeline Decommission Resources Breakdown

HI A343 HIOS (Ver 1) Segment#:4088

Resource Used Unit Cost Cost
CB 240 & Tug $500.00 per Hour per Barge/Tug $14,000.00 1.09%
DB 2000 $8,815.00 per Hour per Barge $246,820.00 19.13%
Decommissioning Crew $0.00 Calculated from tables $30,534.80 2.37%
Dive Boat $0.00 Calculated from tables $48,529.24 3.76%
Dive Serv - Basic $0.00 Calculated from tables $418,223.10  32.42%
Dive Serv - Suppl $0.00 Calculated from tables $209,177.62  16.21%
Manual Calculation $0.00 Independently Calculated $0.00 0.00%
Work Boat $0.00 Calculated from tables $76,670.01 5.94%
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TWACHTMAN SNYDER & BYRD, INC.

Enterprise Products Partners L.P.
Pipeline Decommission Cost Breakdown

HI A343 HIOS (Ver 1) Segment#:4088

Task Task Hours Task Cost
Mobilize Work Boat 18.30 5.16% $10,446.25 0.81%
Work Boat $8,387.50
Decommissioning Crew $2,058.75
Rig Up Decomm Equipment 5.00 1.41% $2,854.17 0.22%
Work Boat $2,291.67
Decommissioning Crew $562.50
Pig & Flush Pipeline 123.68 34.88% $70,600.67 5.47%
Work Boat $56,686.67
Decommissioning Crew $13,914.00
Derig Decomm Equipment 2.00 0.56% $1,141.67 0.09%
Work Boat $916.67
Decommissioning Crew $225.00
Demob Work Boat 18.30 5.16% $10,446.25 0.81%
Work Boat $8,387.50
Decommissioning Crew $2,058.75
Mobilize Dive Boat 18.30 5.16% $97,474.95 7.56%
Dive Boat $8,527.80
Dive Serv - Basic $57,919.50
Dive Serv - Suppl $28,968.90
Decommissioning Crew $2,058.75
Set Up Dive Boat 3.00 0.85% $15,979.50 1.24%
Dive Boat $1,398.00
Dive Serv - Basic $9,495.00
Dive Serv - Suppl $4,749.00
Decommissioning Crew $337.50
Expose Pipeline 7.69 2.17% $40,960.79 3.17%
Dive Boat $3,583.54
Dive Serv - Basic $24,338.85
Dive Serv - Suppl $12,173.27
Decommissioning Crew $865.13

Section IV D - Pipeline Decommission Cost Breakdown - Twachtman Snyder & Byrd, Inc
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TWACHTMAN SNYDER & BYRD, INC.

Enterprise Products Partners L.P.
Pipeline Decommission Cost Breakdown

Cut & Plug Pipeline 7.69 2.17% $40,960.79 3.17%
Dive Boat $3,583.54
Dive Serv - Basic $24,338.85
Dive Serv - Suppl $12,173.27
Decommissioning Crew $865.13
Cut Pipeline Riser 5.13 1.45% $27,324.95 2.12%
Dive Boat $2,390.58
Dive Serv - Basic $16,236.45
Dive Serv - Suppl $8,120.79
Decommissioning Crew $577.13
Remove Tube Turn 5.13 1.45% $27,324.95 2.12%
Dive Boat $2,390.58
Dive Serv - Basic $16,236.45
Dive Serv - Suppl $8,120.79
Decommissioning Crew $577.13
Manual Calculation $0.00
Bury Pipeline 5.13 1.45% $27,324.95 2.12%
Dive Boat $2,390.58
Dive Serv - Basic $16,236.45
Dive Serv - Suppl $8,120.79
Decommissioning Crew $577.13
Set Up Dive Boat 3.00 0.85% $15,979.50 1.24%
Dive Boat $1,398.00
Dive Serv - Basic $9,495.00
Dive Serv - Suppl $4,749.00
Decommissioning Crew $337.50
Expose Pipeline 7.69 217% $40,960.79 3.17%
Dive Boat $3,583.54
Dive Serv - Basic $24,338.85
Dive Serv - Suppl $12,173.27
Decommissioning Crew $865.13
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TWACHTMAN SNYDER & BYRD, INC.

Enterprise Products Partners L.P.
Pipeline Decommission Cost Breakdown

Cut & Plug Pipeline 7.69 2.17% $40,960.79 3.17%
Dive Boat $3,583.54
Dive Serv - Basic $24,338.85
Dive Serv - Suppl $12,173.27
Decommissioning Crew $865.13
Cut Pipeline Riser 5.13 1.45% $27,324.95 2.12%
Dive Boat $2,390.58
Dive Serv - Basic $16,236.45
Dive Serv - Suppl $8,120.79
Decommissioning Crew $577.13
Remove Tube Turn 5.13 1.45% $27,324.95 2.12%
Dive Boat $2,390.58
Dive Serv - Basic $16,236.45
Dive Serv - Suppl $8,120.79
Decommissioning Crew $577.13
Bury Pipeline 5.13 1.45% $27,324.95 2.12%
Dive Boat $2,390.58
Dive Serv - Basic $16,236.45
Dive Serv - Suppl $8,120.79
Decommissioning Crew $577.13
Demob Dive Boat 18.30 5.16% $97,474.95  7.56%
Dive Boat $8,527.80
Dive Serv - Basic $57,919.50
Dive Serv - Suppl $28,968.90
Decommissioning Crew $2,058.75
Remove Pipeline 28.00 7.90% $393,764.00 30.52%
DB 2000 $246,820.00
Dive Serv - Basic $88,620.00
Dive Serv - Suppl $44,324.00
CB 240 & Tug $14,000.00

Total 299.42 84.44%  $1,043,954.77 80.92%
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&3 TWACHTMAN SNYDER & BYRD, INC.

Enterprise Products Partners L.P.
Platform Salvage Option
HI A350 Pipeline (Ver 1)

This estimate includes only pipeline abandonment costs.

Estimated Decommissioning Gross Cost = $931,318

Estimated Decommissioning Net Cost = $472,271
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TWACHTMAN SNYDER & BYRD, INC.

Enterprise Products Partners L.P.
Basic Information
HI A350 Pipeline (Ver 1)

General Data

Platform: HI A350 Pipeline
Function:

Type:

Water Depth:

Pre 461H?: No

Year Installed:
Year Estimate Developed:
District:

Lease Number:

Account Code: TSB - 26058
Amortization: 1.00
#Wellsto P & A: 0

# Pipelines to Abandon: 1

Estimate Complete?: Yes

Partner Data

Partner Working Interest
1 Enterprise Products Partners 50.71%
L.P.
Estimated Costs
Gross Cost Net Cost
Platform Removal: $0 $0
Well Plugging & Abandonment: $0 $0
Pipeline Abandonment: $931,318 $472,271
Total Decommissioning Cost: $931,318 $472,271

Section Il - Basic Information - Twachtman Snyder & Byrd, Inc.
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&3 TWACHTMAN SNYDER & BYRD, INC.

Enterprise Products Partners L.P.
Platform Information
HI A350 Pipeline (Ver 1)

Pile/Tendon Data

Outside Wall Grout
Number Diameter Thickness Annulus

Grout Depth Below

Internal

Mudline

Main: No

Skirt/Braced No

0
0
Anchor: 0
0

Dolphin:

Deck Dimensions

Dimensions Elevation

No
No

Upper:
Middle:

Lower:

Conductors

Number of Slots: 0
Number Installed: 0
Outside Diameter:

Wall Thickness:

Number Slanted: 0

Jacket Data

Weight (Tons) With Piles

With Piles & Grout

Submerged:
Dry:

Jacket Installation Date:

Jacket Contractor:

Deck Data

Deck Lift Weight with Equipment:
Number of Padeyes Required: 0
Deck Installation Date:

Deck Contractor:

Section Il A - Platform Information - Twachtman Snyder & Byrd, Inc.

8/18/2006

- Revision 1 - Page 1



&3 TWACHTMAN SNYDER & BYRD, INC.

Enterprise Products Partners L.P.
Platform Information
HI A350 Pipeline (Ver 1)

Equipment Lift Weights

Members to be Cut Data

Cargo Descriptions

Cargo Barge Size Cargo Description

Miscellaneous Data
Derrick Barge Anchors: 0

Assist Derrick Barge Anchors: 0

Tow Distance: 0.00
Provision for Misc. Work%: 15.00%
Weather Contingency%: 6.00%
Engineering%: 8.00%

Miscellaneous Costs

Consumables: $0.00
Waste Disposal: $0.00
Structure & Equipment Disposal: $0.00
Reef Donation: $0.00
Cost of Engineering: $0.00

Section Il A - Platform Information - Twachtman Snyder & Byrd, Inc.
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&3 TWACHTMAN SNYDER & BYRD, INC.

Enterprise Products Partners L.P.
Platform Comments
HI A350 Pipeline (Ver 1)
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@3 TWACHTMAN SNYDER & BYRD, INC.

Enterprise Products Partners L.P.
Pipeline Information

HI A350 Pipeline (Verl) Segment#:4679

General Data

Water Depth:
Origin / Terminus:

Opposite End Name:

Opposite End Water Depth:

Pipeline Operator:
Provision for Misc. Work%:

Weather Contingency %:

Pipeline Data

Outside Diameter: 20"
Depth of Burial:
Installation Date:

Riser?: No

Comments

305

Origin

HI A350 24 SSTI
305

Enterprise Products Partners L.P

15.00%

6.00%
Wall Thickness: Length:
# Crossings: Product:
Weight Coating: No J Tube:
Riser Guard?: No

350
Gas

No

Section IV A - Pipeline Information - Twachtman Snyder & Byrd, Inc.
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TWACHTMAN SNYDER & BYRD, INC.

Enterprise Products Partners L.P.
Pipeline Decommission Task Information

HI A350 Pipeline (Ver 1) Segment#:4679

Task Note Contingency  Task Hours Task Cost
Mobilize Dive Boat ] 17.10 18.56% $91,083.15 9.78%
Set Up Dive Boat 3.00 3.26% $15,979.50 1.72%
Rig Up Decomm Equipment 5.00 5.43% $26,632.50 2.86%
Pig & Flush Pipeline 1.86 2.02% $9,907.29 1.06%
Derig Decomm Equipment 2.00 2.17% $10,653.00 1.14%
Demob Dive Boat [] 17.10 18.56% $91,083.15 9.78%
Remove Pipeline 36.00 39.08% $506,268.00 54.36%
Task Total 82.06 89.09% $751,606.59  80.70%
Misc. Work Provision (15.00%) 7.18 7.79% $85,416.05 9.17%
Weather Contingency (6.00%) 2.87 3.12% $34,166.42 3.67%
Consumables $0.00 0.00%
Waste Disposal $0.00 0.00%
Structure & Equipment Disposal $0.00 0.00%
Offloading $0.00 0.00%
Storage / Scrapping $0.00 0.00%
Reef Donation $0.00 0.00%
Cost of Engineering (8.00%) $60,128.53 6.46%
Total: 92.11 100.00% $931,317.58 100.00%

Section IV B - Pipeline Decommission Task Information - Twachtman Snyder & Byrd, Inc.
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@3 TWACHTMAN SNYDER & BYRD, INC.

Enterprise Products Partners L.P.
Pipeline Decommission Resources Breakdown

HI A350 Pipeline (Ver 1) Segment#:4679

Resource Used Unit Cost Cost
CB 240 & Tug $500.00 per Hour per Barge/Tug $18,000.00 1.96%
DB 2000 $8,815.00 per Hour per Barge $317,340.00 34.62%
Decommissioning Crew $0.00 Calculated from tables $5,181.75 0.57%
Dive Boat $0.00 Calculated from tables $21,463.96 2.34%
Dive Serv - Basic $0.00 Calculated from tables $259,719.90  28.33%
Dive Serv - Suppl $0.00 Calculated from tables $129,900.98 14.17%
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TWACHTMAN SNYDER & BYRD, INC.

Enterprise Products Partners L.P.
Pipeline Decommission Cost Breakdown

HI A350 Pipeline (Ver 1) Segment#:4679

Task Task Hours Task Cost
Mobilize Dive Boat 17.10 18.56% $91,083.15 9.94%
Dive Boat $7,968.60
Dive Serv - Basic $54,121.50
Dive Serv - Suppl $27,069.30
Decommissioning Crew $1,923.75
Set Up Dive Boat 3.00 3.26% $15,979.50 1.74%
Dive Boat $1,398.00
Dive Serv - Basic $9,495.00
Dive Serv - Suppl $4,749.00
Decommissioning Crew $337.50
Rig Up Decomm Equipment 5.00 5.43% $26,632.50 2.91%
Dive Boat $2,330.00
Dive Serv - Basic $15,825.00
Dive Serv - Suppl $7,915.00
Decommissioning Crew $562.50
Pig & Flush Pipeline 1.86 2.02% $9,907.29 1.08%
Dive Serv - Basic $5,886.90
Dive Serv - Suppl $2,944.38
Dive Boat $866.76
Decommissioning Crew $209.25
Derig Decomm Equipment 2.00 2.17% $10,653.00 1.16%
Dive Boat $932.00
Dive Serv - Basic $6,330.00
Dive Serv - Suppl $3,166.00
Decommissioning Crew $225.00
Demob Dive Boat 17.10 18.56% $91,083.15  9.94%
Dive Boat $7,968.60
Dive Serv - Basic $54,121.50
Dive Serv - Suppl $27,069.30
Decommissioning Crew $1,923.75
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@3 TWACHTMAN SNYDER & BYRD, INC.

Enterprise Products Partners L.P.
Pipeline Decommission Cost Breakdown

Remove Pipeline 36.00 39.08% $506,268.00 55.22%
DB 2000 $317,340.00
Dive Serv - Basic $113,940.00
Dive Serv - Suppl $56,988.00
CB 240 & Tug $18,000.00

Total 82.06 89.09% $751,606.59 81.99%
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&3 TWACHTMAN SNYDER & BYRD, INC.

Enterprise Products Partners L.P.
Platform Salvage Option
HI A370 Pipeline (Ver 1)

This estimate includes only pipeline abandonment costs.

Estimated Decommissioning Gross Cost = $744,418

Estimated Decommissioning Net Cost = $491,390
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TWACHTMAN SNYDER & BYRD, INC.

Enterprise Products Partners L.P.
Basic Information
HI A370 Pipeline (Ver 1)

General Data

Platform: HI A370 Pipeline
Function:

Type:

Water Depth:

Pre 461H?: No

Year Installed:
Year Estimate Developed:
District:

Lease Number:

Account Code: TSB - 26058
Amortization: 1.00
#Wellsto P & A: 0

# Pipelines to Abandon: 1

Estimate Complete?: Yes

Partner Data

Partner Working Interest
1 Enterprise Products Partners 66.01%
L.P.
Estimated Costs
Gross Cost Net Cost
Platform Removal: $0 $0
Well Plugging & Abandonment: $0 $0
Pipeline Abandonment: $744,418 $491,390
Total Decommissioning Cost: $744,418 $491,390

Section Il - Basic Information - Twachtman Snyder & Byrd, Inc.
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&3 TWACHTMAN SNYDER & BYRD, INC.

Enterprise Products Partners L.P.
Platform Information
HI A370 Pipeline (Ver 1)

Pile/Tendon Data

Outside Wall Grout
Number Diameter Thickness Annulus

Grout Depth Below

Internal

Mudline

Main: No

Skirt/Braced No

0
0
Anchor: 0
0

Dolphin:

Deck Dimensions

Dimensions Elevation

No
No

Upper:
Middle:

Lower:

Conductors

Number of Slots: 0
Number Installed: 0
Outside Diameter:

Wall Thickness:

Number Slanted: 0

Jacket Data

Weight (Tons) With Piles

With Piles & Grout

Submerged:
Dry:

Jacket Installation Date:

Jacket Contractor:

Deck Data

Deck Lift Weight with Equipment:
Number of Padeyes Required: 0
Deck Installation Date:

Deck Contractor:

Section Il A - Platform Information - Twachtman Snyder & Byrd, Inc.
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&3 TWACHTMAN SNYDER & BYRD, INC.

Enterprise Products Partners L.P.
Platform Information
HI A370 Pipeline (Ver 1)

Equipment Lift Weights

Members to be Cut Data

Cargo Descriptions

Cargo Barge Size Cargo Description

Miscellaneous Data
Derrick Barge Anchors: 0

Assist Derrick Barge Anchors: 0

Tow Distance: 0.00
Provision for Misc. Work%: 15.00%
Weather Contingency%: 6.00%
Engineering%: 8.00%

Miscellaneous Costs

Consumables: $0.00
Waste Disposal: $0.00
Structure & Equipment Disposal: $0.00
Reef Donation: $0.00
Cost of Engineering: $0.00

Section Il A - Platform Information - Twachtman Snyder & Byrd, Inc.
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&3 TWACHTMAN SNYDER & BYRD, INC.

Enterprise Products Partners L.P.
Platform Comments
HI A370 Pipeline (Ver 1)
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&3 TWACHTMAN SNYDER & BYRD, INC.

Enterprise Products Partners L.P.
Pipeline Information

HI A370 Pipeline (Verl) Segment#:4680

General Data

Water Depth:
Origin / Terminus:

Opposite End Name:

Opposite End Water Depth:

Pipeline Operator:
Provision for Misc. Work%:

Weather Contingency %:

Pipeline Data

QOutside Diameter: 24"
Depth of Burial:
Installation Date:

Riser?: No

Comments

350

Origin

HI A 330 HIOS
255

Enterprise Products Partners L.P

15.00%

6.00%
Wall Thickness: Length:
# Crossings: Product:
Weight Coating: No J Tube:
Riser Guard?: No

43975'

No

Section IV A - Pipeline Information - Twachtman Snyder & Byrd, Inc.
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TWACHTMAN SNYDER & BYRD, INC.

Enterprise Products Partners L.P.
Pipeline Decommission Task Information

HI A370 Pipeline (Ver 1) Segment#:4680

Task Note Contingency  Task Hours Task Cost
Mobilize Dive Boat ] 17.10 16.58% $91,083.15 12.24%
Set Up Dive Boat 3.00 2.91% $15,979.50 2.15%
Rig Up Decomm Equipment 5.00 4.85% $2,854.17 0.38%
Pig & Flush Pipeline 18.95 18.38% $10,817.30 1.45%
Derig Decomm Equipment 2.00 1.94% $1,141.67 0.15%
Demob Dive Boat [] 17.10 16.58% $91,083.15 12.24%
Remove Pipeline 28.00 27.16% $393,764.00 52.90%
Task Total 91.15 88.40% $606,722.94  81.50%
Misc. Work Provision (15.00%) 8.54 8.28% $63,683.50 8.55%
Weather Contingency (6.00%) 342 3.31% $25,473.40 3.42%
Consumables $0.00 0.00%
Waste Disposal $0.00 0.00%
Structure & Equipment Disposal $0.00 0.00%
Offloading $0.00 0.00%
Storage / Scrapping $0.00 0.00%
Reef Donation $0.00 0.00%
Cost of Engineering (8.00%) $48,537.83 6.52%
Total: 103.11 100.00% $744,417.67 100.00%

Section IV B - Pipeline Decommission Task Information - Twachtman Snyder & Byrd, Inc.
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TWACHTMAN SNYDER & BYRD, INC.

Enterprise Products Partners L.P.

Pipeline Decommission Resources Breakdown

HI A370 Pipeline (Ver 1) Segment#:4680

Resource Used Unit Cost Cost
CB 240 & Tug $500.00 per Hour per Barge/Tug $14,000.00 1.92%
DB 2000 $8,815.00 per Hour per Barge $246,820.00 33.82%
Decommissioning Crew $0.00 Calculated from tables $7,104.38 0.97%
Dive Boat $0.00 Calculated from tables $17,335.20 2.38%
Dive Serv - Basic $0.00 Calculated from tables $206,358.00 28.27%
Dive Serv - Suppl $0.00 Calculated from tables $103,211.60 14.14%
Work Boat $0.00 Calculated from tables $11,893.76 1.63%
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TWACHTMAN SNYDER & BYRD, INC.

Enterprise Products Partners L.P.
Pipeline Decommission Cost Breakdown

HI A370 Pipeline (Ver 1) Segment#:4680

Task Task Hours Task Cost
Mobilize Dive Boat 17.10 16.58% $91,083.15 12.48%
Dive Boat $7,968.60
Dive Serv - Basic $54,121.50
Dive Serv - Suppl $27,069.30
Decommissioning Crew $1,923.75
Set Up Dive Boat 3.00 2.91% $15,979.50 2.19%
Dive Boat $1,398.00
Dive Serv - Basic $9,495.00
Dive Serv - Suppl $4,749.00
Decommissioning Crew $337.50
Rig Up Decomm Equipment 5.00 4.85% $2,854.17 0.39%
Work Boat $2,291.67
Decommissioning Crew $562.50
Pig & Flush Pipeline 18.95 18.38% $10,817.30 1.48%
Work Boat $8,685.42
Decommissioning Crew $2,131.88
Derig Decomm Equipment 2.00 1.94% $1,141.67 0.16%
Work Boat $916.67
Decommissioning Crew $225.00
Demob Dive Boat 17.10 16.58% $91,083.15 12.48%
Dive Boat $7,968.60
Dive Serv - Basic $54,121.50
Dive Serv - Suppl $27,069.30
Decommissioning Crew $1,923.75
Remove Pipeline 28.00 27.16% $393,764.00 53.95%
DB 2000 $246,820.00
Dive Serv - Basic $88,620.00
Dive Serv - Suppl $44,324.00
CB 240 & Tug $14,000.00

Total

91.15

88.40% $606,722.94 83.13%
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@ TWACHTMAN SNYDER & BYRD, INC.

Enterprise Products Partners L.P.
Platform Salvage Option
HI A573 HIOS (Ver 1)

High Island Block A573 has one platform that is operated by Enterprise Products
Partners L.P. The platform will be removed with a 2000-ton derrick barge. All
production equipment will be flushed and purged of any hydrocarbons. The
equipment that will be removed by the derrick barge will be cut free of the platform.
Also the pipelines will be flushed, cleaned, plugged and left in-situ. (See #12 below.)

High Island A573 HIOS is a 4-pile manifold platform installed in 1979 in 340’ water
depth. One 48-hour turtle watch operation conducted by the National Marine
Fisheries service will be needed. The top deck equipment, and deck will be placed
on a 240’ x 72’ cargo barge. Piles will be explosively severed and the jacket will be
towed to shallow water, cut into manageable pieces and placed on additional 240" x
72' cargo barges. The decks, facilities and jacket will be taken to shore and
scrapped. Side Scan Sonar and Divers will perform a bottom sweep to verify the site
is clear.

This estimate is based on the following assumptions:

1. All decks and jackets and associated equipment are taken to shore and
scrapped.

2. Removal Contractor is responsible for transport and disposal of decks, jackets,
and associated equipment.

3. No salvage or resale value has been considered for the structure or equipment.
4. One derrick mobilization/demobilization cost is included for each block.

5. Mobilization times are estimated from the Eugene Island sea buoy.

6. No dockside mobilization or demobilization is included, construction barge
spreads are assumed to be readily available in the Gulf of Mexico.

7. All work will be performed during the summer work season.

8. No allowances have been made for named tropical storm downtime.

9. The current guidelines for the use of explosives are assumed.

10. No allowances have been made for the presence of sea turtles or marine
mammals.

11. Al NORM, NOW, and industrial waste are removed from the platforms prior to
decommissioning.

12. All pipelines are abandoned-in-place.

13. Tube Turns and 100 of pipeline are removed at each end of pipelines.

14. Tube Turns and pipelines are buried a minimum of 5ft. at the base of the
platform.

15. All pipeline ends can be sealed using mechanical-type plugs. No provisions are
made for more stringent environmental or safety regulations.

16. Site clearance and verification is in accordance with NTL 98-26.

17. Hourly rates for construction and diving spreads are developed from offshore
contractors published rates.
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d@ TWACHTMAN SNYDER & BYRD, INC.

Enterprise Products Partners L.P.
Platform Salvage Option
HI A573 HIOS (Ver 1)

18. Engineering & Project Management cost 8% (company or other).
19. Work Contingency 15%
20. Weather Contingency 6%

The following data will be assumed based on previous estimates developed and work
experience:

Pile OD

Deck Weights

Jacket Weights

Grout Weights

Equipment Weights

Estimated Decommissioning Gross Cost = $10,420,810
Estimated Decommissioning Net Cost = $10,420,810
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TWACHTMAN SNYDER & BYRD, INC.

Enterprise Products Partners L.P.
Basic Information
HI A573 HIOS (Ver 1)

General Data

Platform: HI A573 HIOS
Function: DRILL/MANIFOLD
Type: Steel

Water Depth: 340

Pre 461H?: Yes

Year Installed: 1979

Year Estimate Developed:
District: Gulf of Mexico

Lease Number:

Account Code: TSB - 26058
Amortization: 1.00
#Wellsto P & A: 0

# Pipelines to Abandon: 1

Estimate Complete?: Yes

Partner Data

Partner Working Interest
1 Enterprise Products Partners 100.00%
L.P.

Estimated Costs

Gross Cost Net Cost
Platform Removal: $8,870,271 $8,870,271
Well Plugging & Abandonment: $0 $0
Pipeline Abandonment: $1,550,534 $1,550,534
Total Decommissioning Cost: $10,420,810 $10,420,810
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TWACHTMAN SNYDER & BYRD, INC.

Enterprise Products Partners L.P.
Platform Information
HI A573 HIOS (Ver 1)

Pile/Tendon Data

Outside Wall Grout
Number Diameter Thickness Annulus

Grout Depth Below
Internal Mudline

Main: 4 36" 15" No
Skirt/Braced 4 36" 15" No
Anchor: 0

0

Dolphin:

Deck Dimensions

Dimensions Elevation

No
No

Upper: 60X60 92
Middle: 60X30 73
Lower: 80X80 48

Conductors

Number of Slots: 0
Number Installed: 0
Outside Diameter:

Wall Thickness:

Number Slanted: 0

Jacket Data

Weight (Tons) With Piles

With Piles & Grout

Submerged:
Dry: 1901.00 v

Jacket Installation Date:

Jacket Contractor:

Deck Data

Deck Lift Weight with Equipment: 300 Tons
Number of Padeyes Required: 0
Deck Installation Date: 3/3/97

Deck Contractor:
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@3 TWACHTMAN SNYDER & BYRD, INC.

Enterprise Products Partners L.P.
Platform Information
HI A573 HIOS (Ver 1)

Equipment Lift Weights

Equipment Weight (Tons)
Boom 10.00
Equipment 200.00
Heliport 20.00

Members to be Cut Data
Top Members

Size Qty
16.00 32.00
40.00 16.00

Cargo Descriptions

Cargo Barge Size Cargo Description

CB 240 x 72 Deck > 500T Equipment
CB 240 x 72 Jkt 300-700T

CB 240 x 72 Jkt 300-700T

CB 240 x 72 Jkt 300-700T

CB 240 x 72 Jkt 300-700T

Miscellaneous Data

Derrick Barge Anchors: 8

Assist Derrick Barge Anchors: 0

Tow Distance: 0.00
Provision for Misc. Work%: 15.00%
Weather Contingency%: 6.00%
Engineering%: 8.00%

Miscellaneous Costs

Consumables: $0.00
Woaste Disposal: $0.00
Structure & Equipment Disposal: $0.00
Reef Donation: $0.00
Cost of Engineering: $572,402.31
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Enterprise Products Partners L.P.
Platform Comments
HI A573 HIOS (Ver 1)

Assumed the following:
Jacket Weights, Deck Weights, Pile Sizes, Grout Weights, Equipment Weights,

Deck(s) Sizes
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TWACHTMAN SNYDER & BYRD, INC.

Enterprise Products Partners L.P.

Platform Decommission Task Information

HI A573 HIOS (Ver 1)

Task Note Contingency Task Hours Task Cost

Fab Explosive Charges Includes four (4) skirt piles ] 0.00 0.00% $20,000.00 0.23%
Platform Removal Preparation [] 504.00 16.35%  $428,400.00 4.83%
Mobilize Work Boat [] 20.10 0.65% $9,567.60 0.11%
NMFS Marine Observation ] 48.00 1.56% $22,848.00 0.26%
Mobilize DB 2000 [] 24.43 0.79% $304,833.47 3.44%
Mobilize CB 240 & Tug ] 42.20 1.37%  $35,100.00 0.40%
Mobilize CB 240 & Tug [] 4220 1.37% $35,100.00 0.40%
Mobilize CB 240 & Tug ] 42.20 1.37%  $35,100.00 0.40%
Mobilize CB 240 & Tug [] 4220 1.37% $35,100.00 0.40%
Mobilize CB 240 & Tug [] 4220 1.37% $35,100.00 0.40%
Route Survey to Reef Site Shallow water for cutting jacket ] 48.00 1.56% $25,152.00 0.28%
Demob Work Boat [] 20.10 0.65% $7,035.00 0.08%
Setup Derrick Barge 6.75 0.22% $83,349.00 0.94%
Cut Deck/Equip/Misc 3.85 0.12% $49,464.80 0.56%
Remove Equipment 3.00 0.10% $38,544.00 0.43%
Remove 4 Pile Deck 9.35 0.30% $120,128.80 1.35%
Demob CB 240 & Tug ] 42.20 1.37%  $21,100.00 0.24%
Jet/Airlift Pile Mud Plug 16.00 0.52% $197,568.00 2.23%
Jet/Air Skrt Pile Mud Plg 30.80 1.00% $380,318.40 4.29%
Standby for Daylight Det. 8.00 0.26% $98,784.00 1.11%
Set Charges in Skirt Piles 10.50 0.34% $129,654.00 1.46%
Pre/Post Detonat'n Survey 1.00 0.03% $18,598.00 0.21%
Sever Piles- Explosive 292 0.09% $36,056.16 0.41%
Sever Piles- Explosive Skirt Piles 1.92 0.06% $23,708.16 0.27%
Install Closure Plates 5.00 0.16% $60,460.00 0.68%
Deballast Piles or Jkt Lg 5.00 0.16% $60,460.00 0.68%
Lift/Secure Jkt for Tow 6.00 0.19% $75,552.00 0.85%
Tow Jckt to Shallow Water Tow to 232" water depth 10.00 0.32% $125,920.00 1.42%
Setup Derrick Barge 6.75 0.22% $84,996.00 0.96%
Cut Jacket Cut at -88' elev. 49.33 1.60% $621,163.38 7.00%
Remove Jacket - Meth 1 13.75 0.45% $173,140.00 1.95%
Demob CB 240 & Tug [] 4220 1.37% $21,100.00 0.24%
Install Closure Plates 5.00 0.16% $60,460.00 0.68%
Deballast Piles or Jkt Lg 5.00 0.16% $60,460.00 0.68%
Lift/Secure Jkt for Tow 6.00 0.19% $75,552.00 0.85%
Tow Jckt to Shallow Water Tow to 158" water depth 8.00 0.26% $100,736.00 1.14%
Setup Derrick Barge 6.75 0.22% $84,996.00 0.96%
Cut Jacket Cut at -168' elev. 49.33 1.60% $621,163.38 7.00%
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TWACHTMAN SNYDER & BYRD, INC.

Enterprise Products Partners L.P.
Platform Decommission Task Information

HI A573 HIOS (Ver 1)

Task Note Contingency Task Hours Task Cost
Remove Jacket - Meth 2 26.50 0.86% $333,688.00 3.76%
Demob CB 240 & Tug ] 42.20 1.37%  $21,100.00 0.24%
Install Closure Plates 5.00 0.16% $60,460.00 0.68%
Deballast Piles or Jkt Lg 5.00 0.16% $60,460.00 0.68%
Lift/Secure Jkt for Tow 6.00 0.19% $75,552.00 0.85%
Tow Jckt to Shallow Water Tow to 70" water depth 6.00 0.19% $75,552.00 0.85%
Setup Derrick Barge 6.75 0.22% $84,996.00 0.96%
Cut Jacket Cut at -252" elev. 49.33 1.60% $621,163.38 7.00%
Remove Jacket - Meth 2 26.50 0.86% $333,688.00 3.76%
Demob CB 240 & Tug [] 4220 1.37% $21,100.00 0.24%
Remove Jacket - Meth 2 Removal of base section 26.50 0.86% $333,688.00 3.76%
Demob CB 240 & Tug [] 4220 1.37% $21,100.00 0.24%
Pick Up DB Anchors 6.75 0.22% $81,621.00 0.92%
Demob DB 2000 [] 24.43 0.79% $301,657.57 3.40%
Site Clearance - with Divers Does not include debris removal ] 6.00 0.19% $116,754.00 1.32%
Offload CB 240 [] 1440.00 46.71% $195,680.00 2.21%
Task Total 2991.39 97.04% $7,155,028.10  80.66%
Misc. Work Provision (15.00%) 65.15 2.11% $816,315.10 9.20%
Weather Contingency (6.00%) 26.06 0.85% $326,526.00 3.68%
Consumables $0.00 0.00%
Waste Disposal $0.00 0.00%
Structure & Equipment Disposal $0.00 0.00%
Offloading $0.00 0.00%
Storage / Scrapping $0.00 0.00%
Reef Donation $0.00 0.00%
Cost of Engineering (8.00%) $572,402.30 6.45%
Total: 3082.60100.00% $8,870,271.50 100.00%
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TWACHTMAN SNYDER & BYRD, INC.

Enterprise Products Partners L.P.
Platform Decommission Resources Breakdown

HI A573 HIOS (Ver 1)

Resource Used Unit Cost Cost
Cargo Barge 240 $2,928.00 per Day per Barge $175,680.00 1.98%
CB 240 & Tug $500.00 per Hour per Barge/Tug $370,845.00 4.18%
CB Damage Deduct $20,000.00 per Cargo Barge $20,000.00 0.23%
Decomm Platform $0.00 Calculated from tables $252,000.00 2.84%
Derrick Barge 2000 $8,815.00 per Hour per barge $4,259,319.91  48.02%
Dive Boat $466.00 per Hour $2,796.00 0.03%
Dive Serv - Basic $0.00 Calculated from tables $1,586,266.37  17.88%
Dive Serv - Suppl $0.00 Calculated from tables $56,988.00 0.64%
Expl Charge - Piling $0.00 per Inch of Outside Diam $20,000.00 0.23%
Expl Technician $130.00 per Hour $15,407.60 0.17%
Helicopter Trips $6,250.00 per Round Trip $18,750.00 0.21%
NMFS Observers (2) $126.00 per Hour $20,435.94 0.23%
Pipeline Survey $112.00 per Hour $59,493.28 0.67%
Rig Up CB 240 $14,000.00 per Barge $70,000.00 0.79%
Side Scan Sonar $62.00 per Hour $2,976.00 0.03%
Work Boat $350.00 per Hour $224,070.00 2.53%
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TWACHTMAN SNYDER & BYRD, INC.

Enterprise Products Partners L.P.

Platform Decommission Cost Breakdown
HI A573 HIOS (Ver 1)

Task Hours Task Cost
Task
Fab Explosive Charges 0.00 0.00% $20,000.00 0.23%
Expl Charge - Piling $10,000.00
Expl Charge - Piling $10,000.00
Platform Removal Preparation 504.00 16.35% $428,400.00 4.83%
Decomm Platform $252,000.00
Work Boat $176,400.00
Mobilize Work Boat 20.10 0.65% $9,567.60 0.11%
Work Boat $7,035.00
NMFS Observers (2) $2,532.60
NMFS Marine Observation 48.00 1.56% $22,848.00 0.26%
Work Boat $16,800.00
NMFS Observers (2) $6,048.00
Mobilize DB 2000 24.43 0.79% $304,833.47 3.44%
Derrick Barge 2000 $215,350.45
Dive Serv - Basic $77,320.95
Pipeline Survey $2,736.16
Expl Technician $3,175.90
Helicopter Trips $6,250.00
Mobilize CB 240 & Tug 4220 1.37% $35,100.00 0.40%
CB 240 & Tug $21,100.00
Rig Up CB 240 $14,000.00
Mobilize CB 240 & Tug 42.20 1.37% $35,100.00 0.40%
CB 240 & Tug $21,100.00
Rig Up CB 240 $14,000.00
Mobilize CB 240 & Tug 4220 1.37% $35,100.00 0.40%
CB 240 & Tug $21,100.00
Rig Up CB 240 $14,000.00
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TWACHTMAN SNYDER & BYRD, INC.

Enterprise Products Partners L.P.
Platform Decommission Cost Breakdown

HI A573 HIOS (Ver 1)

Task Hours Task Cost
Task
Mobilize CB 240 & Tug 4220 1.37% $35,100.00 0.40%
CB 240 & Tug $21,100.00
Rig Up CB 240 $14,000.00
Mobilize CB 240 & Tug 42.20 1.37% $35,100.00 0.40%
CB 240 & Tug $21,100.00
Rig Up CB 240 $14,000.00
Route Survey to Reef Site 48.00 1.56% $25,152.00 0.28%
Pipeline Survey $5,376.00
Side Scan Sonar $2,976.00
Work Boat $16,800.00
Demob Work Boat 20.10 0.65% $7,035.00 0.08%
Work Boat $7,035.00
Setup Derrick Barge 6.75 0.22% $83,349.00 0.94%
Derrick Barge 2000 $59,501.25
Dive Serv - Basic $21,363.75
Pipeline Survey $756.00
Expl Technician $877.50
NMFS Observers (2) $850.50
Cut Deck/Equip/Misc 3.85 0.12% $49,464.80 0.56%
Derrick Barge 2000 $33,937.75
Dive Serv - Basic $12,185.25
Pipeline Survey $431.20
Expl Technician $500.50
NMFS Observers (2) $485.10
CB 240 & Tug $1,925.00
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TWACHTMAN SNYDER & BYRD, INC.

Enterprise Products Partners L.P.

Platform Decommission Cost Breakdown

HI A573 HIOS (Ver 1)

Task Hours Task Cost
Task
Remove Equipment 3.00 0.10% $38,544.00 0.43%
Derrick Barge 2000 $26,445.00
Dive Serv - Basic $9,495.00
Pipeline Survey $336.00
Expl Technician $390.00
NMFS Observers (2) $378.00
CB 240 & Tug $1,500.00
Remove 4 Pile Deck 9.35 0.30% $120,128.80 1.35%
Derrick Barge 2000 $82,420.25
Dive Serv - Basic $29,592.75
Pipeline Survey $1,047.20
Expl Technician $1,215.50
NMFS Observers (2) $1,178.10
CB 240 & Tug $4,675.00
Demob CB 240 & Tug 42.20 1.37% $21,100.00 0.24%
CB 240 & Tug $21,100.00
Jet/Airlift Pile Mud Plug 16.00 0.52% $197,568.00 2.23%
Derrick Barge 2000 $141,040.00
Dive Serv - Basic $50,640.00
Pipeline Survey $1,792.00
Expl Technician $2,080.00
NMFS Observers (2) $2,016.00
Jet/Air Skrt Pile Mud Plg 30.80 1.00% $380,318.40 4.29%
Derrick Barge 2000 $271,502.00
Dive Serv - Basic $97,482.00
Pipeline Survey $3,449.60
Expl Technician $4,004.00
NMFS Observers (2) $3,880.80
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TWACHTMAN SNYDER & BYRD, INC.

Enterprise Products Partners L.P.

Platform Decommission Cost Breakdown

HI A573 HIOS (Ver 1)

Task Hours Task Cost
Task
Standby for Daylight Det. 8.00 0.26% $98,784.00 1.11%
Derrick Barge 2000 $70,520.00
Dive Serv - Basic $25,320.00
Pipeline Survey $896.00
Expl Technician $1,040.00
NMFS Observers (2) $1,008.00
Set Charges in Skirt Piles 10.50 0.34% $129,654.00 1.46%
Derrick Barge 2000 $92,557.50
Dive Serv - Basic $33,232.50
Pipeline Survey $1,176.00
Expl Technician $1,365.00
NMFS Observers (2) $1,323.00
Pre/Post Detonat'n Survey 1.00 0.03% $18,598.00 0.21%
Derrick Barge 2000 $8,815.00
Pipeline Survey $112.00
Dive Serv - Basic $3,165.00
Expl Technician $130.00
NMFS Observers (2) $126.00
Helicopter Trips $6,250.00
Sever Piles- Explosive 2.92 0.09% $36,056.16  0.41%
Derrick Barge 2000 $25,739.80
Dive Serv - Basic $9,241.80
Pipeline Survey $327.04
Expl Technician $379.60
NMFS Observers (2) $367.92
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TWACHTMAN SNYDER & BYRD, INC.

Enterprise Products Partners L.P.

Platform Decommission Cost Breakdown
HI A573 HIOS (Ver 1)

Task Hours Task Cost
Task
Sever Piles- Explosive 1.92 0.06% $23,708.16 0.27%
Derrick Barge 2000 $16,924.80
Dive Serv - Basic $6,076.80
Pipeline Survey $215.04
Expl Technician $249.60
NMFS Observers (2) $241.92
Install Closure Plates 5.00 0.16% $60,460.00 0.68%
Derrick Barge 2000 $44,075.00
Dive Serv - Basic $15,825.00
Pipeline Survey $560.00
Deballast Piles or Jkt Lg 5.00 0.16% $60,460.00 0.68%
Derrick Barge 2000 $44,075.00
Dive Serv - Basic $15,825.00
Pipeline Survey $560.00
Lift/Secure Jkt for Tow 6.00 0.19% $75,552.00 0.85%
Derrick Barge 2000 $52,890.00
Dive Serv - Basic $18,990.00
Pipeline Survey $672.00
CB 240 & Tug $3,000.00
Tow Jckt to Shallow Water 10.00 0.32% $125,920.00 1.42%
Derrick Barge 2000 $88,150.00
Dive Serv - Basic $31,650.00
Pipeline Survey $1,120.00
CB 240 & Tug $5,000.00
Setup Derrick Barge 6.75 0.22% $84,996.00 0.96%
Derrick Barge 2000 $59,501.25
Dive Serv - Basic $21,363.75
Pipeline Survey $756.00
CB 240 & Tug $3,375.00
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TWACHTMAN SNYDER & BYRD, INC.

Enterprise Products Partners L.P.
Platform Decommission Cost Breakdown

HI A573 HIOS (Ver 1)

Task Hours Task Cost
Task
Cut Jacket 49.33 1.60% $621,163.38  7.00%
Derrick Barge 2000 $434,843.97
Dive Serv - Basic $156,129.45
Pipeline Survey $5,524.96
CB 240 & Tug $24,665.00
Remove Jacket - Meth 1 13.75 0.45% $173,140.00 1.95%
Derrick Barge 2000 $121,206.25
Dive Serv - Basic $43,518.75
Pipeline Survey $1,540.00
CB 240 & Tug $6,875.00
Demob CB 240 & Tug 42.20 1.37% $21,100.00 0.24%
CB 240 & Tug $21,100.00
Install Closure Plates 5.00 0.16% $60,460.00 0.68%
Derrick Barge 2000 $44,075.00
Dive Serv - Basic $15,825.00
Pipeline Survey $560.00
Deballast Piles or Jkt Lg 5.00 0.16% $60,460.00 0.68%
Derrick Barge 2000 $44,075.00
Dive Serv - Basic $15,825.00
Pipeline Survey $560.00
Lift/Secure Jkt for Tow 6.00 0.19% $75,5652.00 0.85%
Derrick Barge 2000 $52,890.00
Dive Serv - Basic $18,990.00
Pipeline Survey $672.00
CB 240 & Tug $3,000.00
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TWACHTMAN SNYDER & BYRD, INC.

Enterprise Products Partners L.P.

Platform Decommission Cost Breakdown

HI A573 HIOS (Ver 1)

Task Hours Task Cost
Task
Tow Jckt to Shallow Water 8.00 0.26% $100,736.00 1.14%
Derrick Barge 2000 $70,520.00
Dive Serv - Basic $25,320.00
Pipeline Survey $896.00
CB 240 & Tug $4,000.00
Setup Derrick Barge 6.75 0.22% $84,996.00 0.96%
Derrick Barge 2000 $59,501.25
Dive Serv - Basic $21,363.75
Pipeline Survey $756.00
CB 240 & Tug $3,375.00
Cut Jacket 49.33 1.60% $621,163.38 7.00%
Derrick Barge 2000 $434,843.97
Dive Serv - Basic $156,129.45
Pipeline Survey $5,524.96
CB 240 & Tug $24,665.00
Remove Jacket - Meth 2 26.50 0.86% $333,688.00 3.76%
Derrick Barge 2000 $233,597.50
Dive Serv - Basic $83,872.50
Pipeline Survey $2,968.00
CB 240 & Tug $13,250.00
Demob CB 240 & Tug 42.20 1.37% $21,100.00 0.24%
CB 240 & Tug $21,100.00
Install Closure Plates 5.00 0.16% $60,460.00 0.68%
Derrick Barge 2000 $44,075.00
Dive Serv - Basic $15,825.00
Pipeline Survey $560.00
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TWACHTMAN SNYDER & BYRD, INC.

Enterprise Products Partners L.P.

Platform Decommission Cost Breakdown

HI A573 HIOS (Ver 1)

Task Hours Task Cost
Task
Deballast Piles or Jkt Lg 5.00 0.16% $60,460.00 0.68%
Derrick Barge 2000 $44,075.00
Dive Serv - Basic $15,825.00
Pipeline Survey $560.00
Lift/Secure Jkt for Tow 6.00 0.19% $75,552.00 0.85%
Derrick Barge 2000 $52,890.00
Dive Serv - Basic $18,990.00
Pipeline Survey $672.00
CB 240 & Tug $3,000.00
Tow Jckt to Shallow Water 6.00 0.19% $75,552.00 0.85%
Derrick Barge 2000 $52,890.00
Dive Serv - Basic $18,990.00
Pipeline Survey $672.00
CB 240 & Tug $3,000.00
Setup Derrick Barge 6.75 0.22% $84,996.00 0.96%
Derrick Barge 2000 $59,501.25
Dive Serv - Basic $21,363.75
Pipeline Survey $756.00
CB 240 & Tug $3,375.00
Cut Jacket 49.33 1.60% $621,163.38 7.00%
Derrick Barge 2000 $434,843.97
Dive Serv - Basic $156,129.45
Pipeline Survey $5,524.96
CB 240 & Tug $24,665.00
Remove Jacket - Meth 2 26.50 0.86% $333,688.00 3.76%
Derrick Barge 2000 $233,597.50
Dive Serv - Basic $83,872.50
Pipeline Survey $2,968.00
CB 240 & Tug $13,250.00
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TWACHTMAN SNYDER & BYRD, INC.

Enterprise Products Partners L.P.
Platform Decommission Cost Breakdown

HI A573 HIOS (Ver 1)

Task Hours Task Cost
Task
Demob CB 240 & Tug 42.20 1.37% $21,100.00 0.24%
CB 240 & Tug $21,100.00
Remove Jacket - Meth 2 26.50 0.86% $333,688.00 3.76%
Derrick Barge 2000 $233,597.50
Dive Serv - Basic $83,872.50
Pipeline Survey $2,968.00
CB 240 & Tug $13,250.00
Demob CB 240 & Tug 42.20 1.37% $21,100.00 0.24%
CB 240 & Tug $21,100.00
Pick Up DB Anchors 6.75 0.22% $81,621.00 0.92%
Derrick Barge 2000 $59,501.25
Dive Serv - Basic $21,363.75
Pipeline Survey $756.00
Demob DB 2000 24,43 0.79% $301,657.57 3.40%
Derrick Barge 2000 $215,350.45
Dive Serv - Basic $77,320.95
Pipeline Survey $2,736.16
Helicopter Trips $6,250.00
Site Clearance - with Divers 6.00 0.19% $116,754.00 1.32%
Dive Boat $2,796.00
Dive Serv - Basic $56,970.00
Dive Serv - Suppl $56,988.00
Offload CB 240 1440.00 46.71% $195,680.00 2.21%
Cargo Barge 240 $175,680.00
CB Damage Deduct $20,000.00

Total 2991.39 97.04%  $7,155,028.10 80.66%
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TWACHTMAN SNYDER & BYRD, INC.

Enterprise Products Partners L.P.
Pipeline Information

HI A573 HIOS (Verl) Segment#:4591

General Data

Water Depth:
Origin / Terminus:

Opposite End Name:

Opposite End Water Depth:

Pipeline Operator:
Provision for Misc. Work%:

Weather Contingency %:

Pipeline Data

Outside Diameter: 30"
Depth of Burial:
Installation Date:

Riser?: No

Comments

340
Origin
HI 264
152'

Enterprise Products Partners L.P

15.00%

6.00%
Wall Thickness: Length:
# Crossings: Product:
Weight Coating: No J Tube:
Riser Guard?: No

216480
Gas/Cond
No

Section IV A - Pipeline Information - Twachtman Snyder & Byrd, Inc.
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TWACHTMAN SNYDER & BYRD, INC.

Enterprise Products Partners L.P.
Pipeline Decommission Task Information

HI A573 HIOS (Ver 1) Segment#:4591

Task Note Contingency  Task Hours Task Cost

Mobilize Work Boat 20.10 4.84% $11,473.75 0.74%
Rig Up Decomm Equipment 5.00 1.20% $2,854.17 0.18%
Pig & Flush Pipeline 136.40 32.84% $77,861.66 5.02%
Derig Decomm Equipment 2.00 0.48% $1,141.67 0.07%

Demob Work Boat 20.10 4.84% $11,473.75 0.74%
20.10 4.84% $107,062.65 6.90%
3.00 0.72% $15,979.50 1.03%
11.55 2.78% $61,521.08 3.97%
11.55 2.78% $61,521.08 3.97%
7.70 1.85% $41,014.05 2.65%
7.70 1.85% $41,014.05 2.65%
7.70 1.85% $41,014.05 2.65%
3.00 0.72% $15,979.50 1.03%
11.55 2.78% $61,521.08 3.97%
11.55 2.78% $61,521.08 3.97%
7.70 1.85% $41,014.05 2.65%
7.70 1.85% $41,014.05 2.65%
7.70 1.85% $41,014.05 2.65%
Demob Dive Boat 20.10 4.84% $107,062.65 6.90%

Remove Pipeline Remove 100’ of Pipeline from Tube 28.00 6.74% $393,764.00 25.40%
Turn at both ends

Mobilize Dive Boat
Set Up Dive Boat
Expose Pipeline
Cut & Plug Pipeline
Cut Pipeline Riser
Remove Tube Turn
Bury Pipeline

Set Up Dive Boat
Expose Pipeline
Cut & Plug Pipeline
Cut Pipeline Riser
Remove Tube Turn

Bury Pipeline

R RRR R KRR KRR R RO R R R R R

Task Total 350.20 84.32% $1,236,821.92 79.77%
Misc. Work Provision (15.00%) 46.50 11.20% $153,404.50 9.89%
Weather Contingency (6.00%) 18.60 4.48% $61,361.80 3.96%

Consumables $0.00 0.00%

Waste Disposal $0.00 0.00%

Structure & Equipment Disposal $0.00 0.00%
Offloading $0.00 0.00%

Storage / Scrapping $0.00 0.00%

Reef Donation $0.00 0.00%

Cost of Engineering (8.00%) $98,945.75 6.38%

Total: 415.30 100.00% $1,550,533.96 100.00%
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TWACHTMAN SNYDER & BYRD, INC.

Enterprise Products Partners L.P.
Pipeline Decommission Resources Breakdown

HI A573 HIOS (Ver 1) Segment#:4591

Resource Used Unit Cost Cost
CB 240 & Tug $500.00 per Hour per Barge/Tug $14,000.00 0.91%
DB 2000 $8,815.00 per Hour per Barge $246,820.00 16.10%
Decommissioning Crew $0.00 Calculated from tables $36,247.52 2.36%
Dive Boat $0.00 Calculated from tables $64,587.60 4.21%
Dive Serv - Basic $0.00 Calculated from tables $527,289.00  34.39%
Dive Serv - Suppl $0.00 Calculated from tables $263,727.80 17.20%
Manual Calculation $0.00 Independently Calculated $0.00 0.00%
Work Boat $0.00 Calculated from tables $84,150.00 5.49%

Section IV C - Pipeline Decommission Resources Breakdown - Twachtman Snyder & Byrd, Inc. 8/18/2006 - Revision 1 - Page 1



TWACHTMAN SNYDER & BYRD, INC.

Enterprise Products Partners L.P.
Pipeline Decommission Cost Breakdown

HI A573 HIOS (Ver 1) Segment#:4591

Task Task Hours Task Cost
Mobilize Work Boat 20.10 4.84% $11,473.75 0.75%
Work Boat $9,212.50
Decommissioning Crew $2,261.25
Rig Up Decomm Equipment 5.00 1.20% $2,854.17 0.19%
Work Boat $2,291.67
Decommissioning Crew $562.50
Pig & Flush Pipeline 136.40 32.84% $77,861.66 5.08%
Work Boat $62,516.66
Decommissioning Crew $15,345.00
Derig Decomm Equipment 2.00 0.48% $1,141.67 0.07%
Work Boat $916.67
Decommissioning Crew $225.00
Demob Work Boat 20.10 4.84% $11,473.75 0.75%
Work Boat $9,212.50
Decommissioning Crew $2,261.25
Mobilize Dive Boat 20.10 4.84% $107,062.65 6.98%
Dive Boat $9,366.60
Dive Serv - Basic $63,616.50
Dive Serv - Suppl $31,818.30
Decommissioning Crew $2,261.25
Set Up Dive Boat 3.00 0.72% $15,979.50 1.04%
Dive Boat $1,398.00
Dive Serv - Basic $9,495.00
Dive Serv - Suppl $4,749.00
Decommissioning Crew $337.50
Expose Pipeline 11.55 2.78% $61,521.08 4.01%
Dive Boat $5,382.30
Dive Serv - Basic $36,555.75
Dive Serv - Suppl $18,283.65
Decommissioning Crew $1,299.38

Section IV D - Pipeline Decommission Cost Breakdown - Twachtman Snyder & Byrd, Inc
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TWACHTMAN SNYDER & BYRD, INC.

Enterprise Products Partners L.P.
Pipeline Decommission Cost Breakdown

Cut & Plug Pipeline 11.55 2.78% $61,521.08 4.01%
Dive Boat $5,382.30
Dive Serv - Basic $36,555.75
Dive Serv - Suppl $18,283.65
Decommissioning Crew $1,299.38
Cut Pipeline Riser 7.70 1.85% $41,014.05 2.67%
Dive Boat $3,588.20
Dive Serv - Basic $24,370.50
Dive Serv - Suppl $12,189.10
Decommissioning Crew $866.25
Remove Tube Turn 7.70 1.85% $41,014.05 2.67%
Dive Boat $3,588.20
Dive Serv - Basic $24,370.50
Dive Serv - Suppl $12,189.10
Decommissioning Crew $866.25
Manual Calculation $0.00
Bury Pipeline 7.70 1.85% $41,014.05 2.67%
Dive Boat $3,588.20
Dive Serv - Basic $24,370.50
Dive Serv - Suppl $12,189.10
Decommissioning Crew $866.25
Set Up Dive Boat 3.00 0.72% $15,979.50 1.04%
Dive Boat $1,398.00
Dive Serv - Basic $9,495.00
Dive Serv - Suppl $4,749.00
Decommissioning Crew $337.50
Expose Pipeline 11.55 2.78% $61,521.08 4.01%
Dive Boat $5,382.30
Dive Serv - Basic $36,555.75
Dive Serv - Suppl $18,283.65
Decommissioning Crew $1,299.38
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TWACHTMAN SNYDER & BYRD, INC.

Enterprise Products Partners L.P.
Pipeline Decommission Cost Breakdown

Cut & Plug Pipeline 11.55 2.78% $61,521.08 4.01%
Dive Boat $5,382.30
Dive Serv - Basic $36,555.75
Dive Serv - Suppl $18,283.65
Decommissioning Crew $1,299.38

Cut Pipeline Riser 7.70 1.85% $41,014.05 2.67%
Dive Boat $3,588.20
Dive Serv - Basic $24,370.50
Dive Serv - Suppl $12,189.10
Decommissioning Crew $866.25

Remove Tube Turn 7.70 1.85% $41,014.05 2.67%
Dive Boat $3,588.20
Dive Serv - Basic $24,370.50
Dive Serv - Suppl $12,189.10
Decommissioning Crew $866.25

Bury Pipeline 7.70 1.85% $41,014.05 2.67%
Dive Boat $3,588.20
Dive Serv - Basic $24,370.50
Dive Serv - Suppl $12,189.10
Decommissioning Crew $866.25

Demob Dive Boat 20.10 4.84% $107,062.65 6.98%
Dive Boat $9,366.60
Dive Serv - Basic $63,616.50
Dive Serv - Suppl $31,818.30
Decommissioning Crew $2,261.25

Remove Pipeline 28.00 6.74% $393,764.00 25.68%
DB 2000 $246,820.00
Dive Serv - Basic $88,620.00
Dive Serv - Suppl $44,324.00
CB 240 & Tug $14,000.00

Total 350.20 84.32%  $1,236,821.92 80.66%
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@ TWACHTMAN SNYDER & BYRD, INC.

Enterprise Products Partners L.P.
Platform Salvage Option
HI A582 HIOS (Ver 1)

High Island Block A582 has one platform that is operated by Enterprise Products
Partners L.P. The platform will be with a 2000-ton derrick barge. All production
equipment will be flushed and purged of any hydrocarbons. The equipment that will
be removed by the derrick barge will be cut free of the platform. Also the pipelines will
be flushed, cleaned, plugged and left in-situ. (See #12 below.)

High Island A582 HIOS is a 4-pile manifold platform installed in 1979 in 330’ water
depth. One 48-hour turtle watch operation conducted by the National Marine
Fisheries service will be needed. The top deck equipment, and deck will be placed
on a 240’ x 72’ cargo barge. Piles will be explosively severed and the jacket will be
towed to shallow water, cut into manageable pieces and placed on additional 240" x
72' cargo barges. The decks, facilities and jacket will be taken to shore and
scrapped. Side Scan Sonar and Divers (if necessary) will perform a bottom sweep
to verify the site is clear.

This estimate is based on the following assumptions:

1. All decks and jackets and associated equipment are taken to shore and
scrapped.

2. Removal Contractor is responsible for transport and disposal of decks, jackets,
and associated equipment.

3. No salvage or resale value has been considered for the structure or equipment.
4. One derrick mobilization/demobilization cost is included for each block.

5. Mobilization times are estimated from the Eugene Island sea buoy.

6. No dockside mobilization or demobilization is included, construction barge
spreads are assumed to be readily available in the Gulf of Mexico.

7. All work will be performed during the summer work season.

8. No allowances have been made for named tropical storm downtime.

9. The current guidelines for the use of explosives are assumed.

10. No allowances have been made for the presence of sea turtles or marine
mammals.

11. Al NORM, NOW, and industrial waste are removed from the platforms prior to
decommissioning.

12. All pipelines are abandoned-in-place.

13. Tube Turns and 100 of pipeline are removed at each end of pipelines.

14. Tube Turns and pipelines are buried a minimum of 5ft. at the base of the
platform.

15. All pipeline ends can be sealed using mechanical-type plugs. No provisions are
made for more stringent environmental or safety regulations.

16. Site clearance and verification is in accordance with NTL 98-26.

17. Hourly rates for construction and diving spreads are developed from offshore
contractors published rates.
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d@ TWACHTMAN SNYDER & BYRD, INC.

Enterprise Products Partners L.P.
Platform Salvage Option
HI A582 HIOS (Ver 1)

18. Engineering & Project Management cost 8% (company or other).
19. Work Contingency 15%
20. Weather Contingency 6%

The following data will be assumed based on previous estimates developed and work
experience:

Pile OD

Deck Weights

Jacket Weights

Grout Weights

Equipment Weights

Estimated Decommissioning Gross Cost = $11,641,350
Estimated Decommissioning Net Cost = $11,641,350
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TWACHTMAN SNYDER & BYRD, INC.

Enterprise Products Partners L.P.
Basic Information
HI A582 HIOS (Ver 1)

General Data

Platform: HI A582 HIOS
Function: DRILL/MANIFOLD
Type: Steel

Water Depth: 330

Pre 461H?: Yes

Year Installed: 1979

Year Estimate Developed:
District: Gulf of Mexico

Lease Number:

Account Code: TSB - 26058
Amortization: 1.00
#Wellsto P & A: 0

# Pipelines to Abandon: 2

Estimate Complete?: Yes

Partner Data

Partner Working Interest
1 Enterprise Products Partners 100.00%
L.P.

Estimated Costs

Gross Cost Net Cost
Platform Removal: $8,864,215 $8,864,215
Well Plugging & Abandonment: $0 $0
Pipeline Abandonment: $2,777,133 $2,777,133
Total Decommissioning Cost: $11,641,350 $11,641,350
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TWACHTMAN SNYDER & BYRD, INC.

Enterprise Products Partners L.P.
Platform Information
HI A582 HIOS (Ver 1)

Pile/Tendon Data

Outside Wall Grout
Number Diameter Thickness Annulus

Grout Depth Below
Internal Mudline

Main: 4 36" 15" No
Skirt/Braced 4 36" 15" No
Anchor: 0

0

Dolphin:

Deck Dimensions

Dimensions Elevation

No
No

Upper: 60X60 92
Middle: 60X30 73
Lower: 80X80 48

Conductors

Number of Slots: 0
Number Installed: 0
Outside Diameter:

Wall Thickness:

Number Slanted: 0

Jacket Data

Weight (Tons) With Piles

With Piles & Grout

Submerged:
Dry: 1701.00 v

Jacket Installation Date:

Jacket Contractor:

Deck Data

Deck Lift Weight with Equipment: 300 Tons
Number of Padeyes Required: 0
Deck Installation Date: 3/3/97

Deck Contractor:

Section Il A - Platform Information - Twachtman Snyder & Byrd, Inc.
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@3 TWACHTMAN SNYDER & BYRD, INC.

Enterprise Products Partners L.P.
Platform Information
HI A582 HIOS (Ver 1)

Equipment Lift Weights

Equipment Weight (Tons)
Boom 10.00
Equipment 0.00
Heliport 20.00

Members to be Cut Data
Top Members

Size Qty
16.00 8.00
20.00 8.00
22.00 8.00
40.00 12.00

Cargo Descriptions

Cargo Barge Size Cargo Description

CB 240 x 72 Deck > 500T Equipment
CB 240 x 72 Jkt 300-700T

CB 240 x 72 Jkt 300-700T

CB 240 x 72 Jkt 300-700T

CB 240 x 72 Jkt 300-700T

Miscellaneous Data

Derrick Barge Anchors: 8

Assist Derrick Barge Anchors: 0

Tow Distance: 0.00
Provision for Misc. Work%: 15.00%
Weather Contingency%: 6.00%
Engineering%: 8.00%

Miscellaneous Costs

Consumables: $0.00
Woaste Disposal: $0.00
Structure & Equipment Disposal: $0.00
Reef Donation: $0.00
Cost of Engineering: $572,068.00
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&3 TWACHTMAN SNYDER & BYRD, INC.

Enterprise Products Partners L.P.
Platform Comments
HI A582 HIOS (Ver 1)

Assumed the following:
Jacket Weights, Deck Weights, Pile Sizes, Grout Weights, Equipment Weights
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TWACHTMAN SNYDER & BYRD, INC.

Enterprise Products Partners L.P.

Platform Decommission Task Information

HI A582 HIOS (Ver 1)

Task Note Contingency Task Hours Task Cost

Fab Explosive Charges Includes four (4) skirt piles ] 0.00 0.00% $20,000.00 0.23%
Platform Removal Preparation [] 504.00 16.36%  $428,400.00 4.83%
Mobilize Work Boat [] 20.10 0.65% $9,567.60 0.11%
NMFS Marine Observation ] 48.00 1.56% $22,848.00 0.26%
Mobilize DB 2000 [] 24.43 0.79% $304,833.47 3.44%
Mobilize CB 240 & Tug ] 42.20 1.37%  $35,100.00 0.40%
Mobilize CB 240 & Tug [] 4220 1.37% $35,100.00 0.40%
Mobilize CB 240 & Tug ] 42.20 1.37%  $35,100.00 0.40%
Mobilize CB 240 & Tug [] 4220 1.37% $35,100.00 0.40%
Mobilize CB 240 & Tug [] 4220 1.37% $35,100.00 0.40%
Route Survey to Reef Site Shallow water for cutting jacket ] 48.00 1.56% $25,152.00 0.28%
Demob Work Boat [] 20.10 0.65% $7,035.00 0.08%
Setup Derrick Barge 6.75 0.22% $83,349.00 0.94%
Cut Deck/Equip/Misc 3.85 0.13% $49,464.80 0.56%
Remove Equipment 1.00 0.03% $12,848.00 0.14%
Remove 4 Pile Deck 9.35 0.30% $120,128.80 1.36%
Demob CB 240 & Tug ] 42.20 1.37%  $21,100.00 0.24%
Jet/Airlift Pile Mud Plug 16.00 0.52% $197,568.00 2.23%
Jet/Air Skrt Pile Mud Plg 30.80 1.00% $380,318.40 4.29%
Standby for Daylight Det. 8.00 0.26% $98,784.00 1.11%
Set Charges in Skirt Piles 10.15 0.33% $125,332.20 1.41%
Pre/Post Detonat'n Survey 1.00 0.03% $18,598.00 0.21%
Sever Piles- Explosive 292 0.09% $36,056.16 0.41%
Sever Piles- Explosive Skirt Piles 1.92 0.06% $23,708.16 0.27%
Install Closure Plates 5.00 0.16% $61,110.00 0.69%
Deballast Piles or Jkt Lg 5.00 0.16% $61,110.00 0.69%
Lift/Secure Jkt for Tow 6.00 0.19% $75,552.00 0.85%
Tow Jckt to Shallow Water Tow to 232" water depth 10.00 0.32% $125,920.00 1.42%
Setup Derrick Barge 6.75 0.22% $84,996.00 0.96%
Cut Jacket Cut at -88' elev. 49.33 1.60% $621,163.38 7.01%
Remove Jacket - Meth 1 13.75 0.45% $173,140.00 1.95%
Demob CB 240 & Tug [] 4220 1.37% $21,100.00 0.24%
Install Closure Plates 5.00 0.16% $60,460.00 0.68%
Deballast Piles or Jkt Lg 5.00 0.16% $60,460.00 0.68%
Lift/Secure Jkt for Tow 6.00 0.19% $75,552.00 0.85%
Tow Jckt to Shallow Water Tow to 158" water depth 8.00 0.26% $100,736.00 1.14%
Setup Derrick Barge 6.75 0.22% $84,996.00 0.96%
Cut Jacket Cut at -168' elevation. 49.33 1.60% $621,163.38 7.01%
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TWACHTMAN SNYDER & BYRD, INC.

Enterprise Products Partners L.P.
Platform Decommission Task Information

HI A582 HIOS (Ver 1)

Task Note Contingency Task Hours Task Cost
Remove Jacket - Meth 2 26.50 0.86% $333,688.00 3.76%
Demob CB 240 & Tug ] 42.20 1.37%  $21,100.00 0.24%
Install Closure Plates 5.00 0.16% $60,460.00 0.68%
Deballast Piles or Jkt Lg 5.00 0.16% $60,460.00 0.68%
Lift/Secure Jkt for Tow 6.00 0.19% $75,552.00 0.85%
Tow Jckt to Shallow Water Tow to 70" water depth. 6.00 0.19% $75,552.00 0.85%
Setup Derrick Barge 6.75 0.22% $84,996.00 0.96%
Cut Jacket Cut at -252' elevation 49.33 1.60% $621,163.38 7.01%
Remove Jacket - Meth 2 26.50 0.86% $333,688.00 3.76%
Demob CB 240 & Tug [] 4220 1.37% $21,100.00 0.24%
Remove Jacket - Meth 2 Remove base section 26.50 0.86% $333,688.00 3.76%
Demob CB 240 & Tug [] 4220 1.37% $21,100.00 0.24%
Pick Up DB Anchors 6.75 0.22% $102,984.75 1.16%
Demob DB 2000 [] 24.43 0.79% $304,833.47 3.44%
Site Clearance - with Divers Does not include debris removal ] 6.00 0.19% $116,754.00 1.32%
Offload CB 240 [] 1440.00 46.76% $195,680.00 2.21%
Task Total 2989.04 97.05% $7,150,849.95 80.67%
Misc. Work Provision (15.00%) 64.8 2.10% $815,212.00 9.20%
Weather Contingency (6.00%) 25.92 0.84% $326,084.80 3.68%
Consumables $0.00 0.00%
Waste Disposal $0.00 0.00%
Structure & Equipment Disposal $0.00 0.00%
Offloading $0.00 0.00%
Storage / Scrapping $0.00 0.00%
Reef Donation $0.00 0.00%
Cost of Engineering (8.00%) $572,068.00 6.45%
Total: 3079.76100.00% $8,864,214.75 100.00%
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TWACHTMAN SNYDER & BYRD, INC.

Enterprise Products Partners L.P.
Platform Decommission Resources Breakdown

HI A582 HIOS (Ver 1)

Resource Used Unit Cost Cost
Cargo Barge 240 $2,928.00 per Day per Barge $175,680.00 1.98%
CB 240 & Tug $500.00 per Hour per Barge/Tug $369,845.00 4.17%
CB Damage Deduct $20,000.00 per Cargo Barge $20,000.00 0.23%
Decomm Platform $0.00 Calculated from tables $252,000.00 2.84%
Derrick Barge 2000 $8,815.00 per Hour per barge $4,238,604.66  47.82%
Dive Boat $466.00 per Hour $2,796.00 0.03%
Dive Serv - Basic $0.00 Calculated from tables $1,600,192.37  18.05%
Dive Serv - Suppl $0.00 Calculated from tables $56,988.00 0.64%
Expl Charge - Piling $0.00 per Inch of Outside Diam $20,000.00 0.23%
Expl Technician $130.00 per Hour $19,578.00 0.22%
Helicopter Trips $6,250.00 per Round Trip $18,750.00 0.21%
NMFS Observers (2) $126.00 per Hour $20,139.84 0.23%
Pipeline Survey $112.00 per Hour $59,230.08 0.67%
Rig Up CB 240 $14,000.00 per Barge $70,000.00 0.79%
Side Scan Sonar $62.00 per Hour $2,976.00 0.03%
Work Boat $350.00 per Hour $224,070.00 2.53%
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TWACHTMAN SNYDER & BYRD, INC.

Enterprise Products Partners L.P.

Platform Decommission Cost Breakdown
HI A582 HIOS (Ver 1)

Task Hours Task Cost
Task
Fab Explosive Charges 0.00 0.00% $20,000.00 0.23%
Expl Charge - Piling $10,000.00
Expl Charge - Piling $10,000.00
Platform Removal Preparation 504.00 16.36% $428,400.00 4.83%
Decomm Platform $252,000.00
Work Boat $176,400.00
Mobilize Work Boat 20.10 0.65% $9,567.60 0.11%
Work Boat $7,035.00
NMFS Observers (2) $2,532.60
NMFS Marine Observation 48.00 1.56% $22,848.00 0.26%
Work Boat $16,800.00
NMFS Observers (2) $6,048.00
Mobilize DB 2000 24.43 0.79% $304,833.47 3.44%
Derrick Barge 2000 $215,350.45
Dive Serv - Basic $77,320.95
Pipeline Survey $2,736.16
Expl Technician $3,175.90
Helicopter Trips $6,250.00
Mobilize CB 240 & Tug 4220 1.37% $35,100.00 0.40%
CB 240 & Tug $21,100.00
Rig Up CB 240 $14,000.00
Mobilize CB 240 & Tug 42.20 1.37% $35,100.00 0.40%
CB 240 & Tug $21,100.00
Rig Up CB 240 $14,000.00
Mobilize CB 240 & Tug 4220 1.37% $35,100.00 0.40%
CB 240 & Tug $21,100.00
Rig Up CB 240 $14,000.00
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TWACHTMAN SNYDER & BYRD, INC.

Enterprise Products Partners L.P.
Platform Decommission Cost Breakdown

HI A582 HIOS (Ver 1)

Task Hours Task Cost
Task
Mobilize CB 240 & Tug 4220 1.37% $35,100.00 0.40%
CB 240 & Tug $21,100.00
Rig Up CB 240 $14,000.00
Mobilize CB 240 & Tug 42.20 1.37% $35,100.00 0.40%
CB 240 & Tug $21,100.00
Rig Up CB 240 $14,000.00
Route Survey to Reef Site 48.00 1.56% $25,152.00 0.28%
Pipeline Survey $5,376.00
Side Scan Sonar $2,976.00
Work Boat $16,800.00
Demob Work Boat 20.10 0.65% $7,035.00 0.08%
Work Boat $7,035.00
Setup Derrick Barge 6.75 0.22% $83,349.00 0.94%
Derrick Barge 2000 $59,501.25
Dive Serv - Basic $21,363.75
Pipeline Survey $756.00
Expl Technician $877.50
NMFS Observers (2) $850.50
Cut Deck/Equip/Misc 3.85 0.13% $49,464.80 0.56%
Derrick Barge 2000 $33,937.75
Dive Serv - Basic $12,185.25
Pipeline Survey $431.20
Expl Technician $500.50
NMFS Observers (2) $485.10
CB 240 & Tug $1,925.00
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TWACHTMAN SNYDER & BYRD, INC.

Enterprise Products Partners L.P.

Platform Decommission Cost Breakdown

HI A582 HIOS (Ver 1)

Task Hours Task Cost
Task
Remove Equipment 1.00 0.03% $12,848.00 0.14%
Derrick Barge 2000 $8,815.00
Dive Serv - Basic $3,165.00
Pipeline Survey $112.00
Expl Technician $130.00
NMFS Observers (2) $126.00
CB 240 & Tug $500.00
Remove 4 Pile Deck 9.35 0.30% $120,128.80 1.36%
Derrick Barge 2000 $82,420.25
Dive Serv - Basic $29,592.75
Pipeline Survey $1,047.20
Expl Technician $1,215.50
NMFS Observers (2) $1,178.10
CB 240 & Tug $4,675.00
Demob CB 240 & Tug 42.20 1.37% $21,100.00 0.24%
CB 240 & Tug $21,100.00
Jet/Airlift Pile Mud Plug 16.00 0.52% $197,568.00 2.23%
Derrick Barge 2000 $141,040.00
Dive Serv - Basic $50,640.00
Pipeline Survey $1,792.00
Expl Technician $2,080.00
NMFS Observers (2) $2,016.00
Jet/Air Skrt Pile Mud Plg 30.80 1.00% $380,318.40 4.29%
Derrick Barge 2000 $271,502.00
Dive Serv - Basic $97,482.00
Pipeline Survey $3,449.60
Expl Technician $4,004.00
NMFS Observers (2) $3,880.80
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TWACHTMAN SNYDER & BYRD, INC.

Enterprise Products Partners L.P.

Platform Decommission Cost Breakdown

HI A582 HIOS (Ver 1)

Task Hours Task Cost
Task
Standby for Daylight Det. 8.00 0.26% $98,784.00 1.11%
Derrick Barge 2000 $70,520.00
Dive Serv - Basic $25,320.00
Pipeline Survey $896.00
Expl Technician $1,040.00
NMFS Observers (2) $1,008.00
Set Charges in Skirt Piles 10.15 0.33% $125,332.20 1.41%
Derrick Barge 2000 $89,472.25
Dive Serv - Basic $32,124.75
Pipeline Survey $1,136.80
Expl Technician $1,319.50
NMFS Observers (2) $1,278.90
Pre/Post Detonat'n Survey 1.00 0.03% $18,598.00 0.21%
Derrick Barge 2000 $8,815.00
Dive Serv - Basic $3,165.00
Pipeline Survey $112.00
Expl Technician $130.00
NMFS Observers (2) $126.00
Helicopter Trips $6,250.00
Sever Piles- Explosive 2.92 0.09% $36,056.16  0.41%
Derrick Barge 2000 $25,739.80
Dive Serv - Basic $9,241.80
Pipeline Survey $327.04
Expl Technician $379.60
NMFS Observers (2) $367.92
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TWACHTMAN SNYDER & BYRD, INC.

Enterprise Products Partners L.P.

Platform Decommission Cost Breakdown
HI A582 HIOS (Ver 1)

Task Hours Task Cost
Task
Sever Piles- Explosive 1.92 0.06% $23,708.16 0.27%
Derrick Barge 2000 $16,924.80
Dive Serv - Basic $6,076.80
Pipeline Survey $215.04
Expl Technician $249.60
NMFS Observers (2) $241.92
Install Closure Plates 5.00 0.16% $61,110.00 0.69%
Derrick Barge 2000 $44,075.00
Dive Serv - Basic $15,825.00
Pipeline Survey $560.00
Expl Technician $650.00
Deballast Piles or Jkt Lg 5.00 0.16% $61,110.00 0.69%
Derrick Barge 2000 $44,075.00
Dive Serv - Basic $15,825.00
Pipeline Survey $560.00
Expl Technician $650.00
Lift/Secure Jkt for Tow 6.00 0.19% $75,552.00 0.85%
Derrick Barge 2000 $52,890.00
Dive Serv - Basic $18,990.00
Pipeline Survey $672.00
CB 240 & Tug $3,000.00
Tow Jckt to Shallow Water 10.00 0.32% $125,920.00 1.42%
Derrick Barge 2000 $88,150.00
Dive Serv - Basic $31,650.00
Pipeline Survey $1,120.00
CB 240 & Tug $5,000.00
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TWACHTMAN SNYDER & BYRD, INC.

Enterprise Products Partners L.P.

Platform Decommission Cost Breakdown

HI A582 HIOS (Ver 1)

Task Hours Task Cost
Task
Setup Derrick Barge 6.75 0.22% $84,996.00 0.96%
Derrick Barge 2000 $59,501.25
Dive Serv - Basic $21,363.75
Pipeline Survey $756.00
CB 240 & Tug $3,375.00
Cut Jacket 49.33 1.60% $621,163.38 7.01%
Derrick Barge 2000 $434,843.97
Dive Serv - Basic $156,129.45
Pipeline Survey $5,524.96
CB 240 & Tug $24,665.00
Remove Jacket - Meth 1 13.75 0.45% $173,140.00 1.95%
Derrick Barge 2000 $121,206.25
Dive Serv - Basic $43,518.75
Pipeline Survey $1,540.00
CB 240 & Tug $6,875.00
Demob CB 240 & Tug 4220 1.37% $21,100.00 0.24%
CB 240 & Tug $21,100.00
Install Closure Plates 5.00 0.16% $60,460.00 0.68%
Derrick Barge 2000 $44,075.00
Dive Serv - Basic $15,825.00
Pipeline Survey $560.00
Deballast Piles or Jkt Lg 5.00 0.16% $60,460.00 0.68%
Derrick Barge 2000 $44,075.00
Dive Serv - Basic $15,825.00
Pipeline Survey $560.00
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TWACHTMAN SNYDER & BYRD, INC.

Enterprise Products Partners L.P.

Platform Decommission Cost Breakdown

HI A582 HIOS (Ver 1)

Task Hours Task Cost
Task
Lift/Secure Jkt for Tow 6.00 0.19% $75,552.00 0.85%
Derrick Barge 2000 $52,890.00
Dive Serv - Basic $18,990.00
Pipeline Survey $672.00
CB 240 & Tug $3,000.00
Tow Jckt to Shallow Water 8.00 0.26% $100,736.00 1.14%
Derrick Barge 2000 $70,520.00
Dive Serv - Basic $25,320.00
Pipeline Survey $896.00
CB 240 & Tug $4,000.00
Setup Derrick Barge 6.75 0.22% $84,996.00 0.96%
Derrick Barge 2000 $59,501.25
Dive Serv - Basic $21,363.75
Pipeline Survey $756.00
CB 240 & Tug $3,375.00
Cut Jacket 49.33 1.60% $621,163.38  7.01%
Derrick Barge 2000 $434,843.97
Dive Serv - Basic $156,129.45
Pipeline Survey $5,524.96
CB 240 & Tug $24,665.00
Remove Jacket - Meth 2 26.50 0.86% $333,688.00 3.76%
Derrick Barge 2000 $233,597.50
Dive Serv - Basic $83,872.50
Pipeline Survey $2,968.00
CB 240 & Tug $13,250.00
Demob CB 240 & Tug 4220 1.37% $21,100.00 0.24%
CB 240 & Tug $21,100.00
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TWACHTMAN SNYDER & BYRD, INC.

Enterprise Products Partners L.P.

Platform Decommission Cost Breakdown

HI A582 HIOS (Ver 1)

Task Hours Task Cost
Task
Install Closure Plates 5.00 0.16% $60,460.00 0.68%
Derrick Barge 2000 $44,075.00
Dive Serv - Basic $15,825.00
Pipeline Survey $560.00
Deballast Piles or Jkt Lg 5.00 0.16% $60,460.00 0.68%
Derrick Barge 2000 $44,075.00
Dive Serv - Basic $15,825.00
Pipeline Survey $560.00
Lift/Secure Jkt for Tow 6.00 0.19% $75,552.00 0.85%
Derrick Barge 2000 $52,890.00
Dive Serv - Basic $18,990.00
Pipeline Survey $672.00
CB 240 & Tug $3,000.00
Tow Jckt to Shallow Water 6.00 0.19% $75,552.00 0.85%
Derrick Barge 2000 $52,890.00
Dive Serv - Basic $18,990.00
Pipeline Survey $672.00
CB 240 & Tug $3,000.00
Setup Derrick Barge 6.75 0.22% $84,996.00 0.96%
Derrick Barge 2000 $59,501.25
Dive Serv - Basic $21,363.75
Pipeline Survey $756.00
CB 240 & Tug $3,375.00
Cut Jacket 49.33 1.60% $621,163.38  7.01%
Derrick Barge 2000 $434,843.97
Dive Serv - Basic $156,129.45
Pipeline Survey $5,524.96
CB 240 & Tug $24,665.00
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TWACHTMAN SNYDER & BYRD, INC.

Enterprise Products Partners L.P.

Platform Decommission Cost Breakdown

HI A582 HIOS (Ver 1)

Task Hours Task Cost
Task
Remove Jacket - Meth 2 26.50 0.86% $333,688.00 3.76%
Derrick Barge 2000 $233,597.50
Dive Serv - Basic $83,872.50
Pipeline Survey $2,968.00
CB 240 & Tug $13,250.00
Demob CB 240 & Tug 42.20 1.37% $21,100.00 0.24%
CB 240 & Tug $21,100.00
Remove Jacket - Meth 2 26.50 0.86% $333,688.00 3.76%
Derrick Barge 2000 $233,597.50
Dive Serv - Basic $83,872.50
Pipeline Survey $2,968.00
CB 240 & Tug $13,250.00
Demob CB 240 & Tug 4220 1.37% $21,100.00 0.24%
CB 240 & Tug $21,100.00
Pick Up DB Anchors 6.75 0.22% $102,984.75 1.16%
Derrick Barge 2000 $59,501.25
Dive Serv - Basic $21,363.75
Dive Serv - Basic $21,363.75
Pipeline Survey $756.00
Demob DB 2000 24.43 0.79% $304,833.47  3.44%
Derrick Barge 2000 $215,350.45
Dive Serv - Basic $77,320.95
Pipeline Survey $2,736.16
Expl Technician $3,175.90
Helicopter Trips $6,250.00
Site Clearance - with Divers 6.00 0.19% $116,754.00 1.32%
Dive Boat $2,796.00
Dive Serv - Basic $56,970.00
Dive Serv - Suppl $56,988.00
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@3 TWACHTMAN SNYDER & BYRD, INC.

Enterprise Products Partners L.P.
Platform Decommission Cost Breakdown

HI A582 HIOS (Ver 1)

Task Hours Task Cost
Task
Offload CB 240 1440.00 46.76% $195,680.00 2.21%
Cargo Barge 240 $175,680.00
CB Damage Deduct $20,000.00

Total 2989.04 97.05%  $7,150,849.95 80.67%
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TWACHTMAN SNYDER & BYRD, INC.

Enterprise Products Partners L.P.
Pipeline Information

HI A582 HIOS (Verl) Segment#:4592

General Data

Water Depth:
Origin / Terminus:

Opposite End Name:

Opposite End Water Depth:

Pipeline Operator:
Provision for Misc. Work%:

Weather Contingency %:

Pipeline Data

Outside Diameter: 30"
Depth of Burial:
Installation Date:

Riser?: No

Comments

330
Origin

HI A264 A
152'

Enterprise Products Partners L.P

15.00%

6.00%
Wall Thickness: Length:
# Crossings: Product:
Weight Coating: No J Tube:
Riser Guard?: No

283574
Gas/Cond
No
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TWACHTMAN SNYDER & BYRD, INC.

Enterprise Products Partners L.P.
Pipeline Information

HI A582 HIOS (Verl) Segment#:7869

General Data

Water Depth:
Origin / Terminus:

Opposite End Name:

Opposite End Water Depth:

Pipeline Operator:
Provision for Misc. Work%:

Weather Contingency %:

Pipeline Data

Outside Diameter: 30"
Depth of Burial:
Installation Date:

Riser?: No

Comments

330

Origin

HI A582 A

330

Enterprise Products Partners L.P.
15.00%

6.00%

Wall Thickness: Length:

# Crossings: Product:

Weight Coating: No J Tube:

Riser Guard?: No

4469'
Gas/Cond
No
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TWACHTMAN SNYDER & BYRD, INC.

Enterprise Products Partners L.P.
Pipeline Decommission Task Information

HI A582 HIOS (Ver 1) Segment#:4592

Task Note Contingency  Task Hours Task Cost

Mobilize Work Boat 20.10 4.26% $11,473.75 0.72%
Rig Up Decomm Equipment 5.00 1.06% $2,854.17 0.18%
Pig & Flush Pipeline 183.14 38.81% $104,542.42 6.60%
Derig Decomm Equipment 2.00 0.42% $1,141.67 0.07%

Demob Work Boat 20.10 4.26% $11,473.75 0.72%
20.10 4.26% $107,062.65 6.75%
3.00 0.64% $15,979.50 1.01%
11.55 2.45% $61,521.08 3.88%
11.55 2.45% $61,521.08 3.88%
7.70 1.63% $41,014.05 2.59%
7.70 1.63% $41,014.05 2.59%
7.70 1.63% $41,014.05 2.59%
3.00 0.64% $15,979.50 1.01%
11.55 2.45% $61,521.08 3.88%
11.55 2.45% $61,521.08 3.88%
7.70 1.63% $41,014.05 2.59%
7.70 1.63% $41,014.05 2.59%

Mobilize Dive Boat Shared with Segment No. 7869
Set Up Dive Boat
Expose Pipeline
Cut & Plug Pipeline
Cut Pipeline Riser
Remove Tube Turn
Bury Pipeline

Set Up Dive Boat
Expose Pipeline
Cut & Plug Pipeline
Cut Pipeline Riser

Remove Tube Turn
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Bury Pipeline 7.70 1.63% $41,014.05 2.59%
Demob Dive Boat Shared with Segment No. 4593 20.10 4.26% $107,062.65 6.75%
Remove Pipeline Remove Tube Turns & 100" of 28.00 5.93% $393,764.00 24.84%

pipeline at each end

Task Total 396.94 84.12% $1,263,502.68 79.72%
Misc. Work Provision (15.00%) 53.51 11.34% $157,406.61 9.93%
Weather Contingency (6.00%) 21.40 4.54% $62,962.64 3.97%

Consumables $0.00 0.00%

Waste Disposal $0.00 0.00%

Structure & Equipment Disposal $0.00 0.00%
Offloading $0.00 0.00%

Storage / Scrapping $0.00 0.00%

Reef Donation $0.00 0.00%

Cost of Engineering (8.00%) $101,080.21 6.38%

Total: 471.86 100.00% $1,584,952.15 100.00%
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TWACHTMAN SNYDER & BYRD, INC.

Enterprise Products Partners L.P.
Pipeline Decommission Task Information

HI A582 HIOS (Ver 1) Segment#:7869

Task Note Contingency  Task Hours Task Cost

Rig Up Decomm Equipment 5.00 3.01% $2,854.17 0.24%
Pig & Flush Pipeline 4.00 2.41% $2,283.33 0.19%
Derig Decomm Equipment 2.00 1.20% $1,141.67 0.10%
Mobilize Dive Boat Accounted in Segment 4592 0.00 0.00% $0.00 0.00%

Set Up Dive Boat 3.00 1.80% $15,979.50 1.34%
11.55 6.95% $61,521.08 5.16%
11.55 6.95% $61,521.08 5.16%
7.70 4.63% $41,014.05 3.44%
7.70 4.63% $41,014.05 3.44%
7.70 4.63% $41,014.05 3.44%
3.00 1.80% $15,979.50 1.34%
11.55 6.95% $61,521.08 5.16%
11.55 6.95% $61,521.08 5.16%
7.70 4.63% $41,014.05 3.44%

7.70 4.63% $41,014.05 3.44%

Expose Pipeline
Cut & Plug Pipeline
Cut Pipeline Riser
Remove Tube Turn
Bury Pipeline

Set Up Dive Boat
Expose Pipeline
Cut & Plug Pipeline
Cut Pipeline Riser

Remove Tube Turn
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Bury Pipeline 7.70 4.63% $41,014.05 3.44%
Demob Dive Boat Accounted in Segment 4592 0.00 0.00% $0.00 0.00%
Remove Pipeline Remove Tube Turns & 100" of 28.00 16.84% $393,764.00 33.03%

pipeline at each end

Task Total 137.40 82.64% $924,170.79  77.52%
Misc. Work Provision (15.00%) 20.61 12.40% $138,625.62 11.63%

Weather Contingency (6.00%) 8.24  4.96% $55,450.25 4.65%
Consumables $0.00 0.00%

Waste Disposal $0.00 0.00%

Structure & Equipment Disposal $0.00 0.00%
Offloading $0.00 0.00%

Storage / Scrapping $0.00 0.00%

Reef Donation $0.00 0.00%

Cost of Engineering (8.00%) $73,933.66 6.20%

Total: 166.25 100.00% $1,192,180.32 100.00%
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TWACHTMAN SNYDER & BYRD, INC.

Enterprise Products Partners L.P.
Pipeline Decommission Resources Breakdown

HI A582 HIOS (Ver 1) Segment#:4592

Resource Used Unit Cost Cost
CB 240 & Tug $500.00 per Hour per Barge/Tug $14,000.00 0.89%
DB 2000 $8,815.00 per Hour per Barge $246,820.00 15.74%
Decommissioning Crew $0.00 Calculated from tables $41,505.77 2.65%
Dive Boat $0.00 Calculated from tables $64,587.60 4.12%
Dive Serv - Basic $0.00 Calculated from tables $527,289.00 33.63%
Dive Serv - Suppl $0.00 Calculated from tables $263,727.80 16.82%
Manual Calculation $0.00 Independently Calculated $0.00 0.00%
Work Boat $0.00 Calculated from tables $105,572.51 6.73%
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TWACHTMAN SNYDER & BYRD, INC.

Enterprise Products Partners L.P.
Pipeline Decommission Resources Breakdown

HI A582 HIOS (Ver 1) Segment#:7869

Resource Used Unit Cost Cost
CB 240 & Tug $500.00 per Hour per Barge/Tug $14,000.00 1.17%
DB 2000 $8,815.00 per Hour per Barge $246,820.00  20.70%
Decommissioning Crew $0.00 Calculated from tables $12,307.52 1.03%
Dive Boat $0.00 Calculated from tables $45,854.40 3.85%
Dive Serv - Basic $0.00 Calculated from tables $400,056.00  33.56%
Dive Serv - Suppl $0.00 Calculated from tables $200,091.20 16.78%
Manual Calculation $0.00 Independently Calculated $0.00 0.00%
Work Boat $0.00 Calculated from tables $5,041.67 0.42%
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TWACHTMAN SNYDER & BYRD, INC.

Enterprise Products Partners L.P.
Pipeline Decommission Cost Breakdown

HI A582 HIOS (Ver 1) Segment#:4592

Task Task Hours Task Cost
Mobilize Work Boat 20.10 4.26% $11,473.75 0.73%
Work Boat $9,212.50
Decommissioning Crew $2,261.25
Rig Up Decomm Equipment 5.00 1.06% $2,854.17 0.18%
Work Boat $2,291.67
Decommissioning Crew $562.50
Pig & Flush Pipeline 183.14 38.81% $104,542.42 6.67%
Work Boat $83,939.17
Decommissioning Crew $20,603.25
Derig Decomm Equipment 2.00 0.42% $1,141.67 0.07%
Work Boat $916.67
Decommissioning Crew $225.00
Demob Work Boat 20.10 4.26% $11,473.75 0.73%
Work Boat $9,212.50
Decommissioning Crew $2,261.25
Mobilize Dive Boat 20.10 4.26% $107,062.65 6.83%
Dive Boat $9,366.60
Dive Serv - Basic $63,616.50
Dive Serv - Suppl $31,818.30
Decommissioning Crew $2,261.25
Set Up Dive Boat 3.00 0.64% $15,979.50 1.02%
Dive Boat $1,398.00
Dive Serv - Basic $9,495.00
Dive Serv - Suppl $4,749.00
Decommissioning Crew $337.50
Expose Pipeline 11.55 2.45% $61,521.08 3.92%
Dive Boat $5,382.30
Dive Serv - Basic $36,555.75
Dive Serv - Suppl $18,283.65
Decommissioning Crew $1,299.38
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TWACHTMAN SNYDER & BYRD, INC.

Enterprise Products Partners L.P.
Pipeline Decommission Cost Breakdown

Cut & Plug Pipeline 11.55 2.45% $61,521.08 3.92%
Dive Boat $5,382.30
Dive Serv - Basic $36,555.75
Dive Serv - Suppl $18,283.65
Decommissioning Crew $1,299.38
Cut Pipeline Riser 7.70 1.63% $41,014.05 2.62%
Dive Boat $3,588.20
Dive Serv - Basic $24,370.50
Dive Serv - Suppl $12,189.10
Decommissioning Crew $866.25
Remove Tube Turn 7.70 1.63% $41,014.05 2.62%
Dive Boat $3,588.20
Dive Serv - Basic $24,370.50
Dive Serv - Suppl $12,189.10
Decommissioning Crew $866.25
Manual Calculation $0.00
Bury Pipeline 7.70 1.63% $41,014.05 2.62%
Dive Boat $3,588.20
Dive Serv - Basic $24,370.50
Dive Serv - Suppl $12,189.10
Decommissioning Crew $866.25
Set Up Dive Boat 3.00 0.64% $15,979.50 1.02%
Dive Boat $1,398.00
Dive Serv - Basic $9,495.00
Dive Serv - Suppl $4,749.00
Decommissioning Crew $337.50
Expose Pipeline 11.55 2.45% $61,521.08 3.92%
Dive Boat $5,382.30
Dive Serv - Basic $36,555.75
Dive Serv - Suppl $18,283.65
Decommissioning Crew $1,299.38
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TWACHTMAN SNYDER & BYRD, INC.

Enterprise Products Partners L.P.
Pipeline Decommission Cost Breakdown

Cut & Plug Pipeline 11.55 2.45% $61,521.08 3.92%
Dive Boat $5,382.30
Dive Serv - Basic $36,555.75
Dive Serv - Suppl $18,283.65
Decommissioning Crew $1,299.38

Cut Pipeline Riser 7.70 1.63% $41,014.05 2.62%
Dive Boat $3,588.20
Dive Serv - Basic $24,370.50
Dive Serv - Suppl $12,189.10
Decommissioning Crew $866.25

Remove Tube Turn 7.70 1.63% $41,014.05 2.62%
Dive Boat $3,588.20
Dive Serv - Basic $24,370.50
Dive Serv - Suppl $12,189.10
Decommissioning Crew $866.25

Bury Pipeline 7.70 1.63% $41,014.05 2.62%
Dive Boat $3,588.20
Dive Serv - Basic $24,370.50
Dive Serv - Suppl $12,189.10
Decommissioning Crew $866.25

Demob Dive Boat 20.10 4.26% $107,062.65 6.83%
Dive Boat $9,366.60
Dive Serv - Basic $63,616.50
Dive Serv - Suppl $31,818.30
Decommissioning Crew $2,261.25

Remove Pipeline 28.00 5.93% $393,764.00 25.12%
DB 2000 $246,820.00
Dive Serv - Basic $88,620.00
Dive Serv - Suppl $44,324.00
CB 240 & Tug $14,000.00

Total 396.94 84.12%  $1,263,502.68 80.59%

Section IV D - Pipeline Decommission Cost Breakdown -
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TWACHTMAN SNYDER & BYRD, INC.

Enterprise Products Partners L.P.
Pipeline Decommission Cost Breakdown

HI A582 HIOS (Ver 1) Segment#:7869

Task Task Hours Task Cost
Rig Up Decomm Equipment 5.00 3.01% $2,854.17 0.24%
Work Boat $2,291.67
Decommissioning Crew $562.50
Pig & Flush Pipeline 4.00 2.41% $2,283.33 0.19%
Work Boat $1,833.33
Decommissioning Crew $450.00
Derig Decomm Equipment 2.00 1.20% $1,141.67 0.10%
Work Boat $916.67
Decommissioning Crew $225.00
Mobilize Dive Boat 0.00 0.00% $0.00 0.00%
Dive Boat $0.00
Dive Serv - Basic $0.00
Dive Serv - Suppl $0.00
Decommissioning Crew $0.00
Set Up Dive Boat 3.00 1.80% $15,979.50 1.34%
Dive Boat $1,398.00
Dive Serv - Basic $9,495.00
Dive Serv - Suppl $4,749.00
Decommissioning Crew $337.50
Expose Pipeline 11.55 6.95% $61,521.08 5.16%
Dive Boat $5,382.30
Dive Serv - Basic $36,555.75
Dive Serv - Suppl $18,283.65
Decommissioning Crew $1,299.38
Cut & Plug Pipeline 11.55 6.95% $61,521.08 5.16%
Dive Boat $5,382.30
Dive Serv - Basic $36,555.75
Dive Serv - Suppl $18,283.65
Decommissioning Crew $1,299.38
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TWACHTMAN SNYDER & BYRD, INC.

Enterprise Products Partners L.P.
Pipeline Decommission Cost Breakdown

Cut Pipeline Riser 7.70 4.63% $41,014.05 3.44%
Dive Boat $3,588.20
Dive Serv - Basic $24,370.50
Dive Serv - Suppl $12,189.10
Decommissioning Crew $866.25
Remove Tube Turn 7.70 4.63% $41,014.05 3.44%
Dive Boat $3,588.20
Dive Serv - Basic $24,370.50
Dive Serv - Suppl $12,189.10
Decommissioning Crew $866.25
Manual Calculation $0.00
Bury Pipeline 7.70 4.63% $41,014.05 3.44%
Dive Boat $3,588.20
Dive Serv - Basic $24,370.50
Dive Serv - Suppl $12,189.10
Decommissioning Crew $866.25
Set Up Dive Boat 3.00 1.80% $15,979.50 1.34%
Dive Boat $1,398.00
Dive Serv - Basic $9,495.00
Dive Serv - Suppl $4,749.00
Decommissioning Crew $337.50
Expose Pipeline 11.55 6.95% $61,521.08 5.16%
Dive Boat $5,382.30
Dive Serv - Basic $36,555.75
Dive Serv - Suppl $18,283.65
Decommissioning Crew $1,299.38
Cut & Plug Pipeline 11.55 6.95% $61,521.08 5.16%
Dive Boat $5,382.30
Dive Serv - Basic $36,555.75
Dive Serv - Suppl $18,283.65
Decommissioning Crew $1,299.38
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TWACHTMAN SNYDER & BYRD, INC.

Enterprise Products Partners L.P.
Pipeline Decommission Cost Breakdown

Cut Pipeline Riser 7.70 4.63% $41,014.05 3.44%
Dive Boat $3,588.20
Dive Serv - Basic $24,370.50
Dive Serv - Suppl $12,189.10
Decommissioning Crew $866.25
Remove Tube Turn 7.70 4.63% $41,014.05 3.44%
Dive Boat $3,588.20
Dive Serv - Basic $24,370.50
Dive Serv - Suppl $12,189.10
Decommissioning Crew $866.25
Bury Pipeline 7.70 4.63% $41,014.05 3.44%
Dive Boat $3,588.20
Dive Serv - Basic $24,370.50
Dive Serv - Suppl $12,189.10
Decommissioning Crew $866.25
Demob Dive Boat 0.00 0.00% $0.00 0.00%
Dive Boat $0.00
Dive Serv - Basic $0.00
Dive Serv - Suppl $0.00
Decommissioning Crew $0.00
Remove Pipeline 28.00 16.84% $393,764.00 33.03%
DB 2000 $246,820.00
Dive Serv - Basic $88,620.00
Dive Serv - Suppl $44,324.00
CB 240 & Tug $14,000.00
Total 137.40 82.64% $924,170.79 77.52%

Section IV D - Pipeline Decommission Cost Breakdown - Twachtman Snyder & Byrd, Inc
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@ TWACHTMAN SNYDER & BYRD, INC.

Enterprise Products Partners L.P.
Platform Salvage Option
WC 167 HIOS (Ver 1)

West Cameron Block 167 has 3 structures that are operated by Enterprise Products
Partners L.P. The structures will be removed in one mobilization and demobilization
of a 600-ton derrick barge. All production equipment will be flushed and purged of
any hydrocarbons. The equipment that will be removed by the derrick barge will be
cut free of the platform.

Also the pipelines will be flushed, cleaned, plugged and left in-situ. (See #12 below.)

West Cameron Block 167 HIOS is an 8-pile Manifold platform installed in 1979 in 46’
water depth and bridge connected to two Flare support structures. Since the
structures are bridge connected, one 48-hour turtle watch operation conducted by the
National Marine Fisheries service will be needed. The top deck equipment (of WC
167 HIOS) and deck will be placed on a 240 x 72 cargo barge. Piles will be
explosively severed and a second 240 x 72 cargo barge will be used for the jacket.
The decks, facilities and jacket will be taken to shore and scrapped. A 1,400 ft radius
will be needed to clear both platform sites of any bottom debris.

This estimate is based on the following assumptions:

1. All decks and jackets and associated equipment are taken to shore and
scrapped.

2. Removal Contractor is responsible for transport and disposal of decks, jackets,
and associated equipment.

3. No salvage or resale value has been considered for the structure or equipment.
4. One derrick mobilization/demobilization cost is included for each block.

5. Mobilization times are estimated from the Eugene Island sea buoy.

6. No dockside mobilization or demobilization is included, construction barge
spreads are assumed to be readily available in the Gulf of Mexico.

7. All work will be performed during the summer work season.

8. No allowances have been made for named tropical storm downtime.

9. The current guidelines for the use of explosives are assumed.

10. No allowances have been made for the presence of sea turtles or marine
mammals.

11. All NORM, NOW, and industrial waste are removed from the platforms prior to
decommissioning.

12. All pipelines are abandoned-in-place.

13. Tube Turns and 100' of pipeline are removed at each end of pipelines.

14. Tube Turns and pipelines are buried a minimum of 5ft. at the base of the
platform.

15. All pipeline ends can be sealed using mechanical-type plugs. No provisions are
made for more stringent environmental or safety regulations.

16. Site clearance and verification is in accordance with NTL 98-26.

17. Hourly rates for construction and diving spreads are developed from offshore
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d@ TWACHTMAN SNYDER & BYRD, INC.

Enterprise Products Partners L.P.
Platform Salvage Option
WC 167 HIOS (Ver 1)

contractors published rates.

18. Engineering & Project Management cost 8% (company or other).
19. Work Contingency 15%

20. Weather Contingency 6%

The following data will be assumed based on previous estimates developed and work
experience:

Pile OD

Deck Weights

Jacket Weights

Grout Weights

Equipment Weights

Estimated Decommissioning Gross Cost = $2,064,706
Estimated Decommissioning Net Cost = $2,064,706
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TWACHTMAN SNYDER & BYRD, INC.

Enterprise Products Partners L.P.
Basic Information
WC 167 HIOS (Ver 1)

General Data

Platform: WC 167 HIOS
Function: DRILL/MANIFOLD
Type: Steel

Water Depth: 46'

Pre 461H?: Yes

Year Installed: 1979

Year Estimate Developed:
District: Gulf of Mexico

Lease Number:

Account Code: TSB - 26058
Amortization: 1.00
#Wellsto P & A: 0

# Pipelines to Abandon: 0

Estimate Complete?: Yes

Partner Data

Partner Working Interest
1 Enterprise Products Partners 100.00%
L.P.

Estimated Costs

Gross Cost Net Cost
Platform Removal: $2,064,706 $2,064,706
Well Plugging & Abandonment: $0 $0
Pipeline Abandonment: $0 $0
Total Decommissioning Cost: $2,064,706 $2,064,706
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TWACHTMAN SNYDER & BYRD, INC.

Enterprise Products Partners L.P.
Platform Information
WC 167 HIOS (Ver 1)

Pile/Tendon Data

Outside Wall Grout
Number Diameter Thickness Annulus

Grout Depth Below
Internal Mudline

Main: 36" 1.5" No

8
Skirt/Braced 0 No
Anchor: 0

0

Dolphin:

Deck Dimensions

Dimensions Elevation

Upper: 166X56
Middle:

Lower:

Conductors

Number of Slots: 0
Number Installed: 0
Outside Diameter:

Wall Thickness:

Number Slanted: 0

Jacket Data

Weight (Tons) With Piles

No
No

With Piles & Grout

Submerged:
Dry: 389.00

Jacket Installation Date:

Jacket Contractor:

Deck Data

Deck Lift Weight with Equipment: 311 Tons
Number of Padeyes Required: 0
Deck Installation Date: 3/3/79

Deck Contractor:

Section Il A - Platform Information - Twachtman Snyder & Byrd, Inc.
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&3 TWACHTMAN SNYDER & BYRD, INC.

Enterprise Products Partners L.P.
Platform Information
WC 167 HIOS (Ver 1)

Equipment Lift Weights

Equipment Weight (Tons)
Heliport 20.00

Members to be Cut Data

Underwater Members

Size
Cargo Descriptions
Cargo Barge Size Cargo Description
CB 240 x 72 Deck 100-500T Equipment
CB 180 x 54 Jkt 300-700T

Miscellaneous Data

Derrick Barge Anchors: 6

Assist Derrick Barge Anchors: 0

Tow Distance: 0.00
Provision for Misc. Work%: 15.00%
Weather Contingency%: 6.00%
Engineering%: 8.00%

Miscellaneous Costs
Consumables: $0.00
Woaste Disposal: $0.00
Structure & Equipment Disposal: $0.00
Reef Donation: $0.00
Cost of Engineering: $142,877.09

Section Il A - Platform Information - Twachtman Snyder & Byrd, Inc.
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&3 TWACHTMAN SNYDER & BYRD, INC.

Enterprise Products Partners L.P.
Platform Comments
WC 167 HIOS (Ver 1)

Assumed the following:
Jacket Weights, Deck Weights, Pile Sizes, Grout Weights, Equipment Weights,

Deck(s) Sizes
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TWACHTMAN SNYDER & BYRD, INC.

Enterprise Products Partners L.P.
Platform Decommission Task Information

WC 167 HIOS (Ver 1)

Task Note Contingency Task Hours Task Cost
Fab Explosive Charges ] 0.00 0.00% $20,000.00 0.97%
Platform Removal Preparation [] 504.00 24.79% $428,400.00  20.75%
Mobilize Work Boat [] 1470 0.72% $6,997.20 0.34%
NMFS Marine Observation ] 48.00 2.36% $22,848.00 1.11%
Demob Work Boat [] 1470 0.72% $5,145.00 0.25%
Mobilize DB 600/800 ] 38.00 1.87% $246,030.00 11.92%
Mobilize CB 180 & Tug [] 31.40 1.54% $19,618.00 0.95%
Mobilize CB 240 & Tug ] 31.40 1.54%  $29,700.00 1.44%
Setup Derrick Barge 525 0.26% $33,789.00 1.64%
Cut Deck/Equip/Misc 3.85 0.19% $26,703.60 1.29%
Remove Equipment 0.50 0.02% $3,468.00 0.17%
Remove 8 Pile Deck 9.35 0.46% $64,851.60 3.14%
Demob CB 240 & Tug [] 31.40 1.54% $15,700.00 0.76%
Jet/Airlift Pile Mud Plug 15.00 0.74% $102,090.00 4.94%
Standby for Daylight Det. 8.00 0.39% $54,448.00 2.64%
Pre/Post Detonat'n Survey 1.00 0.05% $13,056.00 0.63%
Sever Piles- Explosive 484 0.24% $32,941.04 1.60%
Remove Jacket - Meth 1 20.75 1.02% $138,610.00 6.71%
Demob CB 180 & Tug [] 31.40 1.54% $11,618.00 0.56%
Pick Up DB Anchors 5.25 0.26% $33,127.50 1.60%
Demob DB 600/800 ] 38.00 1.87% $246,030.00 11.92%
Site Clearance - with Trawler 256.72 12.63% $74,931.92 3.63%
Site Clearance Verify 345.43 16.99% $68,964.23 3.34%
Offload CB 240 [] 168.00 8.26% $40,496.00 1.96%
Offload CB 180 [] 264.00 12.99%  $46,400.00 2.25%
Task Total 1890.94 93.02% $1,785,963.09  86.50%
Misc. Work Provision (15.00%)  101.39 4.99% $97,047.14 4.70%
Weather Contingency (6.00%) 40.56 2.00% $38,818.85 1.88%
Consumables $0.00 0.00%
Waste Disposal $0.00 0.00%
Structure & Equipment Disposal $0.00 0.00%
Offloading $0.00 0.00%
Storage / Scrapping $0.00 0.00%
Reef Donation $0.00 0.00%
Cost of Engineering (8.00%) $142,877.10 6.92%
Total: 2032.89100.00% $2,064,706.18 100.00%

Section Il C - Platform Decommission Task Information - Twachtman Snyder & Byrd, Inc.
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TWACHTMAN SNYDER & BYRD, INC.

Enterprise Products Partners L.P.
Platform Decommission Resources Breakdown

WC 167 HIOS (Ver 1)

Resource Used Unit Cost Cost
Cargo Barge 180 $2,400.00 per Day per Barge $26,400.00 1.28%
Cargo Barge 240 $2,928.00 per Day per Barge $20,496.00 0.99%
CB 180 & Tug $370.00 per Hour per Barge/Tug $41,584.30 2.01%
CB 240 & Tug $500.00 per Hour per Barge/Tug $38,250.00 1.85%
CB Damage Deduct $20,000.00 per Cargo Barge $40,000.00 1.94%
Decomm Platform $0.00 Calculated from tables $252,000.00 12.21%
Derrick Barge 600/800 $5,300.00 per Hour per barge $793,887.00 38.45%
Dive Serv - Basic $0.00 Calculated from tables $115,038.72 5.57%
Expl Charge - Piling $0.00 per Inch of Outside Diam $20,000.00 0.97%
Expl Technician $130.00 per Hour $19,472.70 0.94%
Helicopter Trips $6,250.00 per Round Trip $18,750.00 0.91%
Nets (Heavy Duty, Non-Repairable) $4,800.00 ea $14,400.00 0.70%
Nets (Heavy Duty, Repairable) $2,400.00 ea $19,200.00 0.93%
Nets (Non-Repairable) $2,150.00 ea $6,450.00 0.31%
Nets (Repairable) $1,150.00 ea $6,900.00 0.33%
NMFS Observers (2) $126.00 per Hour $13,921.74 0.67%
Pipeline Survey $112.00 per Hour $16,776.48 0.81%
Rig Up CB 180 $8,000.00 per Barge $8,000.00  0.39%
Rig Up CB 240 $14,000.00 per Barge $14,000.00 0.68%
Trawler $161.00 per Hour $96,946.15 4.70%
Work Boat $350.00 per Hour $203,490.00 9.86%
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TWACHTMAN SNYDER & BYRD, INC.

Enterprise Products Partners L.P.

Platform Decommission Cost Breakdown
WC 167 HIOS (Ver 1)

Task Hours Task Cost
Task
Fab Explosive Charges 0.00 0.00% $20,000.00 0.97%
Expl Charge - Piling $20,000.00
Platform Removal Preparation 504.00 24.79% $428,400.00 20.75%
Decomm Platform $252,000.00
Work Boat $176,400.00
Mobilize Work Boat 1470 0.72% $6,997.20 0.34%
Work Boat $5,145.00
NMFS Observers (2) $1,852.20
NMFS Marine Observation 48.00 2.36% $22,848.00 1.11%
Work Boat $16,800.00
NMFS Observers (2) $6,048.00
Demob Work Boat 14.70 0.72% $5,145.00 0.25%
Work Boat $5,145.00
Mobilize DB 600/800 38.00 1.87% $246,030.00 11.92%
Derrick Barge 600/800 $201,400.00
Dive Serv - Basic $29,184.00
Pipeline Survey $4,256.00
Expl Technician $4,940.00
Helicopter Trips $6,250.00
Mobilize CB 180 & Tug 31.40 1.54% $19,618.00 0.95%
CB 180 & Tug $11,618.00
Rig Up CB 180 $8,000.00
Mobilize CB 240 & Tug 31.40 1.54% $29,700.00 1.44%
CB 240 & Tug $15,700.00
Rig Up CB 240 $14,000.00
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TWACHTMAN SNYDER & BYRD, INC.

Enterprise Products Partners L.P.

Platform Decommission Cost Breakdown

WC 167 HIOS (Ver 1)

Task Hours Task Cost
Task
Setup Derrick Barge 5.25 0.26% $33,789.00 1.64%
Derrick Barge 600/800 $27,825.00
Dive Serv - Basic $4,032.00
Pipeline Survey $588.00
Expl Technician $682.50
NMFS Observers (2) $661.50
Cut Deck/Equip/Misc 3.85 0.19% $26,703.60 1.29%
Derrick Barge 600/800 $20,405.00
Dive Serv - Basic $2,956.80
Pipeline Survey $431.20
Expl Technician $500.50
NMFS Observers (2) $485.10
CB 240 & Tug $1,925.00
Remove Equipment 0.50 0.02% $3,468.00 0.17%
Derrick Barge 600/800 $2,650.00
Dive Serv - Basic $384.00
Pipeline Survey $56.00
Expl Technician $65.00
NMFS Observers (2) $63.00
CB 240 & Tug $250.00
Remove 8 Pile Deck 9.35 0.46% $64,851.60 3.14%
Derrick Barge 600/800 $49,555.00
Dive Serv - Basic $7,180.80
Pipeline Survey $1,047.20
Expl Technician $1,215.50
NMFS Observers (2) $1,178.10
CB 240 & Tug $4,675.00
Demob CB 240 & Tug 31.40 1.54% $15,700.00 0.76%
CB 240 & Tug $15,700.00
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TWACHTMAN SNYDER & BYRD, INC.

Enterprise Products Partners L.P.

Platform Decommission Cost Breakdown
WC 167 HIOS (Ver 1)

Task Hours Task Cost
Task
Jet/Airlift Pile Mud Plug 15.00 0.74% $102,090.00 4.94%
Derrick Barge 600/800 $79,500.00
Dive Serv - Basic $11,520.00
Pipeline Survey $1,680.00
Expl Technician $1,950.00
NMFS Observers (2) $1,890.00
CB 180 & Tug $5,550.00
Standby for Daylight Det. 8.00 0.39% $54,448.00 2.64%
Derrick Barge 600/800 $42,400.00
Dive Serv - Basic $6,144.00
Pipeline Survey $896.00
Expl Technician $1,040.00
NMFS Observers (2) $1,008.00
CB 180 & Tug $2,960.00
Pre/Post Detonat'n Survey 1.00 0.05% $13,056.00 0.63%
Derrick Barge 600/800 $5,300.00
Dive Serv - Basic $768.00
Pipeline Survey $112.00
Expl Technician $130.00
NMFS Observers (2) $126.00
CB 180 & Tug $370.00
Helicopter Trips $6,250.00
Sever Piles- Explosive 4.84 0.24% $32,941.04 1.60%
Derrick Barge 600/800 $25,652.00
Dive Serv - Basic $3,717.12
Pipeline Survey $542.08
Expl Technician $629.20
NMFS Observers (2) $609.84
CB 180 & Tug $1,790.80
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TWACHTMAN SNYDER & BYRD, INC.

Enterprise Products Partners L.P.

Platform Decommission Cost Breakdown

WC 167 HIOS (Ver 1)

Task Hours Task Cost
Task
Remove Jacket - Meth 1 20.75 1.02% $138,610.00 6.71%
Derrick Barge 600/800 $109,975.00
Dive Serv - Basic $15,936.00
Pipeline Survey $2,324.00
Expl Technician $2,697.50
CB 180 & Tug $7,677.50
Demob CB 180 & Tug 31.40 1.54% $11,618.00 0.56%
CB 180 & Tug $11,618.00
Pick Up DB Anchors 5.25 0.26% $33,127.50  1.60%
Derrick Barge 600/800 $27,825.00
Dive Serv - Basic $4,032.00
Pipeline Survey $588.00
Expl Technician $682.50
Demob DB 600/800 38.00 1.87% $246,030.00 11.92%
Derrick Barge 600/800 $201,400.00
Dive Serv - Basic $29,184.00
Pipeline Survey $4,256.00
Expl Technician $4,940.00
Helicopter Trips $6,250.00
Site Clearance - with Trawler 256.72 12.63% $74,931.92 3.63%
Trawler $41,331.92
Nets (Heavy Duty, Non-Repairable) $14,400.00
Nets (Heavy Duty, Repairable) $19,200.00
Site Clearance Verify 345.43 16.99% $68,964.23  3.34%
Trawler $55,614.23
Nets (Non-Repairable) $6,450.00
Nets (Repairable) $6,900.00
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@3 TWACHTMAN SNYDER & BYRD, INC.

Enterprise Products Partners L.P.
Platform Decommission Cost Breakdown

WC 167 HIOS (Ver 1)

Task Hours Task Cost
Task
Offload CB 240 168.00 8.26% $40,496.00 1.96%
Cargo Barge 240 $20,496.00
CB Damage Deduct $20,000.00
Offload CB 180 264.00 12.99% $46,400.00 2.25%
Cargo Barge 180 $26,400.00
CB Damage Deduct $20,000.00
Total 1890.94 93.02% $1,785,963.09 86.50%
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@ TWACHTMAN SNYDER & BYRD, INC.

Enterprise Products Partners L.P.
Platform Salvage Option
WC 167 HIOS-Flare (Ver 1)

West Cameron Block 167 has 3 structures that are operated by Enterprise Products
Partners L.P. The structure will be removed in one mobilization and demobilization of
a 600-ton derrick barge. All production equipment will be flushed and purged of any
hydrocarbons. The equipment that will be removed by the derrick barge will be cut
free of the platform.

Also the pipelines will be pigged, flushed, cleaned, plugged and left in-situ. (See #12
below.)

West Cameron 167 HIOS-Flare is a bridge supported by two 3-pile structures,
installed in 1979 in 46’ water depth, and bridge connected to the WC 167 HIOS
structure. Since the structures is bridge connected, one 48-hour turtle watch
operation conducted by the National Marine Fisheries service will be needed. The
bridge will be placed on a 240’ x 70’ cargo barge. Piles will be explosively severed
and the 240’ x 70’ cargo barge will also be used for the jacket. The bridge and jackets
will be taken to shore and scrapped. A 1,400 ft radius will be needed to clear both
platform sites of any bottom debris.

This estimate is based on the following assumptions:

1. All decks and jackets and associated equipment are taken to shore and
scrapped.

2. Removal Contractor is responsible for transport and disposal of decks, jackets,
and associated equipment.

3. No salvage or resale value has been considered for the structure or equipment.
4. One derrick mobilization/demobilization cost is included for each block.

5. Mobilization times are estimated from the Eugene Island sea buoy.

6. No dockside mobilization or demobilization is included, construction barge
spreads are assumed to be readily available in the Gulf of Mexico.

7. All work will be performed during the summer work season.

8. No allowances have been made for named tropical storm downtime.

9. The current guidelines for the use of explosives are assumed.

10. No allowances have been made for the presence of sea turtles or marine
mammals.

11. All NORM, NOW, and industrial waste are removed from the platforms prior to
decommissioning.

12. All pipelines are abandoned-in-place.

13. Tube Turns and 100' of pipeline are removed at each end of pipelines.

14. Tube Turns and pipelines are buried a minimum of 5ft. at the base of the
platform.

15. All pipeline ends can be sealed using mechanical-type plugs. No provisions are
made for more stringent environmental or safety regulations.

16. Site clearance and verification is in accordance with NTL 98-26.
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d@ TWACHTMAN SNYDER & BYRD, INC.

Enterprise Products Partners L.P.
Platform Salvage Option
WC 167 HIOS-Flare (Ver 1)

17. Hourly rates for construction and diving spreads are developed from offshore
contractors published rates.

18. Engineering & Project Management cost 8% (company or other).

19. Work Contingency 15%

20. Weather Contingency 6%

The following data will be assumed based on previous estimates developed and work
experience:

Pile OD

Deck Weights

Jacket Weights

Grout Weights

Equipment Weights

Estimated Decommissioning Gross Cost = $918,095

Estimated Decommissioning Net Cost = $918,095
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TWACHTMAN SNYDER & BYRD, INC.

Enterprise Products Partners L.P.
Basic Information
WC 167 HIOS-Flare (Ver 1)

General Data

Platform: WC 167 HIOS-Flare
Function: AUXILIARY

Type: Steel

Water Depth: 46'

Pre 461H?: Yes

Year Installed: 1979

Year Estimate Developed:
District: Gulf of Mexico

Lease Number:

Account Code: TSB - 26058
Amortization: 1.00
#Wellsto P & A: 0

# Pipelines to Abandon: 0

Estimate Complete?: Yes

Partner Data

Partner Working Interest
1 Enterprise Products Partners 100.00%
L.P.

Estimated Costs

Gross Cost Net Cost
Platform Removal: $918,095 $918,095
Well Plugging & Abandonment: $0 $0
Pipeline Abandonment: $0 $0
Total Decommissioning Cost: $918,095 $918,095
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TWACHTMAN SNYDER & BYRD, INC.

Enterprise Products Partners L.P.
Platform Information
WC 167 HIOS-Flare (Ver 1)

Pile/Tendon Data

Outside Wall Grout Grout Depth Below
Number Diameter Thickness Annulus Internal Mudline

Main: 30" 1.5" No No

3
Skirt/Braced 0 No No
Anchor: 0

0

Dolphin:

Deck Dimensions

Dimensions Elevation

Upper:
Middle:

Lower:

Conductors

Number of Slots: 0
Number Installed: 0
Outside Diameter:

Wall Thickness:

Number Slanted: 0

Jacket Data

Weight (Tons) With Piles With Piles & Grout

Submerged:
Dry: 100.00

Jacket Installation Date:

Jacket Contractor:

Deck Data

Deck Lift Weight with Equipment:
Number of Padeyes Required: 0
Deck Installation Date:

Deck Contractor:
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&3 TWACHTMAN SNYDER & BYRD, INC.

Enterprise Products Partners L.P.
Platform Information
WC 167 HIOS-Flare (Ver 1)

Equipment Lift Weights

Equipment Weight (Tons)
Bridge 75.00
Flare 12.00

Members to be Cut Data

Underwater Members

Size Qty
Cargo Descriptions
Cargo Barge Size Cargo Description
CB 240 x 72 Deck 100-500T Jkt 300-700T Equipment Bridge

Miscellaneous Data

Derrick Barge Anchors: 6

Assist Derrick Barge Anchors: 0

Tow Distance: 0.00
Provision for Misc. Work%: 15.00%
Weather Contingency%: 6.00%
Engineering%: 8.00%

Miscellaneous Costs
Consumables: $0.00
Woaste Disposal: $0.00
Structure & Equipment Disposal: $0.00
Reef Donation: $0.00
Cost of Engineering: $59,089.28
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&3 TWACHTMAN SNYDER & BYRD, INC.

Enterprise Products Partners L.P.
Platform Comments
WC 167 HIOS-Flare (Ver 1)
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TWACHTMAN SNYDER & BYRD, INC.

Enterprise Products Partners L.P.
Platform Decommission Task Information

WC 167 HIOS-Flare (Ver 1)

Task Note Contingency Task Hours Task Cost

0.00 0.00% $15,000.00 1.63%
48.00 7.56% $16,800.00 1.83%

Fab Explosive Charges

Platform Removal Preparation

Mobilize Work Boat Cost assigned to WC 167 HIOS PLTF 0.00 0.00% $0.00 0.00%
NMFS Marine Observation Cost assigned to WC 167 HIOS PLTF 0.00 0.00% $0.00 0.00%
Demob Work Boat Cost assigned to WC 167 HIOS PLTF 0.00 0.00% $0.00 0.00%
Mobilize DB 600/800 Cost assigned to WC 167 HIOS PLTF 0.00 0.00% $6,250.00 0.68%

Mobilize CB 240 & Tug 3140 4.95% $29,700.00 3.23%
525 0.83% $33,789.00 3.68%
3.46 0.55% $23,998.56 2.61%
150 0.24% $10,404.00 1.13%
9.35 1.47% $64,851.60 7.06%
6.25 0.98% $86,700.00 9.44%
8.00 1.26% $55,488.00 6.04%
1.00 0.16% $13,186.00 1.44%
244 0.38% $17,514.32 1.91%

13.75 2.17% $187,275.00 20.40%

3140 4.95% $15,700.00 1.71%
525 0.83% $33,127.50 3.61%

Setup Derrick Barge

Cut Deck/Equip/Misc
Remove Equipment
Remove 4 Pile Deck 3-Pile
Jet/Airlift Pile Mud Plug
Standby for Daylight Det.
Pre/Post Detonat'n Survey
Sever Piles- Explosive
Remove Jacket - Meth 1
Demob CB 240 & Tug
Pick Up DB Anchors

Demob DB 600/800 Cost assigned to WC 167 HIOS PLTF 0.00 0.00% $6,250.00 0.68%
Site Clearance - with Trawler Cost assigned to WC 167 HIOS PLTF 0.00 0.00% $33,600.00 3.66%
Site Clearance Verify Cost assigned to WC 167 HIOS PLTF 0.00 0.00% $13,350.00 1.45%

RIRORDR QR R QR R R]R OO OO E) B

Offload CB 240 456.00 71.83% $75,632.00 8.24%

Task Total 623.05 98.14% $738,615.98  80.45%

Misc. Work Provision (15.00%) 8.44 1.33% $85,992.60 9.37%
Weather Contingency (6.00%) 3.37 0.53% $34,397.04 3.75%
Consumables $0.00 0.00%

Waste Disposal $0.00 0.00%

Structure & Equipment Disposal $0.00 0.00%
Offloading $0.00 0.00%

Storage / Scrapping $0.00 0.00%

Reef Donation $0.00 0.00%

Cost of Engineering (8.00%) $59,089.28 6.44%

Total: 634.86100.00% $918,094.90 100.00%
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TWACHTMAN SNYDER & BYRD, INC.

Enterprise Products Partners L.P.
Platform Decommission Resources Breakdown

WC 167 HIOS-Flare (Ver 1)

Resource Used Unit Cost Cost
Cargo Barge 240 $2,928.00 per Day per Barge $55,632.00 6.06%
CB 240 & Tug $500.00 per Hour per Barge/Tug $64,275.00 7.00%
CB Damage Deduct $20,000.00 per Cargo Barge $20,000.00 2.18%
Decomm Platform $0.00 Calculated from tables $0.00 0.00%
Derrick Barge 600/800 $5,300.00 per Hour per barge $404,125.00 44.02%
Dive Serv - Basic $0.00 Calculated from tables $58,560.00 6.38%
Expl Charge - Piling $0.00 per Inch of Outside Diam $15,000.00 1.63%
Expl Technician $130.00 per Hour $10,229.70 1.11%
Helicopter Trips $6,250.00 per Round Trip $18,750.00 2.04%
Nets (Heavy Duty, Non-Repairable) $4,800.00 ea $14,400.00 1.57%
Nets (Heavy Duty, Repairable) $2,400.00 ea $19,200.00 2.09%
Nets (Non-Repairable) $2,150.00 ea $6,450.00 0.70%
Nets (Repairable) $1,150.00 ea $6,900.00 0.75%
NMFS Observers (2) $126.00 per Hour $5,481.00 0.60%
Pipeline Survey $112.00 per Hour $8,813.28 0.96%
Rig Up CB 240 $14,000.00 per Barge $14,000.00 1.52%
Trawler $161.00 per Hour $0.00 0.00%
Work Boat $350.00 per Hour $16,800.00 1.83%
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TWACHTMAN SNYDER & BYRD, INC.

Enterprise Products Partners L.P.

Platform Decommission Cost Breakdown
WC 167 HIOS-Flare (Ver 1)

Task Hours Task Cost
Task
Fab Explosive Charges 0.00 0.00% $15,000.00 1.63%
Expl Charge - Piling $15,000.00
Platform Removal Preparation 48.00 7.56% $16,800.00 1.83%
Decomm Platform $0.00
Work Boat $16,800.00
Mobilize Work Boat 0.00 0.00% $0.00 0.00%
Work Boat $0.00
NMFS Observers (2) $0.00
NMFS Marine Observation 0.00 0.00% $0.00 0.00%
Work Boat $0.00
NMFS Observers (2) $0.00
Demob Work Boat 0.00 0.00% $0.00 0.00%
Work Boat $0.00
Mobilize DB 600/800 0.00 0.00% $6,250.00 0.68%
Derrick Barge 600/800 $0.00
Dive Serv - Basic $0.00
Pipeline Survey $0.00
Expl Technician $0.00
Helicopter Trips $6,250.00
Mobilize CB 240 & Tug 31.40 4.95% $29,700.00 3.23%
CB 240 & Tug $15,700.00
Rig Up CB 240 $14,000.00
Setup Derrick Barge 5.25 0.83% $33,789.00 3.68%
Derrick Barge 600/800 $27,825.00
Dive Serv - Basic $4,032.00
Pipeline Survey $588.00
Expl Technician $682.50
NMFS Observers (2) $661.50
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TWACHTMAN SNYDER & BYRD, INC.

Enterprise Products Partners L.P.

Platform Decommission Cost Breakdown

WC 167 HIOS-Flare (Ver 1)

Task Hours Task Cost
Task
Cut Deck/Equip/Misc 3.46 0.55% $23,998.56 2.61%
Derrick Barge 600/800 $18,338.00
Dive Serv - Basic $2,657.28
Pipeline Survey $387.52
Expl Technician $449.80
NMFS Observers (2) $435.96
CB 240 & Tug $1,730.00
Remove Equipment 1.50 0.24% $10,404.00 1.13%
Derrick Barge 600/800 $7,950.00
Dive Serv - Basic $1,152.00
Pipeline Survey $168.00
Expl Technician $195.00
NMFS Observers (2) $189.00
CB 240 & Tug $750.00
Remove 4 Pile Deck 9.35 1.47% $64,851.60 7.06%
Derrick Barge 600/800 $49,555.00
Dive Serv - Basic $7,180.80
Pipeline Survey $1,047.20
Expl Technician $1,215.50
NMFS Observers (2) $1,178.10
CB 240 & Tug $4,675.00
Jet/Airlift Pile Mud Plug 6.25 0.98% $86,700.00 9.44%
Derrick Barge 600/800 $66,250.00
Dive Serv - Basic $9,600.00
Pipeline Survey $1,400.00
Expl Technician $1,625.00
NMFS Observers (2) $1,575.00
CB 240 & Tug $6,250.00
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TWACHTMAN SNYDER & BYRD, INC.

Enterprise Products Partners L.P.

Platform Decommission Cost Breakdown

WC 167 HIOS-Flare (Ver 1)

Task Hours Task Cost
Task
Standby for Daylight Det. 8.00 1.26% $55,488.00 6.04%
Derrick Barge 600/800 $42,400.00
Dive Serv - Basic $6,144.00
Pipeline Survey $896.00
Expl Technician $1,040.00
NMFS Observers (2) $1,008.00
CB 240 & Tug $4,000.00
Pre/Post Detonat'n Survey 1.00 0.16% $13,186.00 1.44%
Derrick Barge 600/800 $5,300.00
Dive Serv - Basic $768.00
Pipeline Survey $112.00
Expl Technician $130.00
NMFS Observers (2) $126.00
CB 240 & Tug $500.00
Helicopter Trips $6,250.00
Sever Piles- Explosive 2.44 0.38% $17,514.32 1.91%
Derrick Barge 600/800 $12,932.00
Dive Serv - Basic $1,873.92
Pipeline Survey $546.56
Expl Technician $634.40
NMFS Observers (2) $307.44
CB 240 & Tug $1,220.00
Remove Jacket - Meth 1 13.75 2.17% $187,275.00 20.40%
Derrick Barge 600/800 $145,750.00
Dive Serv - Basic $21,120.00
Pipeline Survey $3,080.00
Expl Technician $3,575.00
CB 240 & Tug $13,750.00
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TWACHTMAN SNYDER & BYRD, INC.

Enterprise Products Partners L.P.
Platform Decommission Cost Breakdown

WC 167 HIOS-Flare (Ver 1)

Task Hours Task Cost
Task
Demob CB 240 & Tug 31.40 4.95% $15,700.00 1.71%
CB 240 & Tug $15,700.00
Pick Up DB Anchors 5.25 0.83% $33,127.50  3.61%
Derrick Barge 600/800 $27,825.00
Dive Serv - Basic $4,032.00
Pipeline Survey $588.00
Expl Technician $682.50
Demob DB 600/800 0.00 0.00% $6,250.00  0.68%
Derrick Barge 600/800 $0.00
Dive Serv - Basic $0.00
Pipeline Survey $0.00
Expl Technician $0.00
Helicopter Trips $6,250.00
Site Clearance - with Trawler 0.00 0.00% $33,600.00 3.66%
Trawler $0.00
Nets (Heavy Duty, Non-Repairable) $14,400.00
Nets (Heavy Duty, Repairable) $19,200.00
Site Clearance Verify 0.00 0.00% $13,350.00 1.45%
Trawler $0.00
Nets (Non-Repairable) $6,450.00
Nets (Repairable) $6,900.00
Offload CB 240 456.00 71.83% $75,632.00 8.24%
Cargo Barge 240 $55,632.00
CB Damage Deduct $20,000.00

Total 623.05 98.14% $738,615.98 80.45%

Section Il F - Platform Decommission Cost Breakdown - Twachtman Snyder & Byrd, In 8/18/2006 - Revision 1 - Page 4



	Cover
	Report Control Sheet
	Legal Notice
	Table of Contents
	Section 1 - Executive Summary
	Section 2 - Summary Report 
	Summary Report
	Summary Datasheet

	Section 3 - Methodology & Assumptions
	Section 4 - PAES
	Section 5 - Detailed Estimates
	HI A264HIOS-A-LIQ
	HI A264 HIOS-B Flare
	HI A264 HIOS-B-CMP
	HI A264 HIOS-C QTRS
	HI A330 HIOS
	HI A343 HIOS
	HI A350 Pipeline
	HI A370 Pipeline
	HI A573 HIOS
	HI A582 HIOS
	WC 167 HIOS
	WC 167 HIOS-Flare



<<
  /ASCII85EncodePages false
  /AllowTransparency false
  /AutoPositionEPSFiles true
  /AutoRotatePages /None
  /Binding /Left
  /CalGrayProfile (Dot Gain 20%)
  /CalRGBProfile (sRGB IEC61966-2.1)
  /CalCMYKProfile (U.S. Web Coated \050SWOP\051 v2)
  /sRGBProfile (sRGB IEC61966-2.1)
  /CannotEmbedFontPolicy /Error
  /CompatibilityLevel 1.4
  /CompressObjects /Tags
  /CompressPages true
  /ConvertImagesToIndexed true
  /PassThroughJPEGImages true
  /CreateJDFFile false
  /CreateJobTicket false
  /DefaultRenderingIntent /Default
  /DetectBlends true
  /ColorConversionStrategy /LeaveColorUnchanged
  /DoThumbnails false
  /EmbedAllFonts true
  /EmbedJobOptions true
  /DSCReportingLevel 0
  /EmitDSCWarnings false
  /EndPage -1
  /ImageMemory 1048576
  /LockDistillerParams false
  /MaxSubsetPct 100
  /Optimize true
  /OPM 1
  /ParseDSCComments true
  /ParseDSCCommentsForDocInfo true
  /PreserveCopyPage true
  /PreserveEPSInfo true
  /PreserveHalftoneInfo false
  /PreserveOPIComments false
  /PreserveOverprintSettings true
  /StartPage 1
  /SubsetFonts true
  /TransferFunctionInfo /Apply
  /UCRandBGInfo /Preserve
  /UsePrologue false
  /ColorSettingsFile ()
  /AlwaysEmbed [ true
  ]
  /NeverEmbed [ true
  ]
  /AntiAliasColorImages false
  /DownsampleColorImages true
  /ColorImageDownsampleType /Bicubic
  /ColorImageResolution 300
  /ColorImageDepth -1
  /ColorImageDownsampleThreshold 1.50000
  /EncodeColorImages true
  /ColorImageFilter /DCTEncode
  /AutoFilterColorImages true
  /ColorImageAutoFilterStrategy /JPEG
  /ColorACSImageDict <<
    /QFactor 0.15
    /HSamples [1 1 1 1] /VSamples [1 1 1 1]
  >>
  /ColorImageDict <<
    /QFactor 0.15
    /HSamples [1 1 1 1] /VSamples [1 1 1 1]
  >>
  /JPEG2000ColorACSImageDict <<
    /TileWidth 256
    /TileHeight 256
    /Quality 30
  >>
  /JPEG2000ColorImageDict <<
    /TileWidth 256
    /TileHeight 256
    /Quality 30
  >>
  /AntiAliasGrayImages false
  /DownsampleGrayImages true
  /GrayImageDownsampleType /Bicubic
  /GrayImageResolution 300
  /GrayImageDepth -1
  /GrayImageDownsampleThreshold 1.50000
  /EncodeGrayImages true
  /GrayImageFilter /DCTEncode
  /AutoFilterGrayImages true
  /GrayImageAutoFilterStrategy /JPEG
  /GrayACSImageDict <<
    /QFactor 0.15
    /HSamples [1 1 1 1] /VSamples [1 1 1 1]
  >>
  /GrayImageDict <<
    /QFactor 0.15
    /HSamples [1 1 1 1] /VSamples [1 1 1 1]
  >>
  /JPEG2000GrayACSImageDict <<
    /TileWidth 256
    /TileHeight 256
    /Quality 30
  >>
  /JPEG2000GrayImageDict <<
    /TileWidth 256
    /TileHeight 256
    /Quality 30
  >>
  /AntiAliasMonoImages false
  /DownsampleMonoImages true
  /MonoImageDownsampleType /Bicubic
  /MonoImageResolution 1200
  /MonoImageDepth -1
  /MonoImageDownsampleThreshold 1.50000
  /EncodeMonoImages true
  /MonoImageFilter /CCITTFaxEncode
  /MonoImageDict <<
    /K -1
  >>
  /AllowPSXObjects false
  /PDFX1aCheck false
  /PDFX3Check false
  /PDFXCompliantPDFOnly false
  /PDFXNoTrimBoxError true
  /PDFXTrimBoxToMediaBoxOffset [
    0.00000
    0.00000
    0.00000
    0.00000
  ]
  /PDFXSetBleedBoxToMediaBox true
  /PDFXBleedBoxToTrimBoxOffset [
    0.00000
    0.00000
    0.00000
    0.00000
  ]
  /PDFXOutputIntentProfile ()
  /PDFXOutputCondition ()
  /PDFXRegistryName (http://www.color.org)
  /PDFXTrapped /Unknown

  /Description <<
    /ENU (Use these settings to create PDF documents with higher image resolution for high quality pre-press printing. The PDF documents can be opened with Acrobat and Reader 5.0 and later. These settings require font embedding.)
    /JPN <FEFF3053306e8a2d5b9a306f30019ad889e350cf5ea6753b50cf3092542b308030d730ea30d730ec30b9537052377528306e00200050004400460020658766f830924f5c62103059308b3068304d306b4f7f75283057307e305930023053306e8a2d5b9a30674f5c62103057305f00200050004400460020658766f8306f0020004100630072006f0062006100740020304a30883073002000520065006100640065007200200035002e003000204ee5964d30678868793a3067304d307e305930023053306e8a2d5b9a306b306f30d530a930f330c8306e57cb30818fbc307f304c5fc59808306730593002>
    /FRA <>
    /DEU <>
    /PTB <>
    /DAN <>
    /NLD <>
    /ESP <>
    /SUO <>
    /ITA <>
    /NOR <>
    /SVE <>
  >>
>> setdistillerparams
<<
  /HWResolution [2400 2400]
  /PageSize [612.000 792.000]
>> setpagedevice




