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BLACK MARLIN/SHIP CHANNEL PROJECT

1. A map showing the portion of Black Marlin’s line affected by the project is
attached. :

2. Project Timing

Installation of new 16" line at lower depth
Begin construction October 13, 1998 (setup, pre-fabrication, etc.)
Begin installation (and shut in existing line) November 1, 1998
Finish installation (and restore line to service) December 1, 1998

Removal of old 16" line
If done immediately after installation of new line
Begin removal December 1, 1998
Complete removal December 26, 1998

If done in conjunction with ship channel dredging to save money
Removal will be first quarter of 1999 (to coincide with dredging date
determined by US Army corps of Engineers)

3. Black Marlin’s line will be out of service approximately 30 days (November 1-
30, 1998) while new line is being installed.

4. Estimated Cost

Installation of New Line $2.0 million
Remaoval of Old Line
If done following installation $0.9 million

If done in conjunction with dredging $0.68 million



